

2017-07-10 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	- BrownDog - Check on puppet merge request to fix datawolf deployment issues - Cover Crop - Check on project status, start working on prototype. - Ergo - Work on Ergo issues - IN-Core - Work on v1 issues for beta release - General - catchup on all project emails	- BrownDog - Fixed issue with datawolf puppet classes not having latest datawolf configuration options. bd-datawolf and bd-datawolf-dev are now fixed. Also updated bd-api with configured datawolf user for bd-datawolf. - Cover Crop - Spent time looking into build issue with project template. npm run build was not completely successfully. Fixed build issue and modified configuration to run tests headlessly - Updated cover crop datawolf instance to be managed by puppet - IN-Core - Looked into documentation options for upcoming beta release. - Started working with jekyll documentation theme and published to incore VM for feedback - Started working on markdown for getting to know incore ppt. - General - caught up on project emails
Craig Willis	- BioCADDIE - Final review/planning (Thuong's last week) - TERRA - Metadata cleanup PR - Data publication draft - BrAPI prototype interface - NDS - ThinkChicago prep	- BioCADDIE - Started final report - TERRA - Submitted initial metadata PR - NDS - Little work for ThinkChicago, will need to wait until next week - Container workshop - Have commitment from 6 groups (Cyverse, SciServer, yt.hub/WholeTale/RSL, NDS/TERRA-REF, TACC, BlueWaters) now, which is great.
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win	- Run prompt processing again - Fix rabbitmq consume queue problem - Fix rabbitmq publisher time out problem	- Prompt processing working now - Rabbitmq consume queue problem is fixed. - Publisher time out is in progress.
Indira Gutierrez Polo	Railway Bridge Recovery plugin UI for Ingestion Service	

Inna Zharnitsky		
Jing Ge	- Keep set up Jenkin for pipeline team - Support for front end + back end integration testing	- Setup a Jenkin in AWS EC2 instance - Developed additional features in Data_Cleanup_Pipeline
Jong Lee	Taiwan	
Kenton McHenry	NCHC Workshop in Taiwan covering NCSA tech (Brown Dog, Clowder, TERRA, NDS Labs Workbench)	NCHC Workshop in Taiwan covering NCSA tech (Brown Dog, Clowder, TERRA, NDS Labs Workbench)
Luigi Marini		- Brown Dog - bug fixes to fence and swagger docs - GLM - geostreams api v2 development - pull requests - IMLCZO - soil carbon data for xczo meeting - file recovery - data meetings - geosemantics vm transition - Social Media Macroscopic - AWS setup - Meeting - Friday lighting talk
Marcus Slavenas	- BD - BDJupyter: - choose how to deal with files not posting if user has never logged in and implement - change url in php to https://browndog.ncsa.illinois.edu/jupyter - GLTG 7 mile creek parsing - VBD - read documentation in preparation for data and modeling meetings	- BD - work on bdjupyter - issues with running notebook and editing files through browndog.ncsa.illinois.edu/jupyter - start some approaches to handling login - GLTG 7 mile parser and config - VBD - read papers and look at some data
Maxwell Burnette		- updated terratils pull request for new BETYdb interface and sensors dictionary & merged - added sun/shade correction module to full field stitching algorithm 3 interviews
Michal Ondrejcek	- MDF - Trello_MDF - continue with the bulk diffusion converter - continue with the Python copy script - MWRD - build VM with the data - continue Garcia storms, build panes	

Sara Lambert	PEARC	- KnowEnG  KNOW-363 - Jira project doesn't exist or you don't have permission to view it. - NDS  NDS-355 - Unopinionated Ruby Developer Environment RESOLVED - IDE working, but debugging is still a pain... need to improve UX
Michelle Pitcel	- GLM - Complete GEOD-904 - Start GEOD-929 - Start GEOD-928 - GLTG - Complete GLGVO-322 - Start GLGVO-339 - If time: Start GLGVO-342 - IMLCZO - Complete IMLCZO-160 - Start IMLCZO-164 - Start IMLCZO-165 - Start IMLCZO-166 - Send email for IMLCZO-124 - Send email for IMLCZO-166 - If time: Start learning about LoggerNet	- GLM - GEOD-928 is in review - GEOD-929 is in review - GLTG - Worked on GLGVO-322 - GLGVO-339 is in review - IMLCZO - IMLCZO-160 is in review - IMLCZO-166 is in review - Sent email for IMLCZO-166 - Sent email for IMLCZO-124 - Started IMLCZO-164 - Started IMLCZO-165
Omar Elabd	- Semantic Service - Ingestion - Meeting with Water Network Group - Create new fragility mapping - Water Network with Dislocation	
Pramod Rizal	KnowEnG - Auto-scale KnowEnG Platform Worker Nodes - KnowEnG Ticketing and Mass Communication System - Setup for outgoing communication to users (announcements) - Users' Database backup Strategy	KnowEnG - Auto-scale KnowEnG Platform Worker Nodes (W.I.P.) - Users' Database backup Strategy
Rob Kooper	Taiwan	Taiwan
Sandeep Puthanveetil Satheesan	- IARP - Development on promoted metadata fields - CCROP - Start development on front end - Update UI mockups based on feedback - BD - Update documentation - Other sprint tasks	- CCROP - Spent some time on learning React, Redux - Worked on understanding the template code - BD - Updated documentation of writing extractors - Started work on converter documentation

Shannon Bradley	• Brown Dog Annual Report • Follow up on Jet Brains Order • Emails for Brown Dog engagement • SOW for Walton Foundation • Rotating Meeting Schedule • Brown Dog JIRA planning • GLM JIRA thru August/Nov • Confirm meeting with new Finance contact • Follow up on Nebula Node Order	
Yan Zhao		• BD ◦ fix bookmarklet • GLM ◦ refactor map – not finish ◦ add test for pycldowder2
Yong Wook Kim	• Work on INCORE/ERGO issues • Work on INCOVER V2	