


2019-03-25: ISDA Team - Stand-up Meeting Notes



Made ya smile 😊

Friday Lightning Talks: [Michelle Pitcel](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		Industry: • under review: 1. get user email address from user's request apikey. Rockwire: • onboarding. • start to design and implement events.
Benjamin Galewsky	• Attend Midwest Tier II Large Hadron Collider Compute Grid Workshop • Publish NanoHub graphene recipes to MDF via Box • Implement story for consuming non-event data in	
Chen Wang		

Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Focus on XRAS refactoring for the week	• XRAS refactoring task • Some communication regarding Rokwire Auth
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• NCSA Software • Various collaboration followups (Pollen, Janus, MDF, Rokwire, ...) • HR	• NCSA Software • Various collaboration followups (Pollen, Janus, MDF, Rokwire, ...) • HR
Luigi Marini		• GLM renewal • Clowder 1.6 release • OOO Monday • Revel3D Hackaton
Marcus Slavenas		
Maxwell Burnette	• queue up weather, PS2, other remaining S6 data for TERRA • see if latest EnvLog .nc format can be read by hyperspectral • filecounter app handle canopycover • trip to Danforth on Thursday	• danforth trip • envlog processing extractor update, queued up data • canopycover reprocessing support added
Michal Ondrejcek	INCORE • Improve INCORE-695 • new wiki page with detailed installation process • INCORE-745 change to Markdown Farmdoc •  FD-142 - Jira project doesn't exist or you don't have permission to view it. •  FD-143 - Jira project doesn't exist or you don't have permission to view it. • csv file with APRC and PLC yields MDF • add Connect to Nano Flask • presentation about Clowder, 4CeeD extractors, tentative 4/5 /19	INCORE • done • es, started, copied mainly the Environmebt info • done Farmdoc • started • started • done MDF • started • started

Sara Lambert	• NDS / CHEESE ◦ Review Kevin's PRs ◦ Discussion/planning for SGCI UX testing • Industry ◦ Look into dropped connections during upload ▪ Odd behavior experienced where success is reported on failure • WholeTale ◦ Write "Copy on Launch" functionality into UI	• NDS / CHEESE ◦ Reviewed, tested, and merged Kevin's PRs • Industry ◦ Investigated upload behavior, but was unable to prove anything conclusively - need more info • WholeTale ◦ PR for Copy on Launch feature ◦ PR to ensure deleted instances are removed from view
Michelle Pitcel	• Misc ◦ Lightning Talk Prep ◦ Lightning Talk Practice • GLM  GEOD-897 - Support italics on the configuration file DONE ◦ In Review: ▪  GEOD-1060 DONE ▪  GEOD-1194 DONE • GLTG ◦ Bug tasks as they occur  GEOD-926 - Create a common function for draw functionality on map GD3 DONE ◦ In Review: ▪  GEOD-1130 DONE ▪  GEOD-1200 DONE ▪  GEOD-1215 DONE ▪  GEOD-1216 DONE ▪  GEOD-1217 DONE ▪  GEOD-1219 DONE ▪  GLGVO-513 DONE • IMLCZO ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon  IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE ▪  IMLCZO-263 - Parser to Get API Data to the Required CSV Fields for Hydroshare DONE ◦ In Review: ▪  IMLCZO-244 DONE ▪  IMLCZO-247 DONE ▪  IMLCZO-262 DONE	• Misc ◦ Lightning Talk Prep ◦ Lightning Talk Practice • GLM ◦  GEOD-897 DONE • GLTG ◦ Bug tasks as they occur ▪  GEOD-926 DONE • IMLCZO ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon to correct missing data ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon generally ▪  IMLCZO-263 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		

Shannon Bradley	• new hire follow ups • Seating for visiting collaborators this week • Update seating chart with Tedra • 1 year tasks • Brown Dog report follow up • Sprint planning for all projects • CC paper due April 10 • Funding / HRTs - issues and follow ups • BD hardware / follow up • Pecan - follow up - NCE? • HR tasks - 2nd interview follow up • HR tasks - Prescreens • Catch up on email • Catch up on team leave and VSL • No Cost Extension follow ups • Box Blog • Order Equipment • Schedule meetings • F/U Incore budget • Release management communications - incore team and GLTG stakeholders • GLTG Epics	• new hire follow ups • Seating for visiting collaborators this week • Update seating chart with Tedra • 1 year tasks • Brown Dog report follow up • Sprint planning for all projects • Funding / HRTs - issues and follow ups • BD hardware / follow up • HR tasks - 2nd interview follow up • Catch up on email • Catch up on team leave and VSL • No Cost Extension follow ups • Box Blog • Order Equipment • Schedule meetings • F/U Incore budget • Release management communications - incore team and GLTG stakeholders
Yan Zhao		
Yong Wook Kim	• Work with visitor from Washinton University • Create Regional EPN recovery analysis • Create rasterization method for hurrican windfield • Update incore jupyterlab conatiner • Finish onboarding process	• Worked with visitor from Washinton University • Created Regional EPN recovery analysis • Created rasterization method for hurrican windfield • Updated incore jupyterlab conatiner • Finished onboarding process