

2019-05-27 - ISDA Team - Stand-up Meeting Notes



Let's set some expectations here this week!

Friday Lightning Talks: [Christopher Navarro](#) and [Diego Calderon](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		industry: • pycsw extractor release rokwire: • update travis-ci yml • PR on events building block • discussion and guidance on events manager
Benjamin Galewsky		
Caiting Wu	• Install Elasticsearch and Kibana and get both running on local machine • Familiarize with both tools and experiment indexing with Elasticsearch • Familiarize with using cURL, REST API and JSON format	
Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire • Update POC for use with Shibboleth - Continue testing with support from Tech Services • Auth requirements document - finalize	Rokwire • Update POC for use with Shibboleth - successful acquisition of auth token
Gowtham Naraharisetty		

Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstorming • NASA writeup • HR	• OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstorming • NASA writeup • HR
Luigi Marini	• Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday	• Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday
Marcus Slavenas		
Maxwell Burnette	• purge canopycover from betyDB and upload revised values • script for marking FLIR 2017 datasets as error w/ YAML file (ideally reuse for archive tagging) • EnvironmentLogger sample data copy • Elasticsearch indexing for TERRA • SYN - clowder archiving support PR round II w extractor architecture	• new canopy cover values uploaded to bety • script for FLIR 2017 datasets done, needed permissions to write to protected directories • EnvironmentLogger netCDF files copied over • Clowder design work for extractor-based archiving • wrote new GDAL dockerfile with latest version for geoTIFF header modifications
Michal Ondrejcek	INCORE • Conda build, Anaconda Cloud • finish JIRA INCORE-802-rearrange-readme-file Farmdoc • continue with the database  FD-113 - Jira project doesn't exist or you don't have permission to view it. • SQL queries • parse data from the Matlab file  FD-156 - Jira project doesn't exist or you don't have permission to view it. MDF • continue with MaterialIO • continue with another dataset	INCORE • Conda build, done • done Farmdoc • design tweaked, VM test • part done • done

Sara Lambert	- CHEESE / NDS - Meeting Thursday to touch base - Industry - Help as needed with AWS setup - Help plan next steps in Clowder un/archival (AWS Glacier?) - Update previous PR to prevent navigation when clicking Reset - WholeTale - Further discussion about notification-stream UX improvements - UI/UX meeting this week	
Michelle Pitcel	- GLTG ☒ GLCVO-535 - Pre-programmed Search Functions DONE - In Review: ☒ GEOD-1226 DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE ☒ IMLCZO-271 - Setup New Parsers for Flux Tower and Allerton DONE - In Review: ☒ IMLCZO-269 DONE - Pull Requests - VSL	- GLTG ☒ GLCVO-535 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-271 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	- F/U w/ Finance on HRTs, Agreements (MDF,FD) - PEARC/CSSI Meeting planning - GLTG - June/Aug Milestones - In-Core Milestones - needs work - In-Core Web Page Planning - Farm Doc - release planning - BD - TOS NARA Follow up still - Attempting Meeting Updates to Zoom? - ITIL Presentation ... - not started	- MDF agreement still not back and FD still not signed - HRTs and VSLs followed up on - PEARC/CSSI - break contract signed - GLTG - planning milestones sent to Moira - Incore web planning page draft done - Farm-Doc release planning done - need to see if it is ready to transfer to tasks - TOS - hopefully will get to me middle of next week - Zoom updates - I think I have a plan ... haven't started yet
Yan Zhao		
Yong Wook Kim	- Finalize setting up incore service kubernetes - Working on using restful service for profile building block - Finalize dockerizing profile building block	- Finished automating incore service kubernetes in both dev and prod - Separated pii and non-pii in separated database - Dockerized profiles rest service

