

Meeting Notes

- SC16 Demo Planning
- NDSC6 Planning
- Kickoff
- 2018-1-16 Sprint Planning
- 2018-06-21 CHEESE Planning
- 2018-06-08 Sprint planning
- 2018-06-07 NDS Project Status
- 2018-05-16 Sprint Planning
- 2018-04-24 Sprint planning
- 2018-03-19 Sprint Review/Commit
- 2018-03-15 Sprint planning
- 2018-02-16 Sprint Review/Commit
- 2018-02-13 Sprint planning
- 2018-02-06
- 2018-01-30 Sprint planning
- 2018-01-19 Sprint Commit
- 2018-01-05 Sprint commit
- 2018-01-03 Sprint planning
- 2017-12-18 Sprint planning
- 2017-12-11 Sprint Planning
- 2017-11-27 Sprint planning
- 2017-11-10 Sprint Commit and Retrospective
- 2017-11-06 Sprint planning
- 2017-10-27 Sprint commit
- 2017-10-19 Roadmap
- 2017-10-09 Sprint Planning
- 2017-09-29 Update
- 2017-09-29 Planning meeting
- 2017-09-27 Sprint Planning
- 2017-09-14 Update
- 2017-09-12 Sprint planning
- 2017-08-31 Workbench planning
- 2017-08-03 Sprint planning
- 2017-04-04 BioCADDIE Planning
- 2017-03-30 Sprint 24 planning
- 2017-03-22 Planning meeting
- 2017-03-17 Sprint 23 commit/22 retrospective
- 2017-03-16 Sprint 23 Planning
- 2017-03-03 Sprint 21 retrospective/Sprint 22 commit
- 2017-02-16 Sprint Planning Meeting
- 2017-02-16 Phenome2017 lessons learned
- 2017-02-02 Planning meeting
- 2017-01-20 Planning notes
- 2016-11-29 OpenStack Users Meeting
- 2016-11-28 Kickoff
- 2016-11-22 Kickoff
- 2016-11-14 Kickoff
- 2016-11-07 Kickoff
- 2016-10-31 Kickoff
- 2016-10-24 Kickoff
- 2016-10-17 Kickoff
- 2016-10-10 Kickoff
- 2016-10-05 Triage
- 2016-10-03 Kickoff
- 2016-09-26 Kickoff
- 2016-09-19 Kickoff
- 2016-09-12 Kickoff
- 2016-09-06 Kickoff
- 2016-08-29 Kickoff
- 2016-08-22 Kickoff
- 2016-08-15 Kickoff
- 2016-08-08 Kickoff
- 2016-08-03 Beta release discussion
- 2016-08-01 Kickoff
- 2016-07-25 Kickoff
- 2016-07-18 Kickoff
- 2016-07-11 Kickoff
- 2016-07-05 Kickoff
- 2016-06-27 Kickoff
- 2016-06-20 Kickoff
- 2016-06-17 Sprint Review and Retrospective
- 2016-06-16 Planning
- 2016-06-15 Planning
- 2016-06-13 Kickoff
- 2016-06-10 Planning
- 2016-06-07 Beta planning

- 2016-06-06 Kickoff
- 2016-06-01 Backlog review
- 2016-05-31 Sprint Review and Retrospective
- 2016-05-30 Kickoff
- 2016-05-23 Planning discussion
- 2016-05-23 Kickoff
- 2016-05-12 Sprint planning
- 2016-05-09 Kickoff
- 2016-05-02 Kickoff
- 2016-04-28 Backlog review
- 2016-04-25 Kickoff
- 2016-04-22 Sprint planning
- 2016-04-20 Workbench load balancer
- 2016-04-20 What is NDS Labs?
- 2016-04-19 Planning (load balancer, registration)
- 2016-04-18 Kickoff
- 2016-04-11 Kickoff
- 2016-04-03 NDSC5 Prep
- 2016-03-28 Tutorial planning
- 2016-03-28 Kickoff
- 2016-03-25 Weekly meeting
- 2016-03-21 Planning meeting
- 2016-03-21 Kickoff
- 2016-03-14 Kickoff
- 2016-03-11 Weekly meeting
- 2016-03-09 Planning Discussion
- 2016-03-07 Kickoff
- 2016-02-29 Kickoff
- 2016-02-22 Kickoff
- 2016-02-15 Kickoff
- 2016-02-08 NDS Labs Planning
- 2016-02-08 Kickoff
- 2016-02-01 Kickoff
- 2016-01-26 NDS Labs
- 2016-01-25 Kickoff
- 2016-01-19 Kickoff
- 2016-01-11 Kickoff
- 2016-01-04 Kickoff
- 2015-12-14 Kickoff
- 2015-12-07 Kickoff