

# 2016-04-18 Kickoff

## Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	<ul style="list-style-type: none"> <li>• Rob <ul style="list-style-type: none"> <li>◦ Continue work on BETY docker containers</li> </ul> </li> <li>• Max <ul style="list-style-type: none"> <li>◦ Deploy globus transfer code and check</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Rob <ul style="list-style-type: none"> <li>◦ Nothing, too many meetings</li> </ul> </li> <li>• Max <ul style="list-style-type: none"> <li>◦ Married</li> <li>◦ Deployed globus transfer on production server</li> </ul> </li> </ul>
Kenton McHenry	<ul style="list-style-type: none"> <li>• MBDH Tools &amp; Services WG</li> <li>• NDS Wiki</li> <li>• DIBBs/DataNets followup</li> </ul>	<ul style="list-style-type: none"> <li>• Followed up with participants on MBDH WG</li> <li>• Drafted BigData Hub agreements whitepaper</li> <li>• Approached Atlassian regarding hosting an NDS wiki</li> <li>• Moved tech component breakdown to google doc/new wiki so easier for others to work with</li> </ul>
Michal Ondrejcek	<ul style="list-style-type: none"> <li>• proposal</li> <li>• move Mo/sapphire data to Petrel</li> <li>• Globus API, script for checking the end node, consult Max</li> </ul>	<ul style="list-style-type: none"> <li>• done</li> <li>• not all data ready, still need LEEM raw DVDs</li> <li>• started</li> </ul>
David Raila	<ul style="list-style-type: none"> <li>• Planning discussions</li> <li>• Cluster volume interfaces and implementation</li> <li>• Determine which load balancer to use - tests</li> <li>• Work towards full-scale cluster deploy</li> </ul>	<ul style="list-style-type: none"> <li>• Technical Discussions</li> <li>• Planning Discussions</li> <li>• Cluster FS: <div> <input checked="" type="checkbox"/> <b>NDS-99</b> - Kubernetes Cluster Storage on OpenStack <span>CLOSED</span> </div> <div> <input checked="" type="checkbox"/> <b>NDS-186</b> - Setup GlusterFS prototype on NDSHackathon <span>CLOSED</span> </div> </li> <li>• Started eval on load balancers</li> </ul>
Sara Lambert	<ul style="list-style-type: none"> <li>• Fix ndslabs issue <a href="#">26</a> <div> <input checked="" type="checkbox"/> <b>NDS-170</b> - User's session can timeout while configuring a new stack <span>CLOSED</span> </div> </li> <li>• Flesh out ndslabs issues <a href="#">21</a> and <a href="#">25</a> <div> <input checked="" type="checkbox"/> <b>NDS-171</b> - Discuss default stack /volume naming conventions <span>CLOSED</span> </div> <div> <input checked="" type="checkbox"/> <b>NDS-169</b> - Discuss expected workflow for adding new services to existing stacks <span>CLOSED</span> </div> </li> <li>• Review and test <a href="#">Craig's PR</a></li> <li>• If there's time: <ul style="list-style-type: none"> <li>◦ Continue on ndslabs issue <a href="#">23</a> <div> <input checked="" type="checkbox"/> <b>NDS-157</b> - Investigate Unit/E2E testing for GUI <span>RESOLVED</span> </div> </li> <li>◦ Start on/continue other <a href="#">open ndslabs issues</a></li> </ul> </li> </ul>	<div> <input checked="" type="checkbox"/> <b>NDS-170</b> - User's session can timeout while configuring a new stack <span>CLOSED</span> </div> <div> <input checked="" type="checkbox"/> <b>NDS-171</b> - Discuss default stack/volume naming conventions <span>CLOSED</span> </div> <div> <input checked="" type="checkbox"/> <b>NDS-169</b> - Discuss expected workflow for adding new services to existing stacks <span>CLOSED</span> </div> <div> <input checked="" type="checkbox"/> <b>NDS-184</b> - Discuss Account Approval process and expected workflow <span>CLOSED</span> </div> <ul style="list-style-type: none"> <li>• Added <a href="#">UI Design Documents</a></li> <li>• Migrated <a href="#">Web Stack Documentation</a> to NDS</li> <li>• Updated <a href="#">Developer Workflows</a> <ul style="list-style-type: none"> <li>◦ Added <a href="#">Release Workflows</a></li> <li>◦ Added <a href="#">JIRA Workflows</a></li> </ul> </li> </ul>
Kandace Turner	<ul style="list-style-type: none"> <li>• Implementing SCRUM framework</li> <li>• Identifying "next steps" for NDS based on meeting notes <ul style="list-style-type: none"> <li>◦ Creating a plan and timeline for completing</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• SCRUM meeting to define the first Sprint <ul style="list-style-type: none"> <li>◦ First week spent defining stories</li> </ul> </li> <li>• Compiled a list of NDS action items from the meeting <ul style="list-style-type: none"> <li>◦ Will be reviewed with Ed and then the NDSC SC</li> </ul> </li> <li>• Attended Psi meeting on Friday</li> </ul>

<p>Craig Willis</p>	<ul style="list-style-type: none"><li>• Meeting with Doug/Chris Tuesday to discuss dynamic DNS implementation</li><li>• Sprint planning today, so tentatively:<ul style="list-style-type: none"><li>◦ Test issues #14, #16</li><li>◦ Automated tests</li><li>◦ GlusterFS support</li><li>◦ Send questionnaire/survey?</li></ul></li></ul>	<ul style="list-style-type: none"><li>• Sprint backlog work</li><li>• Resolved issues #14/16</li></ul>
---------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------