

2016-04-18 Kickoff

Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	<ul style="list-style-type: none"> • Rob <ul style="list-style-type: none"> ◦ Continue work on BETY docker containers • Max <ul style="list-style-type: none"> ◦ Deploy globus transfer code and check 	<ul style="list-style-type: none"> • Rob <ul style="list-style-type: none"> ◦ Nothing, too many meetings • Max <ul style="list-style-type: none"> ◦ Married ◦ Deployed globus transfer on production server
Kenton McHenry	<ul style="list-style-type: none"> • MBDH Tools & Services WG • NDS Wiki • DIBBs/DataNets followup 	<ul style="list-style-type: none"> • Followed up with participants on MBDH WG • Drafted BigData Hub agreements whitepaper • Approached Atlassian regarding hosting an NDS wiki • Moved tech component breakdown to google doc/new wiki so easier for others to work with
Michal Ondrejcek	<ul style="list-style-type: none"> • proposal • move Mo/sapphire data to Petrel • Globus API, script for checking the end node, consult Max 	<ul style="list-style-type: none"> • done • not all data ready, still need LEEM raw DVDs • started
David Raila	<ul style="list-style-type: none"> • Planning discussions • Cluster volume interfaces and implementation • Determine which load balancer to use - tests • Work towards full-scale cluster deploy 	<ul style="list-style-type: none"> • Technical Discussions • Planning Discussions • Cluster FS: <div> <input checked="" type="checkbox"/> NDS-99 - Kubernetes Cluster Storage on OpenStack CLOSED </div> <div> <input checked="" type="checkbox"/> NDS-186 - Setup GlusterFS prototype on NDSHackathon CLOSED </div> • Started eval on load balancers
Sara Lambert	<ul style="list-style-type: none"> • Fix ndslabs issue 26 <input checked="" type="checkbox"/> NDS-170 - User's session can timeout while configuring a new stack CLOSED <ul style="list-style-type: none"> ◦ while configuring a new stack CLOSED • Flesh out ndslabs issues 21 and 25 <input checked="" type="checkbox"/> NDS-171 - Discuss default stack /volume naming conventions CLOSED <input checked="" type="checkbox"/> NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED • Review and test Craig's PR • If there's time: <ul style="list-style-type: none"> ◦ Continue on ndslabs issue 23 <div> <input checked="" type="checkbox"/> NDS-157 - Investigate Unit/E2E testing for GUI RESOLVED </div> ◦ Start on/continue other open ndslabs issues 	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-170 - User's session can timeout while configuring a new stack CLOSED <input checked="" type="checkbox"/> NDS-171 - Discuss default stack/volume naming conventions CLOSED <input checked="" type="checkbox"/> NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED <input checked="" type="checkbox"/> NDS-184 - Discuss Account Approval process and expected workflow CLOSED • Added UI Design Documents • Migrated Web Stack Documentation to NDS • Updated Developer Workflows <ul style="list-style-type: none"> ◦ Added Release Workflows ◦ Added JIRA Workflows
Kandace Turner	<ul style="list-style-type: none"> • Implementing SCRUM framework • Identifying "next steps" for NDS based on meeting notes <ul style="list-style-type: none"> ◦ Creating a plan and timeline for completing 	<ul style="list-style-type: none"> • SCRUM meeting to define the first Sprint <ul style="list-style-type: none"> ◦ First week spent defining stories • Compiled a list of NDS action items from the meeting <ul style="list-style-type: none"> ◦ Will be reviewed with Ed and then the NDSC SC • Attended Psi meeting on Friday

<p>Craig Willis</p>	<ul style="list-style-type: none">• Meeting with Doug/Chris Tuesday to discuss dynamic DNS implementation• Sprint planning today, so tentatively:<ul style="list-style-type: none">◦ Test issues #14, #16◦ Automated tests◦ GlusterFS support◦ Send questionnaire/survey?	<ul style="list-style-type: none">• Sprint backlog work• Resolved issues #14/16
---------------------	---	--