

2016-04-18 Kickoff

Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	- Rob - Continue work on BETY docker containers - Max - Deploy globus transfer code and check	- Rob - Nothing, too many meetings - Max - Married - Deployed globus transfer on production server
Kenton McHenry	- MBDH Tools & Services WG - NDS Wiki - DIBBs/DataNets followup	- Followed up with participants on MBDH WG - Drafted BigData Hub agreements whitepaper - Approached Atlassian regarding hosting an NDS wiki - Moved tech component breakdown to google doc/new wiki so easier for others to work with
Michal Ondrejcek	- proposal - move Mo/sapphire data to Petrel - Globus API, script for checking the end node, consult Max	- done - not all data ready, still need LEEM raw DVDs - started
David Raila	- Planning discussions - Cluster volume interfaces and implementation - Determine which load balancer to use - tests - Work towards full-scale cluster deploy	- Technical Discussions - Planning Discussions - Cluster FS: ☒ NDS-99 - Kubernetes Cluster Storage on OpenStack CLOSED ☒ NDS-186 - Setup GlusterFS prototype on NDSHackathon CLOSED - Started eval on load balancers
Sara Lambert	- Fix ndslabs issue 26 ☒ NDS-170 - User's session can timeout while configuring a new stack CLOSED - Flesh out ndslabs issues 21 and 25 ☒ NDS-171 - Discuss default stack /volume naming conventions CLOSED ☒ NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED - Review and test Craig's PR - If there's time: - Continue on ndslabs issue 23 ☒ NDS-157 - Investigate Unit/E2E testing for GUI RESOLVED - Start on/continue other open ndslabs issues	☒ NDS-170 - User's session can timeout while configuring a new stack CLOSED ☒ NDS-171 - Discuss default stack/volume naming conventions CLOSED ☒ NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED ☒ NDS-184 - Discuss Account Approval process and expected workflow CLOSED - Added UI Design Documents - Migrated Web Stack Documentation to NDS - Updated Developer Workflows - Added Release Workflows - Added JIRA Workflows
Kandace Turner	- Implementing SCRUM framework - Identifying "next steps" for NDS based on meeting notes - Creating a plan and timeline for completing	- SCRUM meeting to define the first Sprint - First week spent defining stories - Compiled a list of NDS action items from the meeting - Will be reviewed with Ed and then the NDSC SC - Attended Psi meeting on Friday

Craig Willis	• Meeting with Doug/Chris Tuesday to discuss dynamic DNS implementation • Sprint planning today, so tentatively: ◦ Test issues #14, #16 ◦ Automated tests ◦ GlusterFS support ◦ Send questionnaire/survey?	• Sprint backlog work • Resolved issues #14/16
---------------------	---	--