

2016-04-11 Kickoff

- Agenda
- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	<ul style="list-style-type: none"> • Rob <ul style="list-style-type: none"> ◦ Deploy 2 new BETY instances on openstack / docker • Max <ul style="list-style-type: none"> ◦ Deploy globus transfer tools to get data from arizona into clowder 	<ul style="list-style-type: none"> • Rob <ul style="list-style-type: none"> ◦ Need to figure out how to deal with static content in rails app • Max <ul style="list-style-type: none"> ◦ Code is finished to do globus transfers, waiting to deploy
Kenton McHenry	<ul style="list-style-type: none"> • MBDH Tools&Services WG • MBDH Draft cross hub Tools&Services white paper • Look into moving management tasks out of JIRA (maybe Evernote or Trello?) • Follow up from NDSC5 	
Michal Ondrejcek	<ul style="list-style-type: none"> • Globus support (Dan Powers at support@globus.org) • check with Chad the Condo ticket • Globus API, script for checking the end node, consult Max 	<ul style="list-style-type: none"> • closed • yes • started, not much progress, moved to next week
David Raila	<ul style="list-style-type: none"> • Discuss/plan next round of development • Infrastructure, platform, community-support • Unwind our outrageous nebula allocation • Allocate some extra effort to PSI 	<ul style="list-style-type: none"> • Discussions held and ongoing • Infrastructure - glusterfs cluster volumes support in progress • Cleaned out nebula • Provided demonstration and samples to Psi group
Sara Lambert	<ul style="list-style-type: none"> • NDSC5 reflection • Outstanding issues <ul style="list-style-type: none"> ◦ ndslabs issues: discuss / resolve 19 - 28 <ul style="list-style-type: none"> ▪ priorities: 21, 23, and 24 ▪ likely need to discuss 19, 25, and 26 ◦ ndslabs-clowder: add more extractors <ul style="list-style-type: none"> ▪ all working except speech2text ▪ sped up / shrank plantCV Docker build 	<ul style="list-style-type: none"> • Fixed ndslabs-clowder issues 2 and 3 (PR) <ul style="list-style-type: none"> ◦ PR back to dockerfiles for PlantCV ◦ PR back to extractors-core for speech2text • Fixed ndslabs issues: 24 (PR) and 27 • Started on ndslabs issue 23: <ul style="list-style-type: none"> ◦ Unit tests with jasmine + karma ◦ Integration tests with jasmine + protractor (selenium) • Started on ndslabs-issue 21: <ul style="list-style-type: none"> ◦ Deferred for now until we revisit the convention for default names
Kandace Turner	<ul style="list-style-type: none"> • Prep work for implementing SCRUM • NDSC5 feedback meeting with development team • Upcoming development goals 	
Craig Willis	<ul style="list-style-type: none"> • Planning for next release • Fix issues 13-17 	<ul style="list-style-type: none"> • Generated Backlog ideas • Prep for NDS DNS meeting: Cluster Loadbalancer • Fixed issues 14 and 16. • Read MBDH proposal