

2016-04-18 Kickoff

Agenda

- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Rob Kooper	• Rob ◦ Continue work on BETY docker containers • Max ◦ Deploy globus transfer code and check	• Rob ◦ Nothing, too many meetings • Max ◦ Married ◦ Deployed globus transfer on production server
Kenton McHenry	• MBDH Tools & Services WG • NDS Wiki • DIBBs/DataNets followup	• Followed up with participants on MBDH WG • Drafted BigData Hub agreements whitepaper • Approached Atlassian regarding hosting an NDS wiki • Moved tech component breakdown to google doc/new wiki so easier for others to work with
Michal Ondrejcek	• proposal • move Mo/sapphire data to Petrel • Globus API, script for checking the end node, consult Max	• done • not all data ready, still need LEEM raw DVDs • started
David Raila	• Planning discussions • Cluster volume interfaces and implementation • Determine which load balancer to use - tests • Work towards full-scale cluster deploy	• Technical Discussions • Planning Discussions • Cluster FS: ☒ NDS-99 - Kubernetes Cluster Storage on OpenStack CLOSED ☒ NDS-186 - Setup GlusterFS prototype on NDSHackathon CLOSED • Started eval on load balancers
Sara Lambert	• Fix ndslabs issue 26 ☒ NDS-170 - User's session can timeout while configuring a new stack CLOSED ◦ while configuring a new stack • Flesh out ndslabs issues 21 and 25 ☒ NDS-171 - Discuss default stack /volume naming conventions CLOSED ◦ /volume naming conventions ☒ NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED ◦ CLOSED • Review and test Craig's PR • If there's time: ◦ Continue on ndslabs issue 23 ☒ NDS-157 - Investigate Unit/E2E testing for GUI RESOLVED ▪ testing for GUI ◦ Start on/continue other open ndslabs issues	☒ NDS-170 - User's session can timeout while configuring a new stack CLOSED ◦ CLOSED ☒ NDS-171 - Discuss default stack/volume naming conventions CLOSED ◦ CLOSED ☒ NDS-169 - Discuss expected workflow for adding new services to existing stacks CLOSED ◦ CLOSED ☒ NDS-184 - Discuss Account Approval process and expected workflow CLOSED ◦ CLOSED • Added UI Design Documents • Migrated Web Stack Documentation to NDS • Updated Developer Workflows ◦ Added Release Workflows ◦ Added JIRA Workflows
Kandace Turner	• Implementing SCRUM framework • Identifying "next steps" for NDS based on meeting notes ◦ Creating a plan and timeline for completing	• SCRUM meeting to define the first Sprint ◦ First week spent defining stories • Compiled a list of NDS action items from the meeting ◦ Will be reviewed with Ed and then the NDSC SC • Attended Psi meeting on Friday

Craig Willis	• Meeting with Doug/Chris Tuesday to discuss dynamic DNS implementation • Sprint planning today, so tentatively: ◦ Test issues #14, #16 ◦ Automated tests ◦ GlusterFS support ◦ Send questionnaire/survey?	• Sprint backlog work • Resolved issues #14/16
---------------------	---	--