




2019-01-22 - ISDA Team - Stand-up Meeting Notes



African lions catch about 25% of the prey they chase. Dragonflies catch 95%.

Friday Lightning Talks: open

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky		
Chen Wang	Out of office replying emails	Out of office replying emails
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Project Methodology ▪ Tech Svcs + NCSA software to discuss innovation and infrastructure ◦ Continued tech research 	<ul style="list-style-type: none"> • Campus Initiative <ul style="list-style-type: none"> ◦ Meetings <ul style="list-style-type: none"> ▪ Infrastructure planning Tech Svcs ▪ Introduction and inclusion of JP's team ▪ Started https://opensource.ncsa.illinois.edu/jira/browse/SCCI-32 - POC in ReactNative
Gowtham Naraharisetty		
Htut Khine Htay Win	<ul style="list-style-type: none"> • Catch up on state of the system • Attend logistics • Finish up compress cfits 	<ul style="list-style-type: none"> • Mostly, spent time on logistics • Started exploring cfits and rpm
Jong Lee		

<p>Kenton McHenry</p>	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • EarthCube proposal • SCCI organization • HR 	<ul style="list-style-type: none"> • NCSA Software • Arctic proposal • SCCI organization • HR
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews / finish up user key propagation • HR • Deep Learning Speed Learning 	<ul style="list-style-type: none"> • Geodashboard V3 PR reviews and release • Clowder PR reviews • HR • Deep Learning Speed Learning
<p>Marcus Slavenas</p>		
<p>Maxwell Burnette</p>		
<p>Michal Ondrejcek</p>	<p>In-Core</p> <ul style="list-style-type: none"> • INCORE-617 add documentation to Pyincore <p>Farmdoc</p> <ul style="list-style-type: none"> •  FD-113 - Jira project doesn't exist or you don't have permission to view it. <p>finish</p> <ul style="list-style-type: none"> •  FD-114 - Jira project doesn't exist or you don't have permission to view it. <ul style="list-style-type: none"> •  FD-51 - Jira project doesn't exist or you don't have permission to view it. <p>json output</p> <p>MDF</p> <ul style="list-style-type: none"> • describe 4Ceed Extractors, probably requires installing 4Ceed somewhere 	
<p>Sara Lambert</p>	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> ◦ Continue collecting feedback for compressed metadata list view • WholeTale <ul style="list-style-type: none"> ◦ Various fixed for Run > Files > External Data view <ul style="list-style-type: none"> ▪ Select Data modal needs to resync after submission ▪ Right pane of Select Data modal should initially display existing external data ▪ Select Data modal should save selected datasets to the <code>tale.dataSet</code> ▪ Left pane of Select Data modal should display WT Catalog, not user's Data folder ▪ Update Select Data modal to manipulate <code>tale.dataSet</code> instead of <code>tale.involatileData</code> 	<ul style="list-style-type: none"> • Industry <ul style="list-style-type: none"> ◦ Finished first-pass at compressed metadata list view • WholeTale <ul style="list-style-type: none"> ◦ Fixed failing tests in PR for restart endpoint (PUT <code>~/instance/:id</code>) <ul style="list-style-type: none"> ▪ Checks still failing due to decreased coverage ▪ Need to add new "failure" test case(s) ▪ NOTE: Related <code>gwvolman</code> PR has already been merged ◦ Submitted PR for fixes to Run > Files > External Data

Michelle Pitcel	<ul style="list-style-type: none"> Misc <ul style="list-style-type: none"> Email, Time Entry, VSL, etc. Tasks for GLTG and IMLCZO from Final Checklist for Implementing Version 3.x GLTG <ul style="list-style-type: none"> In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1161 - V3 Merge Develop to ILNLRs DONE <input checked="" type="checkbox"/> GEOD-1169 - Updates to Map Popup DONE <input checked="" type="checkbox"/> GEOD-1174 - V3 Combined Box and Whisker Graphs to D3 DONE <input checked="" type="checkbox"/> GEOD-1180 - Display "No Data Available" When Detail Page Graph is Empty DONE <input checked="" type="checkbox"/> GLGVO-475 - Model Phosphorus Code - Rscript for Automation DONE <input checked="" type="checkbox"/> GLGVO-478 - Updates to Nitrate Model DONE <input checked="" type="checkbox"/> GLGVO-498 - Add info box to note data is not QA/QCd DONE IMLCZO <ul style="list-style-type: none"> Re-run Parsers for Flux Tower and Allerton non-Decagon In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1178 - V3 Migrate Detail Page QAQC Graphs to D3 DONE <input checked="" type="checkbox"/> IMLCZO-244 - Flux Tower Variable Names DONE <input checked="" type="checkbox"/> IMLCZO-247 - Flux Tower Variable Names Implementation Research DONE <input checked="" type="checkbox"/> IMLCZO-255 - UAS project on Hydroshare DONE <input checked="" type="checkbox"/> IMLCZO-256 - Correct for Missing Flux Tower and Allerton Data from LoggerNet Outage DONE <input checked="" type="checkbox"/> IMLCZO-257 - Allerton and Flux Tower Aggregates DONE 	<ul style="list-style-type: none"> Misc <ul style="list-style-type: none"> Slack Email Time Entry VSL Updated OS to Mojave <input checked="" type="checkbox"/> GEOD-1184 DONE GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GEOD-1137 DONE <input checked="" type="checkbox"/> GEOD-1164 DONE <input checked="" type="checkbox"/> GEOD-1169 DONE <input checked="" type="checkbox"/> GEOD-1174 DONE <input checked="" type="checkbox"/> GEOD-1180 DONE <input checked="" type="checkbox"/> GEOD-1182 DONE <input checked="" type="checkbox"/> GLGVO-475 DONE <input checked="" type="checkbox"/> GLGVO-478 DONE <input checked="" type="checkbox"/> GLGVO-498 DONE IMLCZO <ul style="list-style-type: none"> Re-ran Parsers for Flux Tower and Allerton non-Decagon <input checked="" type="checkbox"/> GEOD-1183 DONE <input checked="" type="checkbox"/> IMLCZO-255 DONE <input checked="" type="checkbox"/> IMLCZO-256 DONE <input checked="" type="checkbox"/> IMLCZO-257 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> pecan issue #2046, ftp maybe shut down by govrnment, will try this later. clowder new widget for annotation metadata-- not finish, most is function talk with Rob about LDAP register script, need to talk to Nathan Tolbert CC <ul style="list-style-type: none"> new PR for modify planting and harvest. review Sandeep's wiki for PATCH APIs
Yong Wook Kim	<ul style="list-style-type: none"> Finish working on incore-service and ambassador Fix extractor-geo in world level size geo dataset Finish incore services dataset's bounding box ingestion Finish updating the incore mongodb using relative paths in the file descriptor's url 	<ul style="list-style-type: none"> Finished draft test on incore-service and ambassador Found out the problem in extractors-geo with worldwide size geo dataset Finished working on bounding box ingestion to incore dataset in data service Finished updating incore service database to use relative path in the file descriptor

