

eDid You KNOW?

#520

Beetles taste like apples
wasps like pine nuts,
and **worms** like fried bacon.



eDidYouKnow.com

But what tastes like chicken?!

Friday Lightning Talks: [Sandeep Puthanveetil Satheesan](#) and [Shannon Bradley](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		

Bing Zhang		<p>Done:</p> <ul style="list-style-type: none"> • Syngenta: <ul style="list-style-type: none"> ◦ Precision Mapper transfer to Simple. • Rokwire: <ul style="list-style-type: none"> ◦ mockup travis-ci android auto-build. ◦ investigate events examples. <p>In Review:</p> <ul style="list-style-type: none"> • Rokwire events swagger.yml.
Benjamin Galewsky	<ul style="list-style-type: none"> • Deploy version of NanoHub that can publish to MDF • Further develop Intelligent Data Deliver Service user stories • Add ability to repartition event data in Spark • Start work on analysis service on top of local upROOT 	
Chen Wang	<p>SMM</p> <ul style="list-style-type: none"> • history page refactoring • write an abstract or/and frame of the paper <p>INCORE</p> <ul style="list-style-type: none"> • finish up web application pull requests • finish implementing semantics 	
Christopher Navarro	<ul style="list-style-type: none"> • Farmdoc <ul style="list-style-type: none"> ◦ PEARC paper ◦ Code Review ◦ Project meeting • Cover Crop <ul style="list-style-type: none"> ◦ PEARC paper ◦ Code Review • IN-CORE <ul style="list-style-type: none"> ◦ Code Review ◦ Continue working on release ◦ Review attenuation models for prioritizing implementation in v2 • Other <ul style="list-style-type: none"> ◦ Digital ag proposal 	
Craig Willis		
Diego Calderon		
Frank Henard	<p>Rokwire</p> <ul style="list-style-type: none"> • Continue Auth backend <ul style="list-style-type: none"> ◦ Look into different options for OAuth 2, OIDC against UIUC and Google 	<p>Rokwire</p> <ul style="list-style-type: none"> • Continued Auth Backend <ul style="list-style-type: none"> <input checked="" type="checkbox"/> SCCI-88 - Figure out next steps as UIUC doesn't have contract with Google for OAuth 2 DONE - continued <input checked="" type="checkbox"/> SCCI-92 - Support for Google auth POC DONE - continued <input checked="" type="checkbox"/> SCCI-70 - Gather Savvi requirements for Authentication DONE - finished
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		

Kenton McHenry	<ul style="list-style-type: none"> • NCSA Software • EFI abstract • Text for Luda's proposal • Rokwire executive summary • Forecasts • HR 	<ul style="list-style-type: none"> • NCSA Software • EFI abstract • Text for Luda's proposal • Forecasts • HR
Luigi Marini	<ul style="list-style-type: none"> • Clowder 1.6 release • Prepare 2 new clowder presentations • Grants renewals • Review new geostreams/clowder extraction workflow 	<ul style="list-style-type: none"> • Clowder 1.6 release • CZO presentation • Grants renewals • Review new geostreams/clowder extraction workflow • Geostreams reviews • HR
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> • TERRA <ul style="list-style-type: none"> ◦ EnvironmentLogger data queued - push to BETY? ◦ RGB quality extractor on sample dataset ◦ PSII octave script integration ◦ Upload soil mask data to sample dataset ◦ Advanced search V1 proposal ◦ Add NRMAC full fields to sample dataset 	
Michal Ondrejcek	<p>INCORE</p> <ul style="list-style-type: none"> • new wiki page with FAQ • INCORE-745 change to Markdown <p>Farmdoc</p> <ul style="list-style-type: none"> • FD-142 - Jira project doesn't exist or you don't have permission to view it. • FD-143 - Jira project doesn't exist or you don't have permission to view it. <p>MDF</p> <ul style="list-style-type: none"> • add Connect to Nano Flask • presentation about Clowder, 4CeeD extractors 	<p>INCORE</p> <ul style="list-style-type: none"> • started • done <p>Farmdoc</p> <ul style="list-style-type: none"> • done • done <p>MDF</p> <ul style="list-style-type: none"> • started
Sara Lambert	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> ◦ Sense heading • Industry <ul style="list-style-type: none"> ◦ Add "Filter by Space" dropdown to Advanced Search UI • WholeTale <ul style="list-style-type: none"> ◦ Heavy restyling still needed for publish modal <ul style="list-style-type: none"> ▪ Needed for demo ASAP 	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> ◦ Sense heading • Industry <ul style="list-style-type: none"> ◦ PR for filtering Advanced Search results by space • WholeTale <ul style="list-style-type: none"> ◦ PR for watch_dashboard target for automatically recompiling dashboard when source changes ◦ Continued refactoring/restyling publish-modal

Michelle Pitcel

- GLM
 - In Review:
 - **GEOD-897** DONE
 - **GEOD-1060** DONE
 - **GEOD-1194** DONE (priority)
- GLTG
 - GEOD-1034** - Props in the Map Files is not Defined DONE
 - In Review:
 - **GEOD-926** DONE
 - **GEOD-1130** DONE
 - **GEOD-1200** DONE
 - **GEOD-1215** DONE
 - **GEOD-1216** DONE
 - **GLGVO-513** DONE
- IMLCZO
 - Re-run Parsers for Flux Tower and Allerton non-Decagon
 - IMLCZO-261** - Prepare Metadata for Ingestion in Hydroshare DONE
 - **IMLCZO-263** - Parser to Get API Data to the Required CSV Fields for Hydroshare DONE
 - **IMLCZO-264** - Parser to Get Clowder Data to the Required CSV Fields for Hydroshare DONE
 - In Review:
 - **IMLCZO-244** DONE
 - **IMLCZO-247** DONE
 - **IMLCZO-262** DONE

- Misc
 - Lightning Talk
- GLM
 - **GEOD-1194** DONE
- GLTG
 - **GEOD-1034** DONE
- IMLCZO
 - Re-ran Parsers for Flux Tower and Allerton non-Decagon
 - **IMLCZO-263** DONE

Rob Kooper

Sandeep
Puthanveetil
Satheesan

Shannon Bradley	<ul style="list-style-type: none"> • Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Update Meeting Schedules - rooms and dates • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • BD Reports • CSSI ticket - student list • Template for MVP • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning 	<ul style="list-style-type: none"> • Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • CSSI ticket - student list • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning
Yan Zhao		
Yong Wook Kim	<ul style="list-style-type: none"> • Create and logging service for profile and building block • Update incore jupyterlab kubernetes • Implement hurricane service into regional epn damage analysis 	<ul style="list-style-type: none"> • Created data model for building block profile • Created the documentation for comparing NoSQL and SQL Database • Worked on rest skeleton rest service for building block profile • Refactored Tornado EPN Damage • Worked on Refactoring Regional EPN Damage Analysis