








2017-07-03 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"> vacation 7/3-7/7 	
Craig Willis		
Eugene Roeder		
Gregory Jansen	on vacation 7/4 - 7/12	
Htut Khine Htay Win		
Indira Gutierrez Polo	eScience paper on GLM	Submitted eScience paper 😊
Inna Zarnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> Prep for NCHC workshop nextweek HR 	<ul style="list-style-type: none"> Prep for NCHC workshop nextweek HR
Luigi Marini		

Marcus Slavenas		
Maxwell Burnette		
Michal Ondrejcek		
Sara Lambert	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦  NDS-355 - Unopinionated Ruby Developer Environment RESOLVED ◦ Other ThinkChicago tasks? • BioCADDIE <ul style="list-style-type: none"> ◦ <input checked="" type="checkbox"/> NDS-956 - Explore unit testing strategies for Rocchio ElasticSearch plugin RESOLVED ◦ <input checked="" type="checkbox"/> NDS-957 - Explore E2E testing strategies for Rocchio ElasticSearch plugin RESOLVED • KnowEnG <ul style="list-style-type: none"> ◦  KNOW-413 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-412 - Jira project doesn't exist or you don't have permission to view it. 	
Michelle Pitcel	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Complete GEOD-904 ◦ If time: Start GEOD-929 ◦ If time: Start GEOD-928 • GLTG <ul style="list-style-type: none"> ◦ Complete GLGVO-322 ◦ If time: Start GLGVO-339 ◦ If time: Start GEOD-861 ◦ If time: Start GLGVO-342 • IMLCZO <ul style="list-style-type: none"> ◦ Complete IMLCZO-160 ◦ Get necessary info for IMLCZO-124 ◦ If time: Start learning about LoggerNet 	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Contributed to Paper • GLTG <ul style="list-style-type: none"> ◦ Worked on GLGVO-322 ◦ GEOD-861 is in review • IMLCZO <ul style="list-style-type: none"> ◦ Worked on IMLCZO-160 ◦ Received naming schema for IMLCZO-124
Omar Elabd		<ul style="list-style-type: none"> •  ERGO-472 - Electric Power Facility Fragilities for INA do not seem correct RESOLVED •  ERGO-274 - Verify Building and Bridge fragility wiki documentation and sample files RESOLVED • Semantic Service <ul style="list-style-type: none"> ◦ Ingestion ◦ JSON Serialization
Pramod Rizal		
Rob Kooper	<ul style="list-style-type: none"> • Vacation 	<ul style="list-style-type: none"> • Vacation

<p>Sandeep Puthanveetil Satheesan</p>	<ul style="list-style-type: none"> • IARP <ul style="list-style-type: none"> ◦ Development task on improving advanced search ◦ Help with PEARC17 presentation ◦ Metadata integration • DEBOD <ul style="list-style-type: none"> ◦ Complete working on PEARC17 presentation ◦ Start filling out final report ◦ Card processing • CCROPS <ul style="list-style-type: none"> ◦ Get a basic understanding of the tools and technologies to be used ◦ Setup Bitbucket boiler plate code • BD <ul style="list-style-type: none"> ◦ Setup new VMs for ArcGIS dev extractors ◦ Update documentation 	
<p>Shannon Bradley</p>	<ul style="list-style-type: none"> • Holiday - short week • Email • VSL/HRT • Brown Dog - writing and JIRA scheduling and prepping meetings • Order IntelliJ • Rotating Monthly Schedules • BD EOY email 	<ul style="list-style-type: none"> • Email • VSL/HRT • Brown Dog - JIRA - some writing done - more to do • Meeting coordination for this week and part of next week complete • BD EOY email sent
<p>Yan Zhao</p>		<p>work on escience paper</p>
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Work on INCORE/ERGO JIRA issues 	<p>Worked on</p> <ul style="list-style-type: none">  ERGO-330 - Review and refactor the current style update mechanism RESOLVED  ERGO-217 - Selecting elements from map view does not select the corresponding elements in the table view. IN PROGRESS