


# Cover Crop Project

A Web Based Decision Support Tool for Cover Crop Management

## Roadmap

The following is the entire work plan for development to provide a better understanding of the entire project.








## About this project

This project will deliver a web-based software application that can provide farmers, researchers, extension educators and others in the industry with data and information about cover crops in a practical, visualized format.

This app can be found at: [covercrop.ncsa.illinois.edu](http://covercrop.ncsa.illinois.edu)

## The team

 <p><b>Chris Navarro</b> Principal Investigator <a href="#">Christopher Navarro</a></p>	 <p><b>Jong Sung Lee</b> Co-PI <a href="#">Jong Lee</a></p>	 <p><b>Sandeep Satheesan</b> Research Developer <a href="#">Sandeep Puthanveetil Satheesan</a></p>	 <p><b>Shannon Bradley</b> Project Manager <a href="#">Shannon Bradley</a></p>	 <p><b>Yan Z</b> Research I <a href="#">Yan Z</a></p>
--	--	--	---	--

## Recently updated

[Cover Crop Project](#)  
Apr 12, 2019 • updated by Shannon Bradley • view change

[Retrospectives](#)  
May 23, 2017 • updated by Shannon Bradley • view change

[Decision log](#)  
May 23, 2017 • updated by Shannon Bradley • view change

[File lists](#)  
May 23, 2017 • created by Shannon Bradley

## Open issues in JIRA

Key	T	Created	Updated	Due	Assignee	Status	Resolution
CCROP-250	✓	Mar 25, 2020	Mar 25, 2020		Sandeep Puthanveetil Satheesan	TO DO	Unresolved
CCROP-249	✓	Mar 10, 2020	Mar 23, 2020		Sandeep Puthanveetil Satheesan	IN PROGRESS	Unresolved

CCROP-248	<input checked="" type="checkbox"/>	Mar 10, 2020	Mar 10, 2020	Christopher Navarro	TO DO	Unresolved
CCROP-247	<input type="checkbox"/>	Feb 06, 2020	Feb 06, 2020	Vara Veera Gowtham Naraharisetty	TO DO	Unresolved
CCROP-243	<input type="checkbox"/>	Jan 15, 2020	Jan 15, 2020	Unassigned	TO DO	Unresolved
CCROP-241	<input type="checkbox"/>	Dec 06, 2019	Mar 02, 2020	Unassigned	TO DO	Unresolved
CCROP-239	<input type="checkbox"/>	Nov 22, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-238	<input type="checkbox"/>	Nov 22, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-237	<input type="checkbox"/>	Nov 22, 2019	Mar 05, 2020	Unassigned	TO DO	Unresolved
CCROP-233	<input type="checkbox"/>	Nov 22, 2019	Mar 27, 2020	Vara Veera Gowtham Naraharisetty	IN REVIEW	Unresolved
CCROP-232	<input type="checkbox"/>	Nov 22, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-231	<input type="checkbox"/>	Nov 22, 2019	Nov 22, 2019	Unassigned	TO DO	Unresolved
CCROP-230	<input type="checkbox"/>	Nov 22, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-228	<input type="checkbox"/>	Nov 21, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-227	<input type="checkbox"/>	Nov 18, 2019	Mar 04, 2020	Vara Veera Gowtham Naraharisetty	TO DO	Unresolved
CCROP-224	<input type="checkbox"/>	Nov 13, 2019	Mar 04, 2020	Unassigned	TO DO	Unresolved
CCROP-222	<input type="checkbox"/>	Nov 12, 2019	Nov 12, 2019	Unassigned	TO DO	Unresolved
CCROP-221	<input type="checkbox"/>	Nov 12, 2019	Mar 10, 2020	Vara Veera Gowtham Naraharisetty	TO DO	Unresolved
CCROP-220	<input checked="" type="checkbox"/>	Nov 12, 2019	Mar 10, 2020	Vara Veera Gowtham Naraharisetty	TO DO	Unresolved
CCROP-210	<input checked="" type="checkbox"/>	Oct 11, 2019	Mar 10, 2020	Sandeep Puthanveetil Satheesan	IN REVIEW	Unresolved

Showing 20 out of 66 issues