






2018-01-16 - ISDA Team - Stand-up Meeting Notes

Stop by if you need one!

Monday is MLK day - we are off!

| Who | Planned - Monday | Accomplished - Friday |
|---------------------|---|---|
| Bing Zhang | | |
| Benjamin Galewsky | <p>Documenting setting up Globus endpoint in NDS Workbench</p> <p>Getting Clusterman to show deployed tools that can be bound to an exchange.</p> | |
| Christopher Navarro | <ul style="list-style-type: none"> • Cover Crop <ul style="list-style-type: none"> • Project meeting • Review pull requests • Ergo/KISTI <ul style="list-style-type: none"> • Answer datawolf questions from external user • Follow-up with external collaborator on Ergo implementation questions • Look into HPC executor and campus cluster • IN-Core <ul style="list-style-type: none"> • Look into puppet development kit for using puppet to manage IN-Core services and frontend • Establish incore2 machine devops person • Update v2 hazard-service API routes in confluence • Review pull requests | <ul style="list-style-type: none"> • Cover Crop <ul style="list-style-type: none"> • Project update meeting • Reviewed pull requests • Ergo/KISTI <ul style="list-style-type: none"> • Followed up with external collaborator on Ergo details for a paper publication • Sent follow-up email to KISTI user regarding datawolf questions • Started looking at campus cluster job execution to create a hpc executor job template • IN-Core <ul style="list-style-type: none"> • Discussed devops person and responsibilities in dev meeting • Updated hazard-service API routes • Reviewed pull requests • Other - updated datawolf puppet class for several dw instances after pull request was merged |

| | | |
|--------------------------------|---|--|
| <p>Craig Willis</p> | <p>NDS</p> <ul style="list-style-type: none"> Recover from Jetstream outage Release 1.1 bugfixes and testing <p>TERRA</p> <ul style="list-style-type: none"> Logging improvement design Data publication requirements (redux) <p>Whole Tale</p> <ul style="list-style-type: none"> Test monitoring deployment on Nebula Recover from Jetstream outage | <p>NDS</p> <ul style="list-style-type: none"> Jetstream outage continues Release 1.1 testing in progress <p>TERRA</p> <ul style="list-style-type: none"> Initial logging discussions Data publication requirements in progress <p>Whole Tale</p> <ul style="list-style-type: none"> Monitoring deployment tested Still need to submit PR |
| <p>Gregory Jansen</p> | | |
| <p>Htut Khine Htay Win</p> | | |
| <p>Indira Gutierrez Polo</p> | <p>In-Core</p> <ul style="list-style-type: none"> Analysis of Building Portfolio Recovery code <p>GLM</p> <ul style="list-style-type: none"> Update Biology Graphs Colors Update Parameter Names Update Time filter for V3 | <p>In-Core</p> <ul style="list-style-type: none"> Analysis of Building Portfolio Recovery code <p>GLM</p> <ul style="list-style-type: none"> Update Biology Graphs Colors Update Parameter Names Update Time filter for V3 <p>SMU</p> <ul style="list-style-type: none"> Set up account in their Clowder instance |
| <p>Inna Zharnitsky</p> | <p>Continue with TC Gui improvements</p> | <p>Changed Review All Scripts page, to display each tool/script pair in one box with common background. Changed Display Script Details page to table-like layout. Updated the PR.</p> |
| <p>Jing Ge</p> | | |
| <p>Jong Lee</p> | | |
| <p>Kenton McHenry</p> | <ul style="list-style-type: none"> BD Tutorial materials NCHC Proposal HR | <ul style="list-style-type: none"> BD Tutorial materials NCHC Proposal HR |
| <p>Luigi Marini</p> | <ul style="list-style-type: none"> PSP <ul style="list-style-type: none"> data ingestion RDF demo presentation SMM Clowder client examples BD <ul style="list-style-type: none"> sprint planning Fence/Clowder authorization Geodashboard database improvements | <ul style="list-style-type: none"> PSP <ul style="list-style-type: none"> Demos SMM <ul style="list-style-type: none"> SSL / nginx / DNS name BD <ul style="list-style-type: none"> Clowder upgrade Geodashboard <ul style="list-style-type: none"> DB profiling SMU emails / setup |
| <p>Marcus Slavenas</p> | <ul style="list-style-type: none"> gltg <ul style="list-style-type: none"> distributed systems vbd <ul style="list-style-type: none"> will know after meeting | |
| <p>Maxwell Burnette</p> | <ul style="list-style-type: none"> full field mosaic database analysis database schema for centralized terra filesystem db documentation | <ul style="list-style-type: none"> cleaned up & added indices to fullfield rulechecker db logstash integration proof of concept extractor dev documentation terrautils updates |

| | | |
|-------------------------|--|---|
| <p>Michal Ondrejcek</p> | <ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> presentation, slides v2, fin, add use cases, publications (Logan) presentation to Prof. Cahill group, We 3pm NDS Workbench meeting, ideas Farmers <ul style="list-style-type: none"> start with React, install Matlab Faculty Fellowship <ul style="list-style-type: none"> Friday meeting, changes over holidays on GitHub | <ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> done, on Google Drive done Farmers <ul style="list-style-type: none"> done Faculty Fellowship <ul style="list-style-type: none"> checked the GitHub, nothing new |
| <p>Michael Lambert</p> | <ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-1126 - Cleanup rewritten UI modules RESOLVED Finish reviewing assigned issues <input checked="" type="checkbox"/> NDS-1149 - Release 1.1 RESOLVED KnowEnG <ul style="list-style-type: none">  KNOW-767 - Jira project doesn't exist or you don't have permission to view it.  KNOW-766 - Jira project doesn't exist or you don't have permission to view it.  KNOW-595 - Jira project doesn't exist or you don't have permission to view it. Crops in Silico <ul style="list-style-type: none"> show details on click (models) show / edit details on (nodes) | <ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-1126 - Cleanup rewritten UI modules RESOLVED <input checked="" type="checkbox"/> NDS-1156 - Invalid link in ResetPassword e-mail from apiserver RESOLVED <input checked="" type="checkbox"/> NDS-1132 - Feedback / Support form not functioning after UI refactoring RESOLVED <input checked="" type="checkbox"/> NDS-1158 - Fix protractor (selenium) e2e tests CLOSED Lots of testing toward Workbench 1.1 <ul style="list-style-type: none"> Filed a few blocking issues that need to be adressed before release KnowEnG <ul style="list-style-type: none">  KNOW-767 - Jira project doesn't exist or you don't have permission to view it.  KNOW-766 - Jira project doesn't exist or you don't have permission to view it. Crops in Silico <ul style="list-style-type: none"> VM was down much fo the week, so didn't get much done here reprioritized UI functionality slightly next week: jumping back to the API server to get the YAML formatted properly |

| | | |
|--------------------------------|--|--|
| Michelle Pitcel | <ul style="list-style-type: none"> • General <ul style="list-style-type: none"> • Lightning Talk Prep • VSL Submission • GLTG <ul style="list-style-type: none"> • Meeting Prep • <input type="checkbox"/> GEOD-4033 - Remove last use of backbone-association <input type="button" value="DONE"/> • <input checked="" type="checkbox"/> GLGVO-399 - Port the Model to Python Code - Step 3 <input type="button" value="DONE"/> • IMLCZO <ul style="list-style-type: none"> • Re-run Parser for Flux Tower • Re-run Parser for Allerton non-Decagon • <input checked="" type="checkbox"/> IMLCZO-130 - Upload LIDAR data from Qina <input type="button" value="DONE"/> • <input type="checkbox"/> IMLCZO-204 - Use V3 Search in IMLCZO <input type="button" value="DONE"/> • <input checked="" type="checkbox"/> IMLCZO-206 - Mobile geodashboard for farmers and children museum <input type="button" value="DONE"/> • <input checked="" type="checkbox"/> IMLCZO-207 - Add the ability to filter the mobile sites via the address bar <input type="button" value="DONE"/> | <ul style="list-style-type: none"> • General <ul style="list-style-type: none"> • Lightning Talk • VSL Submission • GLTG <ul style="list-style-type: none"> • Model Meeting • <input type="checkbox"/> GEOD-4033 <input type="button" value="DONE"/> • IMLCZO <ul style="list-style-type: none"> • Re-ran Parser for Flux Tower • Re-ran Parser for Allerton non-Decagon • <input checked="" type="checkbox"/> IMLCZO-206 <input type="button" value="DONE"/> • <input checked="" type="checkbox"/> IMLCZO-207 <input type="button" value="DONE"/> • <input checked="" type="checkbox"/> IMLCZO-208 <input type="button" value="DONE"/> |
| Nathan Casler | | |
| Omar Elabd | <ul style="list-style-type: none"> • Water Network Python Implementation | <ul style="list-style-type: none"> • RCR Training • Water Network Python Implementation <ul style="list-style-type: none"> • Documentation • Design |
| Pramod Rizal | | |
| Rob Kooper | | |
| Sandeep Puthanveetil Satheesan | <ul style="list-style-type: none"> • CCROP <ul style="list-style-type: none"> • Development tasks on login page and clipping chart based on selected dates • Code review • Vacation (17, 18, and 19) | |
| Shannon Bradley | <ul style="list-style-type: none"> • Monday off • GLTG - release this week • BD - finish documenting release last week • BD-Sprint planning • Cover Crop - closing reports for prototype • In-Core prep to close v1 - spin up v2 management planning based on team recommendations • HR tasks • Close out CIP tasks • 2017 cleanup • Track Nebula Node orders • SMU followup | |
| Yan Zhao | | <ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> • working on CATS-719. • CC <ul style="list-style-type: none"> • finish highlight. the flask need to be run as gunicon. |

Yong Wook
Kim

- Work on refactoring Navid's hindcast Matlab code to Python.

- Worked on refactoring hindcast code
- Worked on fixing incore2-services vm