

eDid You KNOW?

#520

Beetles taste like apples
wasps like pine nuts,
and **worms** like fried bacon.



eDidYouKnow.com

But what tastes like chicken?!

Friday Lightning Talks: [Sandeep Puthanveetil Satheesan](#) and [Shannon Bradley](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		

Bing Zhang		<p>Done:</p> <ul style="list-style-type: none"> Syngenta: <ul style="list-style-type: none"> Precision Mapper transfer to Simple. Rokwire: <ul style="list-style-type: none"> mockup travis-ci android auto-build. investigate events examples. <p>In Review:</p> <ul style="list-style-type: none"> Rokwire events swagger yml.
Benjamin Galewsky	<ul style="list-style-type: none"> Deploy version of NanoHub that can publish to MDF Further develop Intelligent Data Deliver Service user stories Add ability to repartition event data in Spark Start work on analysis service on top of local upROOT 	
Chen Wang	<p>SMM</p> <ul style="list-style-type: none"> history page refactoring write an abstract or/and frame of the paper <p>INCORE</p> <ul style="list-style-type: none"> finish up web application pull requests finish implementing semantics 	
Christopher Navarro	<ul style="list-style-type: none"> Farmdoc <ul style="list-style-type: none"> PEARC paper Code Review Project meeting Cover Crop <ul style="list-style-type: none"> PEARC paper Code Review IN-CORE <ul style="list-style-type: none"> Code Review Continue working on release Review attenuation models for prioritizing implementation in v2 Other <ul style="list-style-type: none"> Digital ag proposal 	
Craig Willis		
Diego Rivera		
Frank Henard	<p>Rokwire</p> <ul style="list-style-type: none"> Continue Auth backend <ul style="list-style-type: none"> Look into different options for OAuth 2, OIDC against UIUC and Google 	<p>Rokwire</p> <ul style="list-style-type: none"> Continued Auth Backend <ul style="list-style-type: none"> <input checked="" type="checkbox"/> SCCI-88 - Figure out next steps as UIUC doesn't have contract with Google for OAuth 2 <input type="button" value="DONE"/> - continued <input checked="" type="checkbox"/> SCCI-92 - Support for Google auth POC <input type="button" value="DONE"/> - continued <input checked="" type="checkbox"/> SCCI-79 - Gather Savvi requirements for Authentication <input type="button" value="DONE"/> - finished
Vara Veera Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		

<p>Kenton McHenry</p>	<ul style="list-style-type: none"> • NCSA Software • EFI abstract • Text for Luda's proposal • Rokwire executive summary • Forecasts • HR 	<ul style="list-style-type: none"> • NCSA Software • EFI abstract • Text for Luda's proposal • Forecasts • HR
<p>Luigi Marini</p>	<ul style="list-style-type: none"> • Clowder 1.6 release • Prepare 2 new clowder presentations • Grants renewals • Review new geostreams/clowder extraction workflow 	<ul style="list-style-type: none"> • Clowder 1.6 release • CZO presentation • Grants renewals • Review new geostreams/clowder extraction workflow • Geostreams reviews • HR
<p>Marcus Slavenas</p>		
<p>Maxwell Burnette</p>	<ul style="list-style-type: none"> • TERRA <ul style="list-style-type: none"> • EnvironmentLogger data queued - push to BETY? • RGB quality extractor on sample dataset • PSII octave script integration • Upload soil mask data to sample dataset • Advanced search V1 proposal • Add NRMAC full fields to sample dataset 	
<p>Michal Ondrejcek</p>	<p>INCORE</p> <ul style="list-style-type: none"> • new wiki page with FAQ • INCORE-745 change to Markdown <p>Farmdoc</p> <ul style="list-style-type: none"> • <div style="border: 1px solid orange; padding: 5px; margin: 5px 0;">FD-142 - Jira project doesn't exist or you don't have permission to view it.</div> • <div style="border: 1px solid orange; padding: 5px; margin: 5px 0;">FD-143 - Jira project doesn't exist or you don't have permission to view it.</div> <p>MDF</p> <ul style="list-style-type: none"> • add Connect to Nano Flask • presentation about Clowder, 4CeeD extractors 	<p>INCORE</p> <ul style="list-style-type: none"> • started • done <p>Farmdoc</p> <ul style="list-style-type: none"> • done • done <p>MDF</p> <ul style="list-style-type: none"> • started
<p>Michael Lambert</p>	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> • Sense heading • Industry <ul style="list-style-type: none"> • Add "Filter by Space" dropdown to Advanced Search UI • WholeTale <ul style="list-style-type: none"> • Heavy restyling still needed for publish modal <ul style="list-style-type: none"> • Needed for demo ASAP 	<ul style="list-style-type: none"> • NDS / CHEESE <ul style="list-style-type: none"> • Sense heading • Industry <ul style="list-style-type: none"> • PR for filtering Advanced Search results by space • WholeTale <ul style="list-style-type: none"> • PR for watch_dashboard target for automatically recompiling dashboard when source changes • Continued refactoring/restyling publish-modal

Michelle Pitcel

- GLM
 - In Review:
 - **GEOD-897** DONE
 - **GEOD-1060** DONE
 - **GEOD-1194** DONE (priority)
 - GLTG
 - **GEOD-1034** - Props in the Map Files is not Defined **DONE**
 - In Review:
 - **GEOD-926** DONE
 - **GEOD-1130** DONE
 - **GEOD-1200** DONE
 - **GEOD-1215** DONE
 - **GEOD-1216** DONE
 - **GLGVO-513** DONE
 - IMLCZO
 - Re-run Parsers for Flux Tower and Allerton non-Decagon
 - **IMLCZO-261** - Prepare Metadata for Ingestion in Hydroshare **DONE**
 - **IMLCZO-263** - Parser to Get API Data to the Required CSV Fields for Hydroshare **DONE**
 - **IMLCZO-264** - Parser to Get Clowder Data to the Required CSV Fields for Hydroshare **DONE**
 - In Review:
 - **IMLCZO-244** DONE
 - **IMLCZO-247** DONE
 - **IMLCZO-262** DONE
- Misc
 - Lightning Talk
- GLM
 - **GEOD-1194** DONE
- GLTG
 - **GEOD-1034** DONE
- IMLCZO
 - Re-ran Parsers for Flux Tower and Allerton non-Decagon
 - **IMLCZO-263** DONE

Rob Kooper

Sandeep
Puthanveetil
Satheesan

<p>Shannon Bradley</p>	<ul style="list-style-type: none"> • Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Update Meeting Schedules - rooms and dates • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • BD Reports • CSSI ticket - student list • Template for MVP • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning 	<ul style="list-style-type: none"> • Lighting talk on Friday • 2 year staff plan • CC/FD PEARC Paper • GLTG - Epic updates • Review Prescreenings • HR team tasks • Clowder Newsletter • Box blog release • Farm Doc Budget - is this enough • First and Second Interview follow up • Project Sprint Task follow ups • TERRA - f/u on Accuraty • TERRA - f/u on front end design Minimum Requirements • CSSI ticket - student list • Timesheets and VSLs • Sexual Harassment training f/u • In-Core release participant testing tracking • Conference planning
<p>Yan Zhao</p>		
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Create and logging service for profile and building block • Update incore jupyterlab kubernetes • Implement hurricane service into regional epn damage analysis 	<ul style="list-style-type: none"> • Created data model for building block profile • Created the documentation for comparing NoSQL and SQL Database • Worked on rest skeleton rest service for building block profile • Refactored Tornado EPN Damage • Worked on Refactoring Regional EPN Damage Analysis