

2017-01-23 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• BD ◦ Prepare DataWolf 3.1 release - create changelog and test for major bugs ◦ Configure bd-datawolf servers through puppet and configure fence • IN-CORE/NIST ◦ Version 2 - focus on data repository design • General - testing DataWolf 3.1	• BD ◦ Started working on quarterly report ◦ Updated puppet property to fix an incorrect postgres property ◦ Started DataWolf changelog • IN-CORE/NIST ◦ Meeting with Rob/Luigi/Jong to discuss clowder/datawolf for version 2 ◦ Hackathon - discussed fragility explorer ◦ Added basic testing (JUnit/Mockito) to version 2 build • Ergo ◦ Reviewed pull request • General ◦ Helped Bardia with DataWolf workflow and running SWMM model ◦ Verified latest DataWolf fixes a mysql timeout bug (WOLF-150) ◦ Dell serviced laptop memory issue (under warranty)
Craig Willis		
David Raila		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	• IN-CORE ◦ Refactor taxonomy page on react • GLM ◦ Add filter to show and hide zooplankton graphs ◦ Fix bug with zooplankton data not being aggregated	• IN-CORE ◦ Refactor taxonomy page on react: 2/3 done • GLM ◦ Add filter to show and hide zooplankton graphs ◦ Fix bug with zooplankton data not being aggregated
Inna Zharnitsky		
Jing Ge		
Jong Lee		

Kenton McHenry	- Evaluations - BD Reviews - MDF backup - NDS budgets - Faculty Fellowship presentation - HR	- Evaluations - BD Reviews - MDF backup - NDS budgets - Faculty Fellowship presentation - HR - DOIT meeting
Luigi Marini		- IMLCZO and GLM - Developing generic python client for geostreams - Fixing and improving flux tower data parser - CZO data managers meeting - BD - Developing quotas in api gateway - Getting sick
Marcus Slavenas		
Maxwell Burnette	TERRA - get remaining extractor VMs re-mounted and re-deployed - fix hyperspectral permissions for Roger job nodes - deploy updated Arizona pipeline w/ postgres logging - planning meetings	- fixed mounts on remaining extractor VMs - fixed hyperspectral extractor - process running all week - new ndvi/pri extractor completed and deployed - new PSII extractor completed and deployed - more progress on postgres logging; not yet deployed
Michal Ondrejcek	- MDF - Trello_MDF - continue with Materials related repositories - follow up e-mails with Physics profs., prepare slides for presentations - Globus API using Globus libraries - MWRD - upload TARP to box, precipitation for end of 2016 - ISWS - finish update VM, MWRD-182	- MDF - Trello_MDF - continue with Materials related repositories - done - MWRD - TARP done - fdone
Sara Lambert	Labs Workbench  NDS-709 - Dashboard e2e tests fail intermittently RESOLVED  NDS-173 - Investigate Build/Release tasks for production JavaScript RESOLVED  NDS-698 - Address DinD performance problems RESOLVED	- KnowEnG - Now officially allocated 50% to the KnowEnG project - Labs Workbench  NDS-709 - Dashboard e2e tests fail intermittently RESOLVED  NDS-173 - Investigate Build/Release tasks for production JavaScript RESOLVED  NDS-698 - Address DinD performance problems RESOLVED  NDS-725 - Run protractor from within angular-ui container RESOLVED

Michelle Pitcel	• GLGVO ◦ Contribute to the Exploratory Analysis Page task (GLGVO-282) ◦ Finish GEOD-832 (Data Sources bug) ◦ If time allows (after GEOD-832) restart GLGVO-277 (Download Issues) ◦ Pull Request for removed "sites" layer • GLM ◦ Update layout of the new search page (GEOD-828) ◦ Zooplankton Pull Requests • IMLCZO ◦ Finish Allerton Parser (IMLCZO-145) ◦ Join Wiggle Group for Friday meetings • Geodashboard ◦ If time allows, start looking at setting Modals to all have the same formatting (GEOD-831)	• GLGVO ◦ Discussed more details for the Exploratory Analysis Page task (GLGVO-282) with Jong. ◦ Submitted a Pull Request for GEOD-832 (Data Sources bug) ◦ Pull Request for removed "sites" layer • GLM ◦ Layout updates of the new search page (GEOD-828) ▪ Received feedback for further updates ▪ Submitted a Pull Request for the new changes • IMLCZO ◦ Worked more on the Allerton Parser (IMLCZO-145), and received some guidance from Luigi to work towards completing. ◦ Joined Wiggle Group for Friday meetings
Omar Elabd	• Water Network ◦ Make Build for Civil Engineering Department • v2 Semantic Service • Fragility Server	• Meeting with Civil Engineering Department • Created Build for Civil Engineering Department • v2 Semantic Service ◦ Linked Data Platform • Fragility Server/Viewer
Rob Kooper		
Sandeep Puthanveetil Sathesasan	• BD ◦ Person detection extractor ◦ Other sprint tasks ◦ Quarterly report sections • DEBOD ◦ Digit classification improvement • IARP ◦ Integrating existing metadata with Clowder	• BD ◦ Completed refactoring person detection extractor and issued pull request ◦ Started working on adding Docker images names to existing extractors • DEBOD • IARP
Shannon Bradley	• HR • Event Planning • Meeting Planning • Forecasting - dig back in • Quarterly Report - BD • Photo Collage • Public Affairs connection	• too many people are sick including me • HR follow up • Scheduling lots of meetings • Event Planning report turned in • F/U on BD Report • Got 1 more picture for collage • scheduled meeting with Public Affairs that was rescheduled • Only 1 piece missing from Forecast
Yan Zhao	• BD ◦ BIL convertor ◦ vegetation extractor • GLM ◦ routing ◦ color icon	• BD ◦ talk to visitor ◦ quarterly report ◦ BIL convertor-- not finish • GLM ◦ routing problem, partly fixed, search page cannot refresh ◦ color site marker

Yong Wook Kim

- Test the possibility for INCORE v.2 geographic data repository and connection to GeoServer
- Joplin EPN Hindcast coding mostly for Image Processing

- Finished coding Joplin EPN hindcast stand alone application
- Made a pull request for



INCORE1-145 - Jira project doesn't exist or you don't have permission to view it.

- Made a pull request for



INCORE1-146 - Jira project doesn't exist or you don't have permission to view it.