

2017-01-30 - ISDA Team - Stand-up Meeting Notes

Here is to starting a great week! - Shannon

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• BD ◦ Report section on DataWolf ◦ Review pull requests ◦ Configure fence with bd-datawolf-dev • IN-CORE/NIST ◦ Continue version 2 architecture work - add issues to sprint ◦ Contact Navid about fragility and fragility mapping data • General ◦ DataWolf changelog for version 3.1, continue testing 3.1	• BD ◦ Finished BD quarterly report section • IN-CORE/NIST ◦ Added issue to v1/v2 sprints ◦ Started working on how to loosely couple Clowder/DataWolf • General ◦ Helped Ergo user/developer get access to Git ◦ Purged data from Rapid VM ◦ Out sick Wed/Thurs.
Craig Willis	• TERRA ◦ Data standards and formats ◦ Phenome conference poster ◦ Toolserver updates to support direct data mounting ◦ Website updates • NDS ◦ Workbench deployment for TERRA workshop ◦ Testing ◦ Console timeout  NDS-559 - Console times out too quickly RESOLVED	TERRA • Website updates • Toolserver updates and poster still in progress NDS • Deployment for TERRA workshop complete • Testing in progress
David Raila		
Eugene Roeder		
Htut Khine Htay Win		

Indira Gutierrez Polo		
Inna Zharnitsky		
Jing Ge	• Change the preprocessing logic for sample_clustering_pipeline in data_cleanup_pipeline and corresponding test code • Debugging the issue about Redis database connection	• Changed the preprocessing logic for sample_clustering_pipeline in data_cleanup_pipeline to be based on absolute value instead of only 0 and 1. • Changed the configuration about Redis database
Jong Lee		
Kenton McHenry	• Evaluations • MDF Backup • BD beta planning • HR	• Evaluations • MDF Backup • BD Beta planning • BD reviews completed • HR
Luigi Marini	• BD ◦ Write report section ◦ Continue development of quotas • GLM ◦ Sprint planning ◦ Dev tasks • IMLCZO ◦ Finish first draft of geostreams python client library ◦ Ingest Flux Tower data • SEAD ◦ Review pull requests	• BD ◦ Report section done ◦ Continue of development of quotas • GLM ◦ Sprint planning ◦ Fixing core grunt file • IMLCZO ◦ Helped IMLCZO student with some data • SEAD ◦ Pull requests reviewed
Marcus Slavenas		
Maxwell Burnette	TERRA ▪ finish updates to gantry service and re-enable pipeline ▪ continued extractor integration	▪ finished Postgres and Influx updates to pipeline ▪ update geo position extractor to query a shapefile and assign sensor according to plot the datapoint is inside ▪ finish & deploy meteo extractor for geostreams ▪ raw data rebuild for Danforth indoor data & weather station data ▪ planning meetings
Michal Ondrejcek	• MDF - Trello_MDF ◦ upload Pt dataset, Dr. Swiech, Dr. Ondrejcek • MWRD	• MDF - Trello_MDF ◦ done • MWRD
Sara Lambert	• KnowEnG  NDS-726 - Research: Learn the Basics of Angular2 and Python Eve RESOLVED ◦ Getting acclimated and learning technologies • Labs Workbench  NDS-687 - Discuss support plan for Labs Workbench Beta OPEN ◦ (redux) ◦ Any other pre-beta tasks that still need to be taken care of	• KnowEnG  NDS-726 - Research: Learn the Basics of Angular2 and Python Eve RESOLVED ◦ Python Eve • Labs Workbench ◦ Tagged / released version 1.0.7 ◦ NDS-687: Somehow, we have still have not had a chance to discuss this

Michelle Pitcel	• GLGVO ◦ Unresponsive Modal (GLGVO-291) (bug) ◦ If time: Restart Download Issues (GLGVO-277) (bug) ◦ If time: React Analysis Page (GLGVO-282) • GLM ◦ Start updating the Locations Filter with the full names (GEOD-827) ◦ If time: Add a Home Button to the other Geodashboard Pages (GEOD-830) • IMLCZO ◦ Pause IMLCZO-145 for IMLCZO-153 ◦ If time: Add metadata to the blacklisted parameters in the configuration (IMLCZO-148)	• GLGVO ◦ GLGVO-291 code is merged • GLM ◦ GEOD-827 code is merged ◦ GEOD-828 ▪ More updates to the code ▪ In the Pull Request stage • IMLCZO ◦ IMLCZO-153 code is merged ◦ IMLCZO-148 is submitted for a Pull Request • Contributed to several Pull Requests
Omar Elabd	• Railway Meeting • Add Reference for Water Network • Semantic Model • Fragility Viewer/Server • Webapp Template	• Railway Meeting • Fragility Data Cleanup • Modified Fragility Server • Semantic Schema Architecture
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Development tasks for sprint ◦ Quarterly report sections • DEBOD ◦ Complete improvements to digit classification (and hence extractor) ◦ Extended workplan sections • IARP ◦ Development tasks on metadata integration	• BD ◦ Submitted quarterly report sections ◦ Worked on sprint tasks ▪ Person tracking extractor refactoring ▪ Tree delineation extractor deployment • DEBOD ◦ Worked on improvements to digit classification ◦ Started wrapping up improvement tasks • IARP ◦ Worked on a program for metadata integration - skeleton and general structure completed
Shannon Bradley	• HR follow Ups • Interviews • Marketing meeting and follow up • Brown Dog Report follow up • HR Time Off approvals • Scheduling Meetings • JIRA Management for all teams	
Yan Zhao	• BD ◦ BIL convertor ◦ vegetation extractor-- if Joshan reply ◦ bd.r convertor take url as input • GLM ◦ Create script to compare the previous EPA data from the GLEND data ◦ Update GLEND script to add the date that the data was downloaded from GLEND api as metadata	• BD ◦ BIL convertor ◦ bd.r convertor take url as input • GLM ◦ Create script to compare the previous EPA data from the GLEND data – but no result ◦ Update GLEND script to add the date that the data was downloaded from GLEND api as metadata
Yong Wook Kim	• Set up new nebular instance for testing MongoDB with Shapefile • Work on Joplin Hindcast Cellular Automata Simulation.	• Set up new nebular instance for MongoDB test • Set up MongoDB and tested loading shapefile into it • Worked on Joplin Hindcast Cellular Automata Simulation