

2017-03-16 Sprint 23 Planning

Goals:

- iSchool pilot
 - ☒ ~~NDS-427~~ - CKAN service RESOLVED
 - ☒ ~~NDS-786~~ - iSchool pilot services OPEN
 - ☒ ~~NDS-792~~ - Fix dataverse-rserve automated Docker build RESOLVED
 - ☒ ~~NDS-804~~ - Deploy initial workbench instance for iSchool pilot RESOLVED
- Minimal cluster configuration
 - ☒ ~~NDS-774~~ - Dedicated etcd for apiserver RESOLVED
 - ☒ ~~NDS-787~~ - Update ansible to support 2-node gluster install RESOLVED
 - ☒ ~~NDS-778~~ - Audit apiserver logging RESOLVED
 - ☒ ~~NDS-783~~ - Extend labeling to allow multiple labels per node RESOLVED
- Formalize single-node developer install
 - ☒ ~~NDS-779~~ - Add developer DNS support RESOLVED
 - ☒ ~~NDS-788~~ - Change ndslabs-startup to use Jinja RESOLVED
 - ☒ ~~NDS-786~~ - iSchool pilot services OPEN
 - ☒ ~~NDS-790~~ - ndslabs-startup documentation RESOLVED
- Commercial cloud provider support
 - ☒ ~~NDS-773~~ - Configurable SMTP relay support RESOLVED
- Storage options
 - ☒ ~~NDS-775~~ - Design persistent volume claim support for shared storage RESOLVED
 - ☒ ~~NDS-784~~ - Prototype dynamic volume provisioning with Heketi CLOSED
 - ☒ ~~NDS-785~~ - Prototype running Gluster pods with persistent volumes RESOLVED
- Authentication
 - ☒ ~~NDS-794~~ - Prototype OAuth2 integration with Labs Workbench RESOLVED
- Customization
 - ☒ ~~NDS-780~~ - Ability to customize apiserver emails RESOLVED
 - ☒ ~~NDS-781~~ - Ability to customize contact links RESOLVED