

2017-03-27 - ISDA Team - Stand-up Meeting Notes



Have a Great Week!

| Who | Planned - Monday | Accomplished - Friday |
|---------------------|--|---|
| Bing Zhang | | |
| Christopher Navarro | <ul style="list-style-type: none"> • Upgrade Rapid VM • Vacation | <ul style="list-style-type: none"> • Upgraded rapid vm to Ubuntu 14.04 - Wednesday • Vacation - Mon/Tues/half wed/Th,Fro |
| Craig Willis | <ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ iSchool pilot support ◦ Heketi/Openstack prototype ◦ Oauth2/external auth investigation • TERRA <ul style="list-style-type: none"> ◦ Prototype searchkit UI/requirements | <ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ Progress toward heketi prototype, but still incomplete ◦ Good progress on oauth2/external auth prototype • TERRA <ul style="list-style-type: none"> ◦ Made progress on searchkit prototype, but will continue next week. |
| Eugene Roeder | | |
| Htut Khine Htay Win | | |

| | | |
|------------------------------|--|--|
| <p>Indira Gutierrez Polo</p> | <p>GLM</p> <ul style="list-style-type: none"> Fix bug with controls on details page not working <p>InCore</p> <ul style="list-style-type: none"> Building Occupancy Ratio Plugin | <p>GLM</p> <ul style="list-style-type: none"> Fix bug with seasons on trends Fix bug with controls on details page not working <p>InCore</p> <ul style="list-style-type: none"> Building Occupancy Ratio Plugin - Some Progress |
| <p>Inna Zharnitsky</p> | | |
| <p>Jing Ge</p> | <p>Testing dispy</p> <ol style="list-style-type: none"> document time span for different datasets document memory usage for different datasets change GP preprocessing in data_cleanup_pipeline | |
| <p>Jong Lee</p> | | |
| <p>Kenton McHenry</p> | <ul style="list-style-type: none"> Lots of catching up from last week HR | <ul style="list-style-type: none"> Lots of catching up from last week HR |
| <p>Luigi Marini</p> | <ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Finish new API endpoints Sprint planning Start reviewing end user documentation GLM <ul style="list-style-type: none"> pyclowder2 geostreams code (this has to get done this week) IMLCZO <ul style="list-style-type: none"> write more parsers based on code above SEAD <ul style="list-style-type: none"> pull request reviews Earthcube <ul style="list-style-type: none"> Start migrating services Start writing report | <ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Need more work on API endpoints Sprint planning Debugging GLM <ul style="list-style-type: none"> not done, but made progress on geostreams python code IMLCZO <ul style="list-style-type: none"> text for proposal Earthcube <ul style="list-style-type: none"> Started reviewing code and instance |
| <p>Marcus Slavenas</p> | <ul style="list-style-type: none"> BD <ul style="list-style-type: none"> finish jupyter notebook GLTG <ul style="list-style-type: none"> windows server VM | |
| <p>Maxwell Burnette</p> | <ul style="list-style-type: none"> finish SEAD comment pull request TERRA collaborate to fix erroneous location in geo extractors TERRA full field stitching | <div data-bbox="964 1297 1484 1367" style="border: 1px solid gray; padding: 5px; margin-bottom: 5px;">  SEAD-784 - Ability to direct a comment using "@" DONE </div> <ul style="list-style-type: none"> fixed geo extractors, ran test on full day, working on image stitching pyclowder2 improvements for extractor submission transfer logging db for influx online |
| <p>Michal Ondrejcek</p> | <ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> abstract for NDS workshop finish NREL converter and commit to GitHub finish surface diffusion converter and commit MWRD <ol style="list-style-type: none"> follow up with precipitation 2016 - ISWS, MWRD-184, MWRD-185 d3 and dTable panes | <ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> done done I need metadata description MWRD <ol style="list-style-type: none"> still not precipitation dataset, dTable pane done |

- Labs Workbench

- **NDS-664** - Discuss how to handle non-service containers **RESOLVED**
- **NDS-791** - Prototype OAuth2 integration with Labs Workbench **RESOLVED**
- **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC **RESOLVED**
- **NDS-787** - Update ansible to support 2-node gluster install **RESOLVED**
- **NDS-785** - Prototype running Gluster pods with persistent volumes **RESOLVED**

- Review / planning

- KnowEnG

-  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.
-  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.

- Labs Workbench

- **NDS-664** - Discuss how to handle non-service containers **RESOLVED**
- **NDS-791** - Prototype OAuth2 integration with Labs Workbench **RESOLVED**
- **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC **RESOLVED**
- **NDS-790** - ndslabs-startup documentation **RESOLVED**

- KnowEnG

-  **KNOW-74** - Jira project doesn't exist or you don't have permission to view it.
-  **KNOW-77** - Jira project doesn't exist or you don't have permission to view it.
-  **KNOW-133** - Jira project doesn't exist or you don't have permission to view it.

- Still in progress:

-  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.
- Waiting to hear back from Matt / Colleen / Lisa
-  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.
-  **KNOW-73** - Jira project doesn't exist or you don't have permission to view it.
- Still investigating the effect of our current patterns

| | | |
|--------------------------------|--|---|
| Michelle Pitcel | <ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ GLGVO-282 - Start Related Tasks • GLM <ul style="list-style-type: none"> ◦ GEOD-851 - fix merge conflicts ◦ GEOD-859 - fix merge conflicts ◦ Complete GEOD-838 (bug) ◦ GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-155 - Schedule next meeting ◦ Pull Request for Flux Tower, and then start IMLCZO-125 ◦ IMLCZO-159 | <ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Worked on GLGVO-319 (GLGVO-282 related task) • GLM <ul style="list-style-type: none"> ◦ GEOD-851 was merged ◦ GEOD-859 was merged ◦ Worked on GEOD-838 • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-155 - Started process to schedule next meetings ◦ Pull Request for Flux Tower ◦ Worked on IMLCZO-125 |
| Omar Elabd | <ul style="list-style-type: none"> • Meeting with Civil Engineering Department • EPN/Water Interdependency • Seaside Water Analysis • Household Dislocation for Building Portfolio | |
| Pramod Rizal | | |
| Rob Kooper | | |
| Sandeep Puthanveetil Satheesan | <ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Work on sprint tasks • DEBOD <ul style="list-style-type: none"> ◦ Organize cards for processing ◦ Continue with processing organized cards • IARP <ul style="list-style-type: none"> ◦ Based on feedback from the team, continue with metadata integration | <ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Completed working on BD-1203 and issued pull request ◦ Worked on fixing BDFiddle manual processing mode and adding code snippets to it ◦ Reviewed outstanding pull requests ◦ Upgraded 4 Ubuntu VMs • BD <ul style="list-style-type: none"> ◦ Organized some cards for processing • IARP <ul style="list-style-type: none"> ◦ Worked on metadata integration |
| Shannon Bradley | <ul style="list-style-type: none"> • Brown Dog sprint planning • Brown Dog testing planning • In-Core reports • Bug Tracker • HR • Travel Planning • Web Pages • Illness | <ul style="list-style-type: none"> • Brown Dog sprint planning • Brown Dog testing planning • GLTG no cost extension research and writing • In-Core reports • In-Core workshop docs • Bug Tracker • HR • Travel Planning • Web Pages + • Illness |
| Yan Zhao | | <ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ tool catalog login-- in review ◦ bdfiddle upload large file-- not working ◦ pecan prod – amerfilux is down, so it is still not working. ◦ pecan dockerization -- we have a volunteer. • GLM <ul style="list-style-type: none"> ◦ v3 search collapsing-- not finish ◦ v3 config for parameter – not finish, need discussion |
| Yong Wook Kim | vacation | vacation |

