


2017-03-27 - ISDA Team - Stand-up Meeting Notes








Have a Great Week!


Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none">• Upgrade Rapid VM• Vacation	<ul style="list-style-type: none">• Upgraded rapid vm to Ubuntu 14.04 - Wednesday• Vacation - Mon/Tues/half wed/Th,Fri
Craig Willis	<ul style="list-style-type: none">• NDS<ul style="list-style-type: none">◦ iSchool pilot support◦ Heketi/Openstack prototype◦ OAuth2/external auth investigation• TERRA<ul style="list-style-type: none">◦ Prototype searchkit UI/requirements	<ul style="list-style-type: none">• NDS<ul style="list-style-type: none">◦ Progress toward heketi prototype, but still incomplete◦ Good progress on oauth2/external auth prototype• TERRA<ul style="list-style-type: none">◦ Made progress on searchkit prototype, but will continue next week.
Eugene Roeder		
Htut Khine Htay Win		


Indira Gutierrez Polo	<p>GLM</p> <ul style="list-style-type: none"> Fix bug with controls on details page not working <p>InCore</p> <ul style="list-style-type: none"> Building Occupancy Ratio Plugin 	<p>GLM</p> <ul style="list-style-type: none"> Fix bug with seasons on trends Fix bug with controls on details page not working <p>InCore</p> <ul style="list-style-type: none"> Building Occupancy Ratio Plugin - Some Progress
Inna Zharnitsky		
Jing Ge	<p>Testing dispy</p> <ol style="list-style-type: none"> document time span for different datasets document memory usage for different datasets change GP preprocessing in data_cleanup_pipeline 	
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> Lots of catching up from last week HR 	<ul style="list-style-type: none"> Lots of catching up from last week HR
Luigi Marini	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Finish new API endpoints Sprint planning Start reviewing end user documentation GLM <ul style="list-style-type: none"> pyclowder2 geostreams code (this has to get done this week) IMLCZO <ul style="list-style-type: none"> write more parsers based on code above SEAD <ul style="list-style-type: none"> pull request reviews Earthcube <ul style="list-style-type: none"> Start migrating services Start writing report 	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> Need more work on API endpoints Sprint planning Debugging GLM <ul style="list-style-type: none"> not done, but made progress on geostreams python code IMLCZO <ul style="list-style-type: none"> text for proposal Earthcube <ul style="list-style-type: none"> Started reviewing code and instance
Marcus Slavenas	<ul style="list-style-type: none"> BD <ul style="list-style-type: none"> finish jupyter notebook GLTG <ul style="list-style-type: none"> windows server VM 	
Maxwell Burnette	<ul style="list-style-type: none"> finish SEAD comment pull request TERRA collaborate to fix erroneous location in geo extractors TERRA full field stitching 	<div>  SEAD-784 - Ability to direct a comment using "@" DONE </div> <ul style="list-style-type: none"> fixed geo extractors, ran test on full day, working on image stitching pyclowder2 improvements for extractor submission transfer logging db for influx online
Michal Ondrejcek	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> abstract for NDS workshop finish NREL converter and commit to GitHub finish surface diffusion converter and commit MWRD <ol style="list-style-type: none"> follow up with precipitation 2016 - ISWS, MWRD-184, MWRD-185 d3 and dTable panes 	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> done done I need metadata description MWRD <ol style="list-style-type: none"> still not precipitation dataset, dTable pane done

- Labs Workbench





-  **NDS-664** - Discuss how to handle non-service containers RESOLVED
-  **NDS-791** - Prototype OAuth2 integration with Labs Workbench RESOLVED
-  **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC RESOLVED
-  **NDS-787** - Update ansible to support 2-node gluster install RESOLVED
-  **NDS-785** - Prototype running Gluster pods with persistent volumes RESOLVED

- Review / planning
- KnowEnG


◦  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.


◦  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.


- Labs Workbench

-  **NDS-664** - Discuss how to handle non-service containers RESOLVED
-  **NDS-791** - Prototype OAuth2 integration with Labs Workbench RESOLVED
-  **NDS-804** - No one can successfully run deploy-tools without backup.pem from SDSC RESOLVED
-  **NDS-790** - ndslabs-startup documentation RESOLVED


- KnowEnG

◦  **KNOW-74** - Jira project doesn't exist or you don't have permission to view it.


◦  **KNOW-77** - Jira project doesn't exist or you don't have permission to view it.


◦  **KNOW-133** - Jira project doesn't exist or you don't have permission to view it.

- Still in progress:

◦  **KNOW-82** - Jira project doesn't exist or you don't have permission to view it.

- Waiting to hear back from Matt / Colleen / Lisa

◦  **KNOW-72** - Jira project doesn't exist or you don't have permission to view it.

-  **KNOW-73** - Jira project doesn't exist or you don't have permission to view it.

- Still investigating the effect of our current patterns

Michelle Pitcel	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ GLGVO-282 - Start Related Tasks • GLM <ul style="list-style-type: none"> ◦ GEOD-851 - fix merge conflicts ◦ GEOD-859 - fix merge conflicts ◦ Complete GEOD-838 (bug) ◦ GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-155 - Schedule next meeting ◦ Pull Request for Flux Tower, and then start IMLCZO-125 ◦ IMLCZO-159 	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Worked on GLGVO-319 (GLGVO-282 related task) • GLM <ul style="list-style-type: none"> ◦ GEOD-851 was merged ◦ GEOD-859 was merged ◦ Worked on GEOD-838 • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-155 - Started process to schedule next meetings ◦ Pull Request for Flux Tower ◦ Worked on IMLCZO-125
Omar Elabd	<ul style="list-style-type: none"> • Meeting with Civil Engineering Department • EPN/Water Interdependency • Seaside Water Analysis • Household Dislocation for Building Portfolio 	
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Work on sprint tasks • DEBOD <ul style="list-style-type: none"> ◦ Organize cards for processing ◦ Continue with processing organized cards • IARP <ul style="list-style-type: none"> ◦ Based on feedback from the team, continue with metadata integration 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Completed working on BD-1203 and issued pull request ◦ Worked on fixing BDFiddle manual processing mode and adding code snippets to it ◦ Reviewed outstanding pull requests ◦ Upgraded 4 Ubuntu VMs • BD <ul style="list-style-type: none"> ◦ Organized some cards for processing • IARP <ul style="list-style-type: none"> ◦ Worked on metadata integration
Shannon Bradley	<ul style="list-style-type: none"> • Brown Dog sprint planning • Brown Dog testing planning • In-Core reports • Bug Tracker • HR • Travel Planning • Web Pages • Illness 	<ul style="list-style-type: none"> • Brown Dog sprint planning • Brown Dog testing planning • GLTG no cost extension research and writing • In-Core reports • In-Core workshop docs • Bug Tracker • HR • Travel Planning • Web Pages + • Illness
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ tool catalog login-- in review ◦ bdfiddle upload large file-- not working ◦ pecan prod – amerfilux is down, so it is still not working. ◦ pecan dockerization -- we have a volunteer. • GLM <ul style="list-style-type: none"> ◦ v3 search collapsing-- not finish ◦ v3 config for parameter – not finish, need discussion
Yong Wook Kim	vacation	vacation

