

2017-04-10 - ISDA Team - Stand-up Meeting Notes

All progress
takes place
outside the
comfort zone.

@GetLanded

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	- BrownDog - Report section - IN-Core/NIST - Finish CGE Model implementation in DataWolf - Code review - Ergo - Review high rise fragilities	- BrownDog - Finished report section - IN-Core/NIST - Finished CGE model - Fixed MRA result table bug - Finished Direct loss analysis and removed unused inputs - Created datawolf tool for cge aggregation tool - Code review - Ergo - Fixed bug in datawolf plugin - the jar file was not including the class files
Craig Willis	NDS - iSchool pilot TLS, monitoring, backup - BioCADDIE planning/staffing TERRA - Searchkit prototype NDS7 workshop	NDS: - Arranged for BioCADDIE project to start early. - iSchool pilot support - NDS7 workshop
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	In-Core Direct Loss Ratio Analysis	In-Core - Direct Loss Ratio Analysis - Combining direct loss ratio and occupancy ratio into one analysis
Inna Zharnitsky		
Jing Ge		
Jong Lee		

Kenton McHenry	• BD Outreach • MDF Year 3 • SC17 • NDSC7	• BD Outreach • MDF Year 3 • NDSC7 • HR
Luigi Marini	• BD ◦ report section ◦ fence release ◦ new endpoints development • SEAD ◦ pull requests • GLM & IMLCZO ◦ pycowder2 geostreams • Earthcube ◦ software upgrades	
Marcus Slavenas		
Maxwell Burnette	▪ get test day rerun on stereoRGB camera w/ new FOV offsets to check georegistration ▪ restart extractors ▪ NDSC7 Wed-Fri	▪ ran new FOV offsets, more work needed from collaborators ▪ all extractors running, pipeline back up to 4/14 after being behind since January ▪ NDSC7 poster was a hit
Michal Ondrejcek	• MDF 1. prepare poster 2. NDSC7 Wed-Fri • MWRD 1. d3 and dTable panes 2. internal meeting, Tuesday	• MDF 1. NDSC7 no Max, my poster was a hit. • MWRD 1. prepare slides for next week

Sara Lambert	• NDS Sprint 24 ◦ NDSC7 ☒ NDS-752 - etcd json tree backup RESOLVED ◦ ☒ NDS-817 - BioCADDIE ramp-up RESOLVED ◦ ☒ NDS-813 - Implement workbench authentication module RESOLVED ◦ ☒ NDS-571 - Modularize current Workbench UI source code CLOSED • KnowEnG Sprint 3  KNOW-142 - Jira project doesn't exist or you don't have permission to view it.  KNOW-161 - Jira project doesn't exist or you don't have permission to view it.  KNOW-156 - Jira project doesn't exist or you don't have permission to view it.  KNOW-187 - Jira project doesn't exist or you don't have permission to view it.	• NDS ◦ NDSC7 ◦ Other tickets will carry over • KnowEnG  KNOW-142 - Jira project doesn't exist or you don't have permission to view it.  KNOW-161 - Jira project doesn't exist or you don't have permission to view it.  KNOW-156 - Jira project doesn't exist or you don't have permission to view it.  KNOW-187 - Jira project doesn't exist or you don't have permission to view it.  KNOW-175 - Jira project doesn't exist or you don't have permission to view it.  KNOW-157 - Jira project doesn't exist or you don't have permission to view it.  KNOW-162 - Jira project doesn't exist or you don't have permission to view it.  KNOW-163 - Jira project doesn't exist or you don't have permission to view it.
Michelle Pitcel	• GLGVO ◦ Start GLGVO-322 • GLM ◦ Start GEOD-853 • IMLCZO ◦ Complete IMLCZO-125	• GLGVO ◦ Started GLGVO-322 • GLM ◦ Started GEOD-853 • IMLCZO ◦ IMLCZO-125 ▪ Code is in review ▪ Scheduled a meeting to amend the code for parser specifics ◦ IMLCZO-155 ▪ Scheduled a meeting to discuss specifics ▪ Information will be used for IMLCZO-160

Omar Elabd	- Water Network Quality Metrics - Population Dislocation - Interdependency Results	
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	- Paolo's 6 month report - COE Report - how are we going to do Monthly? - Brown Dog - Project Management Section - Brown Dog Report - collating Quarterly - Web Page photos - Sprint Planning	- INCORE- reports complete - BD- PM section done - prep sent to Kenton for Manager report and publication update - BD- reminders for reports still needed - Web Page Photos - I have them - I have not started updating - Spring planning BD
Yan Zhao		- BD - test for bdfiddle upload file 5M+, failed. - toolscatalog ignores application context-- done - GLM - create layout for detail page - create layout for explore page - create minimap for detail page
Yong Wook Kim	- Debugging ERGO/INCORE - Prepare All-hands meeting, including tutorial, demo, and so on.	- Reviewed  INCORE1-255 - Jira project doesn't exist or you don't have permission to view it. - Reviewed  ERGO-487 - Add Search Text box for ROI in new scenario wizard RESOLVED  ERGO-440 - Overlay: Intersection analysis does not work RESOLVED  ERGO-492 - Can't reuse Overlay:Intersection analysis from Saved Analysis Workflows RESOLVED  ERGO-490 - Edit scenario is not able to change the scenario name RESOLVED  ERGO-493 - Defining field name in DefineFeatureType.java makes an error when the new name is identical to old name RESOLVED - Checked help files in incore if the helps are correctly connected with right content

