













2017-04-10 - ISDA Team - Stand-up Meeting Notes







All progress
takes place
outside the
comfort zone.

@GetLanded

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"> BrownDog <ul style="list-style-type: none"> Report section IN-Core/NIST <ul style="list-style-type: none"> Finish CGE Model implementation in DataWolf Code review Ergo <ul style="list-style-type: none"> Review high rise fragilities 	<ul style="list-style-type: none"> BrownDog <ul style="list-style-type: none"> Finished report section IN-Core/NIST <ul style="list-style-type: none"> Finished CGE model Fixed MRA result table bug Finished Direct loss analysis and removed unused inputs Created datawolf tool for cge aggregation tool Code review Ergo <ul style="list-style-type: none"> Fixed bug in datawolf plugin - the jar file was not including the class files
Craig Willis	<p>NDS</p> <ul style="list-style-type: none"> iSchool pilot TLS, monitoring, backup BioCADDIE planning/staffing <p>TERRA</p> <ul style="list-style-type: none"> Searchkit prototype <p>NDS7 workshop</p>	<p>NDS:</p> <ul style="list-style-type: none"> Arranged for BioCADDIE project to start early. iSchool pilot support NDS7 workshop
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<p>In-Core</p> <ul style="list-style-type: none"> Direct Loss Ratio Analysis 	<p>In-Core</p> <ul style="list-style-type: none"> Direct Loss Ratio Analysis Combining direct loss ratio and occupancy ratio into one analysis
Inna Zarnitsky		
Jing Ge		
Jong Lee		

Kenton McHenry	<ul style="list-style-type: none"> • BD Outreach • MDF Year 3 • SC17 • NDSC7 	<ul style="list-style-type: none"> • BD Outreach • MDF Year 3 • NDSC7 • HR
Luigi Marini	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ report section ◦ fence release ◦ new endpoints development • SEAD <ul style="list-style-type: none"> ◦ pull requests • GLM & IMLCZO <ul style="list-style-type: none"> ◦ pycrowder2 geostreams • Earthcube <ul style="list-style-type: none"> ◦ software upgrades 	
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> ▪ get test day rerun on stereoRGB camera w/ new FOV offsets to check georegistration ▪ restart extractors ▪ NDSC7 Wed-Fri 	<ul style="list-style-type: none"> ▪ ran new FOV offsets, more work needed from collaborators ▪ all extractors running, pipeline back up to 4/14 after being behind since January ▪ NDSC7 poster was a hit
Michal Ondrejcek	<ul style="list-style-type: none"> • MDF <ol style="list-style-type: none"> 1. prepare poster 2. NDSC7 Wed-Fri • MWRD <ol style="list-style-type: none"> 1. d3 and dTable panes 2. internal meeting, Tuesday 	<ul style="list-style-type: none"> • MDF <ol style="list-style-type: none"> 1. NDSC7 no Max, my poster was a hit. • MWRD <ol style="list-style-type: none"> 1. prepare slides for next week

<p>Sara Lambert</p>	<ul style="list-style-type: none"> • NDS Sprint 24 <ul style="list-style-type: none"> ◦ NDSC7 <ul style="list-style-type: none"> ✓ NDS-752 - etcd json tree backup RESOLVED ✓ NDS-847 - BioCADDIE ramp-up RESOLVED ✓ NDS-843 - Implement workbench authentication module RESOLVED ✓ NDS-574 - Modularize current Workbench UI source code CLOSED • KnowEnG Sprint 3 <ul style="list-style-type: none"> ◦  KNOW-142 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-161 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-156 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-187 - Jira project doesn't exist or you don't have permission to view it. 	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ NDSC7 ◦ Other tickets will carry over • KnowEnG <ul style="list-style-type: none"> ◦  KNOW-142 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-161 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-156 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-187 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-175 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-157 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-162 - Jira project doesn't exist or you don't have permission to view it. ◦  KNOW-163 - Jira project doesn't exist or you don't have permission to view it.
<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Start GLGVO-322 • GLM <ul style="list-style-type: none"> ◦ Start GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ Complete IMLCZO-125 	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Started GLGVO-322 • GLM <ul style="list-style-type: none"> ◦ Started GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-125 <ul style="list-style-type: none"> ■ Code is in review ■ Scheduled a meeting to amend the code for parser specifics ◦ IMLCZO-155 <ul style="list-style-type: none"> ■ Scheduled a meeting to discuss specifics ■ Information will be used for IMLCZO-160

Omar Elabd	<ul style="list-style-type: none"> • Water Network Quality Metrics • Population Dislocation • Interdependency Results 	
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> • Paolo's 6 month report • COE Report - how are we going to do Monthly? • Brown Dog - Project Management Section • Brown Dog Report - collating Quarterly • Web Page photos • Sprint Planning 	<ul style="list-style-type: none"> ▪ INCORE- reports complete ▪ BD- PM section done - prep sent to Kenton for Manager report and publication update ▪ BD- reminders for reports still needed ▪ Web Page Photos - I have them - I have not started updating ▪ Spring planning BD
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ test for bdfiddle upload file 5M+, failed. ◦ toolscatalog ignores application context-- done • GLM <ul style="list-style-type: none"> ◦ create layout for detail page ◦ create layout for explore page ◦ create minimap for detail page
Yong Wook Kim	<ul style="list-style-type: none"> • Debugging ERGO/INCORE • Prepare All-hands meeting, including tutorial, demo, and so on. 	<ul style="list-style-type: none"> • Reviewed <div>  INCORE1-255 - Jira project doesn't exist or you don't have permission to view it. </div> • Reviewed <div>  ERGO-487 - Add Search Text box for ROI in new scenario wizard RESOLVED </div> • <div>  ERGO-440 - Overlay: Intersection analysis does not work RESOLVED </div> • <div>  ERGO-492 - Can't reuse Overlay:Intersection analysis from Saved Analysis Workflows RESOLVED </div> • <div>  ERGO-490 - Edit scenario is not able to change the scenario name RESOLVED </div> • <div>  ERGO-493 - Defining field name in DefineFeatureType.java makes an error when the new name is identical to old name RESOLVED </div> • Checked help files in incore if the helps are correctly connected with right content

