








2017-04-24 - ISDA Team - Stand-up Meeting Notes



Have a great week!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none">• IN-Core/NIST<ul style="list-style-type: none">◦ Prepare for semi-annual meeting◦ Semi-annual meeting Wed - Fri	<ul style="list-style-type: none">• IN-Core/NIST<ul style="list-style-type: none">◦ Finalized preparations for semi-annual meeting◦ Attended semi-annual meeting, helped workshop users for IN-Core training• Other<ul style="list-style-type: none">◦ Tuesday - sick day
Craig Willis		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<p>InCore</p> <ul style="list-style-type: none">▪ Run tests for tutorial▪ Meeting Wednesday - Friday <p>GLM</p> <ul style="list-style-type: none">▪ Poster for PEARC17	<p>InCore</p> <ul style="list-style-type: none">• Run tests for tutorial• Meeting Wednesday - Friday <p>GLM</p> <ul style="list-style-type: none">• Poster for PEARC17
Inna Zharnitsky		

Jing Ge	<ul style="list-style-type: none"> Investigate issue for Gene_Prioritization_Pipeline and Samples_Clustering_Pipeline Update poster for NIH BD2K site visit Adding features to Data_Cleanup_Pipeline 	<ul style="list-style-type: none"> Investigated issues for Gene_Prioritization_Pipeline and Samples_Clustering_Pipeline Updated poster for NIH BD2K site visit Added features to Data_Cleanup_Pipeline
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> SC17 panel MDF year 3 NCSA services HR 	<ul style="list-style-type: none"> Submitted SC17 panel BD Report MDF year 3 NCSA Services meetings SEAD to NDS transition OSN proposal Web page cleanup HR
Luigi Marini		<ul style="list-style-type: none"> Half time Project meetings (BD, SEAD, IMLCZO, Clowder) BD new endpoints commits GLM/IMLCZO <ul style="list-style-type: none"> extract geotemporal API as standalone webapp updated new python client code for geotemporal api
Marcus Slavenas		
Maxwell Burnette		<ul style="list-style-type: none"> out Mon + Tues <ul style="list-style-type: none"> hiking, hottub, sightseeing, whiskey tons of extractor updates <ul style="list-style-type: none"> rename demosaic and plug in influx and new output directory full field mosaic w/ rulechecker extractor irrigation datparser merge environmental & meteorological repos & refresh extractors logstash updates across board meeting w/ KSU & upload initial UAV data hyperspectral batch processing
Michal Ondrejcek	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> learn new converter template in mdh-harvesters outreach, update reporting, send another batch of e-mails MWRD <ol style="list-style-type: none"> MWRD-184, MWRD-185 d3 and dTable panes 	<ul style="list-style-type: none"> MDF - Trello_MDF <ol style="list-style-type: none"> done, used in surface diffusion converter yes MWRD <ol style="list-style-type: none"> no and download new data on MWRD-185 little work on d3

Sara Lambert	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ Finish out leftover review tasks, if there's time • BioCADDIE <div> <input checked="" type="checkbox"/> NDS-832 - Discover call chain between Lucene. IndexSearcher and the API endpoint RESOLVED </div> • KnowEnG <ul style="list-style-type: none"> ◦ Sprint retro/planning on Monday ◦ NIH visit / EAC meeting on Thursday <div>  KNOW-210 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-195 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-199 - Jira project doesn't exist or you don't have permission to view it. </div> 	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ Reviewed many of the things • BioCADDIE <div> <input checked="" type="checkbox"/> NDS-832 - Discover call chain between Lucene. IndexSearcher and the API endpoint RESOLVED </div> • KnowEnG <ul style="list-style-type: none"> ◦ Helped users during hands-on demo <div>  KNOW-210 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-195 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-199 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-222 - Jira project doesn't exist or you don't have permission to view it. </div> • Still in progress: <div> <input checked="" type="checkbox"/> NDS-840 - Prototype a simple ElasticSearch plugin to extend the REST API RESOLVED </div> <div> <input checked="" type="checkbox"/> NDS-752 - etcd json tree backup RESOLVED </div>
Michelle Pitcel	<ul style="list-style-type: none"> • GLGVO <ul style="list-style-type: none"> ◦ Work more on GLGVO-322 • GLM <ul style="list-style-type: none"> ◦ Work more on GEOD-853 • IMLCZO <ul style="list-style-type: none"> ◦ Finish IMLCZO-162 ◦ Work towards completing IMLCZO-155 ◦ Start IMLCZO-160 	<ul style="list-style-type: none"> • GLGVO and GLM <ul style="list-style-type: none"> ◦ Working through using shapes to select sensors • IMLCZO <ul style="list-style-type: none"> ◦ Prepared to finish IMLCZO-162 ◦ Continued work for IMLCZO-155
Omar Elabd	<ul style="list-style-type: none"> • Preparing Training Materials • Out for Semi-Annual Meeting in Ft Collins (Wed-Fri) 	

Pramod Rizal	KnowEnG <ul style="list-style-type: none"> • 2017 KnowEnG Center Annual EAC meeting and NIH site visit (4/27-4/28) • Set up Demo Environment • Quick Start Document on website • User Accounts for Attendees/demo users • Set up Meos-slave for a backup Computational need during the Conference 	KnowEnG <ul style="list-style-type: none"> • 2017 KnowEnG Center Annual EAC meeting and NIH site visit (4/27-4/28) • Set up Demo Environment • Quick Start Document on website • User Accounts for Attendees/demo users • Set up Meos-slave for a backup Computational need during the Conference
Rob Kooper		
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Testing ◦ Other sprint tasks ◦ Pull request reviews • DEBOD <ul style="list-style-type: none"> ◦ Complete processing as many number of files as possible • IARP <ul style="list-style-type: none"> ◦ Complete metadata integration ◦ Start with advanced search improvements 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Started end to end testing ◦ Worked on other sprint tasks ◦ Reviewed pull request • DEBOD <ul style="list-style-type: none"> ◦ Processed additional 600 or so cards • IARP <ul style="list-style-type: none"> ◦ Completed current development tasks on metadata integration ◦ Need to start with uploading the entire dataset
Shannon Bradley	<ul style="list-style-type: none"> • Brown Dog - sprint wrap up and retrospectives • Brown Dog report - finalize if all sections complete • Agile Management - using Trello document • Incore meeting - assistance as needed • Web Site photo updates? 	<ul style="list-style-type: none"> • Brown Dog JIRA work • Brown Dog report completed - need to send • Agile Management group work for PM • In-Core Team assistance for workshop • Web Site photos - complete! • Charging for Projects meetings • VSL approvals • HR tasks / followup
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ pecan two step convert, not ready • GLM <ul style="list-style-type: none"> ◦ discussion about IADN parser, have some code. ◦ pull request for detail page.
Yong Wook Kim	<ul style="list-style-type: none"> • Prepare for IN-CORE COE meeting • Vacation on Wednesday 	<ul style="list-style-type: none"> • Reviewing pull requests • Tested tutorials • Bug fixes • Created videos for the presentation