

2017-05-22 - ISDA Team - Stand-up Meeting Notes

Couldn't resist 😊 - have a great week!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		BD-1630, BD-1270, POL-195, BD-1627 are done. BD-1632, BD-1639, BD-1582, POL-193, POL-194, BD-1599 are under review.
Christopher Navarro	- BrownDog - Finish modifications to BrownDog endpoint in DataWolf to return executions instead of workflows - Cover Crop - kickoff meeting for the project - Ergo - KISTI developer training (Tuesday) - IN-Core/NIST - Move Ergo/IN-Core build to Eclipse Neon - Work on v2 hazard REST API - Code review	- BrownDog - Finished pull request to return execution id for BrownDog provenance endpoint - Cover Crop - Kick-off meeting - Prepared material for new proposal - Ergo - Prepared/Presented KISTI developer training for Ergo - IN-Core/NIST - Updated datawolf to allow enable/disable accounts - Other - vacation day Friday May 26th
Craig Willis	- NDS - NCAR/Chords container - Deploy instance, if needed - DNS/TLS request - TERRA - Classroom instance for 5/26 class - Terrautils work - Official DNS/TLS - BioCADDIE - Evaluation framework	- Completed CHORDS and GeoDeepDive containers and space - Deployed EC instance with custom UI - Created TERRA pi4 instance for class with mounted data, custom openrefine container - BioCADDIE presentation to core team + planning meetings for upcoming sprint
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	- In-Core - Railway Analysis - GLM - Clustering - Select on Material	- In-Core - Some work on railway analysis - GLM - Clustering on geodashboard v3 - Some work on select in material components

Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• OSN proposal • EarthCube followup • BD beta progress	• OSN proposal • EarthCube followup • Abbvie followup • BD beta progress
Luigi Marini	• BD ◦ Logging of events files info ◦ Admin filter for fence endpoints • GLM/IMLCZO ◦ standalone webapp for web api • ECGS ◦ docker images	• BD ◦ Admin filter done ◦ Logging still in progress • Updated clowder landing page
Marcus Slavenas	• BD ◦ bd.m - finalize pull request ▪ make sure bdfiddle snippets are correct ◦ jupyterhub ▪ get running on vm • GLTG ◦ iowa parser	• BD ◦ bdjupyter/bdfiddle working on nebula • GLTG ◦ progress on iowa parser ◦ improvements of pycrowder2/geostreams
Maxwell Burnette	- get all TERRA critical terra extractors deployed w/ updated Dockerfiles using terrautils	- converted 11 extractors to call shared terrautils functions, created/update Dockerfiles, deployed via docker ▪ begin work on swarm auto-build orchestration ▪ small bugfixes for pycrowder 2
Michal Ondrejcek	• MDF - Trello_MDF 1. ta_melting dataset converter, OUTCAR file parser 2. outreach, 3. Argonne heckaton, Wednesday • MWRD 1. MWRD-184 - precipitation data 2. MWRD-186 - new endpoint for prof Garcia's storms (report to MWRD) 3. teleconference Chicago, Tuesday	• MDF - Trello_MDF 1. done 2. little bit yes 3. done • MWRD 1. not 2. done 3. done

Sara Lambert	- NDS  NDS-852 - Explore installation requirements for GeoDeepDive RESOLVED - BioCADDIE  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED  NDS-868 - Implement Rocchio ElasticSearch plugin RESOLVED - KnowEnG  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED  KNOW-242 - Jira project doesn't exist or you don't have permission to view it.  KNOW-224 - Jira project doesn't exist or you don't have permission to view it.  KNOW-295 - Jira project doesn't exist or you don't have permission to view it.	- NDS  NDS-881 - OntoSoft service spec RESOLVED  NDS-882 - SuAVE service spec RESOLVED - BioCADDIE  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED - single-node setup is working - KnowEnG  KNOW-224 - Jira project doesn't exist or you don't have permission to view it.  KNOW-242 - Jira project doesn't exist or you don't have permission to view it.  KNOW-295 - Jira project doesn't exist or you don't have permission to view it. - Still in progress:  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED - multi-node testing imminent - continuing with KnowEnG pipelines  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED - blocked pending compilation fixes to ir-utils javadoc  NDS-868 - Implement Rocchio ElasticSearch plugin RESOLVED - blocked pending NDS-897:  NDS-897 - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) CLOSED
Michelle Pitcel	- GLM - Finish GEOD-853 - GLTG - Production Site Slowness (GLGVO-334) - If time: Finish GLGVO-322 - IMLCZO - Continue to update existing parsers (IMLCZO-163) - Sort uncategorized items (IMLCZO-160)	- GLM - GEOD-853 was submitted for a Pull Request - GLTG - Progress was made on GLGVO-334 - IMLCZO - IMLCZO-163 was submitted for a Pull Request - Started looking at IMLCZO-160
Omar Elabd	- Water Network Analysis With Dislocation - Updated Report Metrics - Improve Performance - Improve Memory Usage - Fragility Model and Metadata	- Fragility Model and Metadata - Review Meeting - Documentation - Provisioned Windows VM for detailed water network analysis - Meeting with Civil Engineering Department
Pramod Rizal		

Rob Kooper	• SEAD ◦ sorting in mongo • PEcAn ◦ THREDDS ◦ encrypted passwords ◦ pull requests	
Sandeep Puthanveetil Satheesan	• BD ◦ Sprint tasks • IARP ◦ Work on camera ready paper ◦ Development tasks on advanced search	• BD ◦ Worked on sprint tasks • IARP ◦ Worked on a new Clowder admin page for promoting selected extractor-generated metadata fields in advanced page. UI changes getting ready.
Shannon Bradley	• Help as needed with KISTI Visitor • VSL Approvals • JIRA planning for all teams • GLTG release in 8 days • Schedule meetings • HR work • Tweet? • 2 Days vacation	• KISTI - not much interaction needed • VSL approvals done • HR follow ups • Meetings scheduled • JIRA planning • IN-Core semantics meeting planning • JIRA Training - Kaylyn • Brown Dog planning • Cover Crop setup and meeting planning • 2 days in Kentucky • Updated GLTG timeline - end of June release OKd
Yan Zhao		• BD ◦ working on data-provenance • GLM ◦ update IADN data parser according to last week's discussion ◦ update pycrowder2 according to last week's discussion ◦ make gd3 link to old version expect search page
Yong Wook Kim	• Review INCORE pull requests • Work on INCORE v2 repository rest service	• Set up rest service providing geoJson from incore data repository • UI modification for the small area estimation with DDI • Meeting with KISTI people