


2017-05-29 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	• BrownDog ◦ Code review for datawolf provenance graph viewer - BD-1607 • Cover Crop ◦ Proposal work • Ergo ◦ Add new attenuation model for KISTI project • IN-Core ◦ Move Ergo/IN-Core build to Neon ◦ Work on v2 Hazard REST API ◦ Code Review	• BrownDog ◦ Reviewed BD-1607, added start script to launch viewer in jetty container • Cover Crop ◦ Worked on cover crop proposal • Ergo ◦ Updated Ergo to build using Eclipse Neon • IN-Core ◦ Updated IN-Core dev to build with Eclipse Neon, master needs to have develop merged in before it's build will be fixed ◦ Worked on version 2 hazard REST API, got a sample attenuation model working and started working on the API using tornado and earthquake
Craig Willis		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	• Incore ◦ Railway Bridge plugin • GLM ◦ Wrapper for select react-mdc-web ◦ Improve clusters on geodashboard v3	• Incore ◦ Railway Bridge plugin • GLM ◦ Wrapper for select react-mdc-web - did an easy one and added to material-web components pull requests ◦ Improve clusters on geodashboard v3 - tried using ol3-ext but didn't play nicely with react.

Inna Zharnitsky		
Jing Ge		• Fix bugs in data_cleanup_pipeline brought up by front end • Investigate issue brings up by other team • Upgrade redis module in data_cleanup_pipeline to faster version
Jong Lee		
Kenton McHenry	• BD rollout • OSN proposal • EarthCube presentation	• OSN proposal • BD rollout • Clowder cost model • Abbvie followup • EarthCube followup • HR
Luigi Marini	• BD ◦ Use event streams to only let users who uploaded a file see the results ◦ Log clowder/polyglot id with event ◦ Review pull requests • GLM/IMLCZO ◦ geostreams standalone webapp ◦ pull requests ◦ aug. meeting boulder planning • ECGS ◦ dockerization ◦ cleanup gsis service code	• BD ◦ User authentication almost done ◦ New URN based id logging done ◦ Some pull requests reviewed ◦ Started on cleaning up swagger documentation • GLM/IMLCZO ◦ meeting planning in progress ◦ various meetings related to CZO ◦ some pull requests reviewed ◦ no go on standalone webapp • ECGS ◦ started dockerization • Social Media Macroscopic ◦ Mettings • SEAD ◦ Planning last month activities / documentation
Marcus Slavenas	• GLTG ◦ finish iowa parser ◦ start 7 mile creek parser • BD ◦ bd.m, change java class to .jar ◦ bdjupyter cleanup and improvements	
Maxwell Burnette	▪ Clowder longstanding issues ☒ GATS-744 - public data not visible when logged in DONE ☐ GATS-764 - Tag pages don't show tags if elasticsearch is not available DONE ☐ GATS-767 - Listing of files in dataset breaks when permissions are set to View DONE ☐ GATS-681 - Postgres plugin should handle disconnects better DONE ☐ GATS-739 - geostreams read should be public DONE ☐ GATS-659 - Return Iterator [ObjectType] instead of List[ObjectType] IN PROGRESS ☒ GATS-375 - Track views DONE ☒ GATS-374 - Track downloads DONE	- completed a bunch of clowder pull requests ▪ new extractor for TERRA - heightmap

Michal Ondrejcek	• Faculty fellowship meeting Friday • MDF - Trello_MDF 1. parse May log files 2. prepare presentation for 6/6 MRL workshop • MWRD 1. summer time tools and data spreadsheets, examples etc., 5 min	• still on • MDF - Trello_MDF 1. done 2. in progress • MWRD 1. done
Sara Lambert	• NDS ◦  NDS-896 - Kubernetes doesn't like names starting with numbers RESOLVED ◦  NDS-886 - etcdumper restore currently broken in cluster-backup RESOLVED ◦  NDS-902 - GeoWS client image and spec RESOLVED ◦  NDS-907 - Investigate support for tensorflow RESOLVED ◦  NDS-913 - Adding a port on the Add/EditSpec page saves and exits the whole form RESOLVED ◦  NDS-900 - Ability to disable signup? OPEN ◦  NDS-894 - Upgrade main workbench RESOLVED • BioCADDIE ◦  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED ◦  NDS-897 - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) CLOSED ◦  NDS-262 - Stress-testing on prototype GlusterFS RESOLVED	• NDS ◦ Released 1.0.11 ◦ Deployed 1.0.10 to production ◦ Minor bug UI fixes ◦ Fixed etcd restore in cluster-backup ◦ Dockerized Conda in Cloud9 and added to Workbench ◦ Added ObsPy Jupyter notebook to Workbench • BioCADDIE ◦ Documented Maven patterns as I worked through the nightmare ◦ Produced and staged all indri:5.11 and ir-utils:0.1.0 artifacts (metadata, javadoc, sources, signatures, etc) to OSSRH • KnowEnG ◦ Added "Job Stats" tab to vis ◦ Fixed ResultsTableBody filters to match comp ◦ Fixed parameter formatting on ResultPanel • Still in progress ◦  NDS-900 - Ability to disable signup? OPEN ◦  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED ◦  NDS-262 - Stress-testing on prototype GlusterFS RESOLVED ◦  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED ◦  NDS-897 - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) CLOSED

	- KnowEnG  KNOW-295 - Jira project doesn't exist or you don't have permission to view it.  KNOW-247 - Jira project doesn't exist or you don't have permission to view it.  KNOW-331 - Jira project doesn't exist or you don't have permission to view it.  KNOW-327 - Jira project doesn't exist or you don't have permission to view it. ☒ NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED	
Michelle Pitcel	- GLM - If time: Fix Flow V3 (GEOD-892) - GLTG - Production Site Slowness (GLGVO-334) - If time: Finish GLGVO-322 - IMLCZO - Decagon Allerton Parser (IMLCZO-124) - Sort uncategorized items (IMLCZO-160)	- GLM - Started examining comments, etc. for GEOD-853 - GLTG - GLGVO-334 is done - IMLCZO - IMLCZO-124 is in review
Omar Elabd		- Out Mon-Thurs - Catch up - Semantic Service
Pramod Rizal		
Rob Kooper		

Sandeep Puthanveetil Satheesan	• BD ◦ Complete current sprint tasks ◦ Other tasks that get planned • IARP ◦ Complete development of improvements to advanced search feature ◦ Review and submit sections for camera-ready paper for PEARC17 • DEBOD ◦ Review and submit camera-ready paper for PEARC17	• BD ◦ Worked on sprint tasks ◦ Completed previous tasks except for 2 • IARP • DEBOD ◦ Completed creating camera-ready version
Shannon Bradley	• follow up on possible sys admin time for IN-CORE... may not be able to do since Jong is out this week • KISTI paperwork followup • Resumes - HR f/u • Brown Dog planning • IN_CORE JIRA • SSI time off schedule update • Billing for services • F/U on GLM written protocol for ingesting data • Budget Forecasting • Cubicle room - name plates? • NCSA JIRA meeting with TDudek	• still need to meet with Jong re: Sys Admin • Kisti follow up successful-Julie sent more info to Jong on Friday • Resumes - have a larger set this time - two candidates I want to follow up with from previous • Brown Dog moving forward - lots more to do • In-Core JIRA sprints started • SSI calendar fully updated • Meeting for billing for services held - notes are being updated • I have name plates for cubicle room - will hang next week when seating chart confirmed • TDudek - no response yet • Very short week - Monday Holiday - Sick 1/2 Thurs and Friday
Yan Zhao		• BD ◦ basic function of data-provenance is done. ◦ show log when hover on a tool on data-provenance. • GLM ◦ update IADN data on seagrant-dev. After Indira's PR merged, we can view the new data on geodashboard ◦ update endpoints config ◦ update v3 header
Yong Wook Kim	• Small Area Estimation UI update • Check Tornado EPN result • Set up Shelby county railway dataset	•  INCORE1-303 - Jira project doesn't exist or you don't have permission to view it. •  INCORE1-312 - Jira project doesn't exist or you don't have permission to view it. •  INCORE1-311 - Jira project doesn't exist or you don't have permission to view it.

