

















## 2017-05-29 - ISDA Team - Stand-up Meeting Notes






Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"><li>• BrownDog<ul style="list-style-type: none"><li>◦ Code review for datawolf provenance graph viewer - BD-1607</li></ul></li><li>• Cover Crop<ul style="list-style-type: none"><li>◦ Proposal work</li></ul></li><li>• Ergo<ul style="list-style-type: none"><li>◦ Add new attenuation model for KISTI project</li></ul></li><li>• IN-Core<ul style="list-style-type: none"><li>◦ Move Ergo/IN-Core build to Neon</li><li>◦ Work on v2 Hazard REST API</li><li>◦ Code Review</li></ul></li></ul>	<ul style="list-style-type: none"><li>• BrownDog<ul style="list-style-type: none"><li>◦ Reviewed BD-1607, added start script to launch viewer in jetty container</li></ul></li><li>• Cover Crop<ul style="list-style-type: none"><li>◦ Worked on cover crop proposal</li></ul></li><li>• Ergo<ul style="list-style-type: none"><li>◦ Updated Ergo to build using Eclipse Neon</li></ul></li><li>• IN-Core<ul style="list-style-type: none"><li>◦ Updated IN-Core dev to build with Eclipse Neon, master needs to have develop merged in before it's build will be fixed</li><li>◦ Worked on version 2 hazard REST API, got a sample attenuation model working and started working on the API using tornado and earthquake</li></ul></li></ul>
Craig Willis		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<ul style="list-style-type: none"><li>• Incore<ul style="list-style-type: none"><li>◦ Railway Bridge plugin</li></ul></li><li>• GLM<ul style="list-style-type: none"><li>◦ Wrapper for select react-mdc-web</li><li>◦ Improve clusters on geodashboard v3</li></ul></li></ul>	<ul style="list-style-type: none"><li>• Incore<ul style="list-style-type: none"><li>◦ Railway Bridge plugin</li></ul></li><li>• GLM<ul style="list-style-type: none"><li>◦ Wrapper for select react-mdc-web - did an easy one and added to material-web components pull requests</li><li>◦ Improve clusters on geodashboard v3 - tried using ol3-ext but didn't play nicely with react.</li></ul></li></ul>

Inna Zharnitsky		
Jing Ge		<ul style="list-style-type: none"> <li>• Fix bugs in data_cleanup_pipeline brought up by front end</li> <li>• Investigate issue brings up by other team</li> <li>• Upgrade redis module in data_cleanup_pipeline to faster version</li> </ul>
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> <li>• BD rollout</li> <li>• OSN proposal</li> <li>• EarthCube presentation</li> </ul>	<ul style="list-style-type: none"> <li>• OSN proposal</li> <li>• BD rollout</li> <li>• Clowder cost model</li> <li>• Abbvie followup</li> <li>• EarthCube followup</li> <li>• HR</li> </ul>
Luigi Marini	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Use event streams to only let users who uploaded a file see the results</li> <li>◦ Log clowder/polyglot id with event</li> <li>◦ Review pull requests</li> </ul> </li> <li>• GLM/IMLCZO <ul style="list-style-type: none"> <li>◦ geostreams standalone webapp</li> <li>◦ pull requests</li> <li>◦ aug. meeting boulder planning</li> </ul> </li> <li>• ECGS <ul style="list-style-type: none"> <li>◦ dockerization</li> <li>◦ cleanup gsis service code</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ User authentication almost done</li> <li>◦ New URN based id logging done</li> <li>◦ Some pull requests reviewed</li> <li>◦ Started on cleaning up swagger documentation</li> </ul> </li> <li>• GLM/IMLCZO <ul style="list-style-type: none"> <li>◦ meeting planning in progress</li> <li>◦ various meetings related to CZO</li> <li>◦ some pull requests reviewed</li> <li>◦ no go on standalone webapp</li> </ul> </li> <li>• ECGS <ul style="list-style-type: none"> <li>◦ started dockerization</li> </ul> </li> <li>• Social Media Macroscopic <ul style="list-style-type: none"> <li>◦ Mettings</li> </ul> </li> <li>• SEAD <ul style="list-style-type: none"> <li>◦ Planning last month activities / documentation</li> </ul> </li> </ul>
Marcus Slavenas	<ul style="list-style-type: none"> <li>• GLTG <ul style="list-style-type: none"> <li>◦ finish iowa parser</li> <li>◦ start 7 mile creek parser</li> </ul> </li> <li>• BD <ul style="list-style-type: none"> <li>◦ bd.m, change java class to .jar</li> <li>◦ bdjupyter cleanup and improvements</li> </ul> </li> </ul>	
Maxwell Burnette	<ul style="list-style-type: none"> <li>▪ Clowder longstanding issues <div> <input checked="" type="checkbox"/> <b>GATS-744</b> - public data not visible when logged in <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-764</b> - Tag pages don't show tags if elasticsearch is not available <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-767</b> - Listing of files in dataset breaks when permissions are set to View <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-684</b> - Postgres plugin should handle disconnects better <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-739</b> - geostreams read should be public <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-659</b> - Return Iterator [ObjectType] instead of List[ObjectType] <b>IN PROGRESS</b> </div> <div> <input type="checkbox"/> <b>GATS-375</b> - Track views <b>DONE</b> </div> <div> <input type="checkbox"/> <b>GATS-374</b> - Track downloads <b>DONE</b> </div> </li> </ul>	<ul style="list-style-type: none"> <li>- completed a bunch of clowder pull requests</li> <li>▪ new extractor for TERRA - heightmap</li> </ul>

<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> <li>• Faculty fellowship meeting Friday</li> <li>• MDF - <a href="#">Trello_MDF</a> <ol style="list-style-type: none"> <li>1. parse May log files</li> <li>2. prepare presentation for 6/6 MRL workshop</li> </ol> </li> <li>• MWRD             <ol style="list-style-type: none"> <li>1. summer time tools and data spreadsheets, examples etc., 5 min</li> </ol> </li> </ul>	<ul style="list-style-type: none"> <li>• still on</li> <li>• MDF - <a href="#">Trello_MDF</a> <ol style="list-style-type: none"> <li>1. done</li> <li>2. in progress</li> </ol> </li> <li>• MWRD             <ol style="list-style-type: none"> <li>1. done</li> </ol> </li> </ul>
<p>Sara Lambert</p>	<ul style="list-style-type: none"> <li>• NDS             <ul style="list-style-type: none"> <li>◦  <a href="#">NDS-896</a> - Kubernetes doesn't like names starting with numbers <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-886</a> - etcdumper restore currently broken in cluster-backup <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-902</a> - GeoWS client image and spec <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-907</a> - Investigate support for tensorflow <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-943</a> - Adding a port on the Add/EditSpec page saves and exits the whole form <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-900</a> - Ability to disable signup? <span>OPEN</span></li> <li>◦  <a href="#">NDS-894</a> - Upgrade main workbench <span>RESOLVED</span></li> </ul> </li> <li>• BioCADDIE             <ul style="list-style-type: none"> <li>◦  <a href="#">NDS-873</a> - Publish ir-tools and indri releases to edu.illinois.lis <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-897</a> - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) <span>CLOSED</span></li> <li>◦  <a href="#">NDS-262</a> - Stress-testing on prototype GlusterFS <span>RESOLVED</span></li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• NDS             <ul style="list-style-type: none"> <li>◦ Released 1.0.11</li> <li>◦ Deployed 1.0.10 to production</li> <li>◦ Minor bug UI fixes</li> <li>◦ Fixed etcd restore in cluster-backup</li> <li>◦ Dockerized Conda in Cloud9 and added to Workbench</li> <li>◦ Added ObsPy Jupyter notebook to Workbench</li> </ul> </li> <li>• BioCADDIE             <ul style="list-style-type: none"> <li>◦ Documented <a href="#">Maven</a> patterns as I worked through the nightmare</li> <li>◦ Produced and staged all <b>indri:5.11</b> and <b>ir-utils:0.1.0</b> artifacts (metadata, javadoc, sources, signatures, etc) to OSSRH</li> </ul> </li> <li>• KnowEnG             <ul style="list-style-type: none"> <li>◦ Added "Job Stats" tab to vis</li> <li>◦ Fixed ResultsTableBody filters to match comp</li> <li>◦ Fixed parameter formatting on ResultPanel</li> </ul> </li> <li>• Still in progress             <ul style="list-style-type: none"> <li>◦  <a href="#">NDS-900</a> - Ability to disable signup? <span>OPEN</span></li> <li>◦  <a href="#">NDS-842</a> - Experiment with running Kubernetes jobs in a multi-node environment <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-262</a> - Stress-testing on prototype GlusterFS <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-873</a> - Publish ir-tools and indri releases to edu.illinois.lis <span>RESOLVED</span></li> <li>◦  <a href="#">NDS-897</a> - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) <span>CLOSED</span></li> </ul> </li> </ul>

	<ul style="list-style-type: none"> <li>KnowEnG             <ul style="list-style-type: none"> <li>  <b>KNOW-295</b> - Jira project doesn't exist or you don't have permission to view it.                 </li> <li>  <b>KNOW-247</b> - Jira project doesn't exist or you don't have permission to view it.                 </li> <li>  <b>KNOW-331</b> - Jira project doesn't exist or you don't have permission to view it.                 </li> <li>  <b>KNOW-327</b> - Jira project doesn't exist or you don't have permission to view it.                 </li> <li> <input checked="" type="checkbox"/> <b>NDS-842</b> - Experiment with running Kubernetes jobs in a multi-node environment <b>RESOLVED</b> </li> </ul> </li> </ul>	
Michelle Pitcel	<ul style="list-style-type: none"> <li>GLM             <ul style="list-style-type: none"> <li>If time: Fix Flow V3 (GEOD-892)</li> </ul> </li> <li>GLTG             <ul style="list-style-type: none"> <li>Production Site Slowness (GLGVO-334)</li> <li>If time: Finish GLGVO-322</li> </ul> </li> <li>IMLCZO             <ul style="list-style-type: none"> <li>Decagon Allerton Parser (IMLCZO-124)</li> <li>Sort uncategorized items (IMLCZO-160)</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>GLM             <ul style="list-style-type: none"> <li>Started examining comments, etc. for GEOD-853</li> </ul> </li> <li>GLTG             <ul style="list-style-type: none"> <li>GLGVO-334 is done</li> </ul> </li> <li>IMLCZO             <ul style="list-style-type: none"> <li>IMLCZO-124 is in review</li> </ul> </li> </ul>
Omar Elabd		<ul style="list-style-type: none"> <li>Out Mon-Thurs</li> <li>Catch up</li> <li>Semantic Service</li> </ul>
Pramod Rizal		
Rob Kooper		

<p>Sandeep Puthanveetil Satheesan</p>	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Complete current sprint tasks</li> <li>◦ Other tasks that get planned</li> </ul> </li> <li>• IARP <ul style="list-style-type: none"> <li>◦ Complete development of improvements to advanced search feature</li> <li>◦ Review and submit sections for camera-ready paper for PEARC17</li> </ul> </li> <li>• DEBOD <ul style="list-style-type: none"> <li>◦ Review and submit camera-ready paper for PEARC17</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ Worked on sprint tasks</li> <li>◦ Completed previous tasks except for 2</li> </ul> </li> <li>• IARP</li> <li>• DEBOD <ul style="list-style-type: none"> <li>◦ Completed creating camera-ready version</li> </ul> </li> </ul>
<p>Shannon Bradley</p>	<ul style="list-style-type: none"> <li>• follow up on possible sys admin time for IN-CORE... may not be able to do since Jong is out this week</li> <li>• KISTI paperwork followup</li> <li>• Resumes - HR f/u</li> <li>• Brown Dog planning</li> <li>• IN_CORE JIRA</li> <li>• SSI time off schedule update</li> <li>• Billing for services</li> <li>• F/U on GLM written protocol for ingesting data</li> <li>• Budget Forecasting</li> <li>• Cubicle room - name plates?</li> <li>• NCSA JIRA meeting with TDudek</li> </ul>	<ul style="list-style-type: none"> <li>• still need to meet with Jong re: Sys Admin</li> <li>• Kisti follow up successful-Julie sent more info to Jong on Friday</li> <li>• Resumes - have a larger set this time - two candidates I want to follow up with from previous</li> <li>• Brown Dog moving forward - lots more to do</li> <li>• In-Core JIRA sprints started</li> <li>• SSI calendar fully updated</li> <li>• Meeting for billing for services held - notes are being updated</li> <li>• I have name plates for cubicle room - will hang next week when seating chart confirmed</li> <li>• TDudek - no response yet</li> <li>• Very short week - Monday Holiday - Sick 1/2 Thurs and Friday</li> </ul>
<p>Yan Zhao</p>		<ul style="list-style-type: none"> <li>• BD <ul style="list-style-type: none"> <li>◦ basic function of data-provenance is done.</li> <li>◦ show log when hover on a tool on data-provenance.</li> </ul> </li> <li>• GLM <ul style="list-style-type: none"> <li>◦ update IADN data on seagrant-dev. After Indira's PR merged, we can view the new data on geodashboard</li> <li>◦ update endpoints config</li> <li>◦ update v3 header</li> </ul> </li> </ul>
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> <li>• Small Area Estimation UI update</li> <li>• Check Tornado EPN result</li> <li>• Set up Shelby county railway dataset</li> </ul>	<ul style="list-style-type: none"> <li>• <div data-bbox="857 1121 1484 1289">  INCORE1-303 - Jira project doesn't exist or you don't have permission to view it. </div> </li> <li>• <div data-bbox="857 1289 1484 1457">  INCORE1-312 - Jira project doesn't exist or you don't have permission to view it. </div> </li> <li>• <div data-bbox="857 1457 1484 1625">  INCORE1-311 - Jira project doesn't exist or you don't have permission to view it. </div> </li> </ul>

