

















2017-05-29 - ISDA Team - Stand-up Meeting Notes






Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none">• BrownDog<ul style="list-style-type: none">◦ Code review for datawolf provenance graph viewer - BD-1607• Cover Crop<ul style="list-style-type: none">◦ Proposal work• Ergo<ul style="list-style-type: none">◦ Add new attenuation model for KISTI project• IN-Core<ul style="list-style-type: none">◦ Move Ergo/IN-Core build to Neon◦ Work on v2 Hazard REST API◦ Code Review	<ul style="list-style-type: none">• BrownDog<ul style="list-style-type: none">◦ Reviewed BD-1607, added start script to launch viewer in jetty container• Cover Crop<ul style="list-style-type: none">◦ Worked on cover crop proposal• Ergo<ul style="list-style-type: none">◦ Updated Ergo to build using Eclipse Neon• IN-Core<ul style="list-style-type: none">◦ Updated IN-Core dev to build with Eclipse Neon, master needs to have develop merged in before it's build will be fixed◦ Worked on version 2 hazard REST API, got a sample attenuation model working and started working on the API using tornado and earthquake
Craig Willis		
Eugene Roeder		
Htut Khine Htay Win		
Indira Gutierrez Polo	<ul style="list-style-type: none">• Incore<ul style="list-style-type: none">◦ Railway Bridge plugin• GLM<ul style="list-style-type: none">◦ Wrapper for select react-mdc-web◦ Improve clusters on geodashboard v3	<ul style="list-style-type: none">• Incore<ul style="list-style-type: none">◦ Railway Bridge plugin• GLM<ul style="list-style-type: none">◦ Wrapper for select react-mdc-web - did an easy one and added to material-web components pull requests◦ Improve clusters on geodashboard v3 - tried using ol3-ext but didn't play nicely with react.

Inna Zharnitsky		
Jing Ge		<ul style="list-style-type: none"> • Fix bugs in data_cleanup_pipeline brought up by front end • Investigate issue brings up by other team • Upgrade redis module in data_cleanup_pipeline to faster version
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • BD rollout • OSN proposal • EarthCube presentation 	<ul style="list-style-type: none"> • OSN proposal • BD rollout • Clowder cost model • Abbvie followup • EarthCube followup • HR
Luigi Marini	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Use event streams to only let users who uploaded a file see the results ◦ Log clowder/polyglot id with event ◦ Review pull requests • GLM/IMLCZO <ul style="list-style-type: none"> ◦ geostreams standalone webapp ◦ pull requests ◦ aug. meeting boulder planning • ECGS <ul style="list-style-type: none"> ◦ dockerization ◦ cleanup gsis service code 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ User authentication almost done ◦ New URN based id logging done ◦ Some pull requests reviewed ◦ Started on cleaning up swagger documentation • GLM/IMLCZO <ul style="list-style-type: none"> ◦ meeting planning in progress ◦ various meetings related to CZO ◦ some pull requests reviewed ◦ no go on standalone webapp • ECGS <ul style="list-style-type: none"> ◦ started dockerization • Social Media Macroscopic <ul style="list-style-type: none"> ◦ Mettings • SEAD <ul style="list-style-type: none"> ◦ Planning last month activities / documentation
Marcus Slavenas	<ul style="list-style-type: none"> • GLTG <ul style="list-style-type: none"> ◦ finish iowa parser ◦ start 7 mile creek parser • BD <ul style="list-style-type: none"> ◦ bd.m, change java class to .jar ◦ bdjupyter cleanup and improvements 	
Maxwell Burnette	<ul style="list-style-type: none"> ▪ Clowder longstanding issues <div> <input checked="" type="checkbox"/> GATS-744 - public data not visible when logged in DONE </div> <div> <input type="checkbox"/> GATS-764 - Tag pages don't show tags if elasticsearch is not available DONE </div> <div> <input type="checkbox"/> GATS-767 - Listing of files in dataset breaks when permissions are set to View DONE </div> <div> <input type="checkbox"/> GATS-684 - Postgres plugin should handle disconnects better DONE </div> <div> <input type="checkbox"/> GATS-739 - geostreams read should be public DONE </div> <div> <input type="checkbox"/> GATS-659 - Return Iterator [ObjectType] instead of List[ObjectType] IN PROGRESS </div> <div> <input type="checkbox"/> GATS-375 - Track views DONE </div> <div> <input type="checkbox"/> GATS-374 - Track downloads DONE </div> 	<ul style="list-style-type: none"> - completed a bunch of clowder pull requests ▪ new extractor for TERRA - heightmap

<p>Michal Ondrejcek</p>	<ul style="list-style-type: none"> • Faculty fellowship meeting Friday • MDF - Trello_MDF <ol style="list-style-type: none"> 1. parse May log files 2. prepare presentation for 6/6 MRL workshop • MWRD <ol style="list-style-type: none"> 1. summer time tools and data spreadsheets, examples etc., 5 min 	<ul style="list-style-type: none"> • still on • MDF - Trello_MDF <ol style="list-style-type: none"> 1. done 2. in progress • MWRD <ol style="list-style-type: none"> 1. done
<p>Sara Lambert</p>	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦  NDS-896 - Kubernetes doesn't like names starting with numbers RESOLVED ◦  NDS-886 - etcdumper restore currently broken in cluster-backup RESOLVED ◦  NDS-902 - GeoWS client image and spec RESOLVED ◦  NDS-907 - Investigate support for tensorflow RESOLVED ◦  NDS-943 - Adding a port on the Add/EditSpec page saves and exits the whole form RESOLVED ◦  NDS-900 - Ability to disable signup? OPEN ◦  NDS-894 - Upgrade main workbench RESOLVED • BioCADDIE <ul style="list-style-type: none"> ◦  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED ◦  NDS-897 - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) CLOSED ◦  NDS-262 - Stress-testing on prototype GlusterFS RESOLVED 	<ul style="list-style-type: none"> • NDS <ul style="list-style-type: none"> ◦ Released 1.0.11 ◦ Deployed 1.0.10 to production ◦ Minor bug UI fixes ◦ Fixed etcd restore in cluster-backup ◦ Dockerized Conda in Cloud9 and added to Workbench ◦ Added ObsPy Jupyter notebook to Workbench • BioCADDIE <ul style="list-style-type: none"> ◦ Documented Maven patterns as I worked through the nightmare ◦ Produced and staged all indri:5.11 and ir-utils:0.1.0 artifacts (metadata, javadoc, sources, signatures, etc) to OSSRH • KnowEnG <ul style="list-style-type: none"> ◦ Added "Job Stats" tab to vis ◦ Fixed ResultsTableBody filters to match comp ◦ Fixed parameter formatting on ResultPanel • Still in progress <ul style="list-style-type: none"> ◦  NDS-900 - Ability to disable signup? OPEN ◦  NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED ◦  NDS-262 - Stress-testing on prototype GlusterFS RESOLVED ◦  NDS-873 - Publish ir-tools and indri releases to edu.illinois.lis RESOLVED ◦  NDS-897 - Modify ElasticSearch plugin to work with version 1.7.5 (if possible) CLOSED

	<ul style="list-style-type: none"> KnowEnG <ul style="list-style-type: none">  KNOW-295 - Jira project doesn't exist or you don't have permission to view it.  KNOW-247 - Jira project doesn't exist or you don't have permission to view it.  KNOW-331 - Jira project doesn't exist or you don't have permission to view it.  KNOW-327 - Jira project doesn't exist or you don't have permission to view it. <input checked="" type="checkbox"/> NDS-842 - Experiment with running Kubernetes jobs in a multi-node environment RESOLVED 	
Michelle Pitcel	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> If time: Fix Flow V3 (GEOD-892) GLTG <ul style="list-style-type: none"> Production Site Slowness (GLGVO-334) If time: Finish GLGVO-322 IMLCZO <ul style="list-style-type: none"> Decagon Allerton Parser (IMLCZO-124) Sort uncategorized items (IMLCZO-160) 	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> Started examining comments, etc. for GEOD-853 GLTG <ul style="list-style-type: none"> GLGVO-334 is done IMLCZO <ul style="list-style-type: none"> IMLCZO-124 is in review
Omar Elabd		<ul style="list-style-type: none"> Out Mon-Thurs Catch up Semantic Service
Pramod Rizal		
Rob Kooper		

<p>Sandeep Puthanveetil Satheesan</p>	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Complete current sprint tasks ◦ Other tasks that get planned • IARP <ul style="list-style-type: none"> ◦ Complete development of improvements to advanced search feature ◦ Review and submit sections for camera-ready paper for PEARC17 • DEBOD <ul style="list-style-type: none"> ◦ Review and submit camera-ready paper for PEARC17 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Worked on sprint tasks ◦ Completed previous tasks except for 2 • IARP • DEBOD <ul style="list-style-type: none"> ◦ Completed creating camera-ready version
<p>Shannon Bradley</p>	<ul style="list-style-type: none"> • follow up on possible sys admin time for IN-CORE... may not be able to do since Jong is out this week • KISTI paperwork followup • Resumes - HR f/u • Brown Dog planning • IN_CORE JIRA • SSI time off schedule update • Billing for services • F/U on GLM written protocol for ingesting data • Budget Forecasting • Cubicle room - name plates? • NCSA JIRA meeting with TDudek 	<ul style="list-style-type: none"> • still need to meet with Jong re: Sys Admin • Kisti follow up successful-Julie sent more info to Jong on Friday • Resumes - have a larger set this time - two candidates I want to follow up with from previous • Brown Dog moving forward - lots more to do • In-Core JIRA sprints started • SSI calendar fully updated • Meeting for billing for services held - notes are being updated • I have name plates for cubicle room - will hang next week when seating chart confirmed • TDudek - no response yet • Very short week - Monday Holiday - Sick 1/2 Thurs and Friday
<p>Yan Zhao</p>		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ basic function of data-provenance is done. ◦ show log when hover on a tool on data-provenance. • GLM <ul style="list-style-type: none"> ◦ update IADN data on seagrant-dev. After Indira's PR merged, we can view the new data on geodashboard ◦ update endpoints config ◦ update v3 header
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Small Area Estimation UI update • Check Tornado EPN result • Set up Shelby county railway dataset 	<ul style="list-style-type: none"> • <div data-bbox="857 1121 1484 1289">  INCORE1-303 - Jira project doesn't exist or you don't have permission to view it. </div> • <div data-bbox="857 1289 1484 1457">  INCORE1-312 - Jira project doesn't exist or you don't have permission to view it. </div> • <div data-bbox="857 1457 1484 1625">  INCORE1-311 - Jira project doesn't exist or you don't have permission to view it. </div>

