




2017-06-26 - ISDA Team - Stand-up Meeting Notes









Hey all - This is US!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		Done Tickets: BD-1692, BD-1683, BD-1684, BD-1677, POL-193.
Christopher Navarro	<ul style="list-style-type: none"> Cover Crop - help with UI mockup as needed, continue working to understand DSSAT model inputs to determine best way to wrap the model as a datawolf tool Ergo - work on issues for beta release IN-Core - work on issues for beta release, start work on file storage implementation for v2 data repository 	<ul style="list-style-type: none"> BrownDog <ul style="list-style-type: none"> Modified puppet datawolf class based on recent datawolf changes. This needs to be deployed to fix several datawolf instances that are managed by puppet. CoverCrop <ul style="list-style-type: none"> Reviewed mockup Deployed DSSAT model on covercrop VM as a workflow tool with sample inputs. This required re-compiling the DSSAT model for linux Documented compiling DSSAT model Ergo/IN-Core <ul style="list-style-type: none"> Looked into using remote datasets not managed by DataWolf in workflow tools, created a wiki for discussion Code Review Fixed incore/ergo bugs and updated PR's based on feedback
Craig Willis		
Eugene Roeder		

Gregory Jansen	<ul style="list-style-type: none"> • finish adding a WEBDAV API endpoint to DRAS-TIC (for OS-level connecting, and other client software) • Meet w/Smithsonian Institution about shared interests, Brown Dog, DRAS-TIC. • Get up to speed on BD support plan 	
Htut Khine Htay Win	<ul style="list-style-type: none"> • Test run prompt processing system with python3 • Fix scp/ssh issues in vmware cluster 	<ul style="list-style-type: none"> • Scp/ssh issue is fixed. • Test running prompt processing system is half way done.
Indira Gutierrez Polo		
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • Brown Dog beta release • NIH Data Commons LOI • HR 	<ul style="list-style-type: none"> • Brown Dog beta release • NIH Data Commons LOI • NCHC Trip • HR
Luigi Marini		
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> ▪ work w cyberGIS & SPIN intern to complete first version of API for clipping massive geoTIFFs ▪ deploy PSII extractor 	<ul style="list-style-type: none"> - pull request for bety API under review ▪ PSII extractor completed/tested/deployed ▪ integrate overhauled full field stitching code in rulechecker pipeline
Michal Ondrejcek	<ul style="list-style-type: none"> • <ul style="list-style-type: none"> ◦ MDF - Trello_MDF <ol style="list-style-type: none"> 1. bulk diffusion converter ◦ MWRD <ol style="list-style-type: none"> 1. continue Garcia storms, build pane 	

<p>Sara Lambert</p>	<ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> Discuss <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-900 - Ability to disable signup? OPEN Verify <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-824 - Fix LMA emptydir problem RESOLVED Create <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-355 - Unopinionated Ruby Developer Environment RESOLVED Fix <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-892 - Ad blocker breaks Workbench UI RESOLVED BioCADDIE <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-945 - Kubernetes jobs on real cluster RESOLVED <input checked="" type="checkbox"/> NDS-262 - Stress-testing on prototype <ul style="list-style-type: none"> GlusterFS RESOLVED <input checked="" type="checkbox"/> NDS-868 - Implement Rocchio ElasticSearch plugin RESOLVED KnowEnG <ul style="list-style-type: none">  NDS-941 - Jira project doesn't exist or you don't have permission to view it.  KNOW-327 - Jira project doesn't exist or you don't have permission to view it. 	<ul style="list-style-type: none"> BioCADDIE <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-868 - Implement Rocchio ElasticSearch plugin RESOLVED <input checked="" type="checkbox"/> NDS-945 - Kubernetes jobs on real cluster RESOLVED <input checked="" type="checkbox"/> NDS-262 - Stress-testing on prototype <ul style="list-style-type: none"> GlusterFS RESOLVED I still need to gather some more concrete numbers, but things seem pretty solid even when they shouldn't be Still in progress <ul style="list-style-type: none"> <input checked="" type="checkbox"/> NDS-355 - Unopinionated Ruby Developer Environment RESOLVED Spent some time on this and installing Ruby during docker build was quite annoying.. will revisit next week  KNOW-413 - Jira project doesn't exist or you don't have permission to view it.
<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> Complete GEOD-904 Search Page Draw Changes (GEOD-922) Fix Menu Bar (GEOD-921) GLTG <ul style="list-style-type: none"> Components for GLGVO-322 IMLCZO <ul style="list-style-type: none"> Continue moving items for IMLCZO-160 Get necessary info for IMLCZO-124 If time: Start learning about LoggerNet 	<ul style="list-style-type: none"> Geodashboard <ul style="list-style-type: none"> GEOD-831 and GEOD-823 are in review GLM <ul style="list-style-type: none"> GEOD-921 is in review GEOD-922 is in review GLTG <ul style="list-style-type: none"> Worked on GLGVO-322 IMLCZO <ul style="list-style-type: none"> Worked on IMLCZO-160 Worked on IMLCZO-124
<p>Omar Elabd</p>	<ul style="list-style-type: none"> Catchup from last week Water Network with Dislocation Update Fragility Mapping and Default Set Semantic Service 	
<p>Pramod Rizal</p>	<p>Off: Mon-Wed</p> <p>Knoweng</p> <ul style="list-style-type: none"> Galaxy Server CleanUp CompGen AWS CleanUp 	<p>Knoweng</p> <ul style="list-style-type: none"> Galaxy Server CleanUp CompGen AWS CleanUp
<p>Rob Kooper</p>		

Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> • Audit Meeting Schedules • BD Release • BD SLAs and Landing Page and Blogs and Emails • HR and more HR • Sprint Planning for GLTG, GLM, GEOD, IN-CORE • Editing - <ul style="list-style-type: none"> ◦ In-Core Report ◦ In-Core Tasks Requirement ◦ Paper/Proposal 	
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ submit R package!!!! ◦ work on show error message on datawolf-- not finish • GLM <ul style="list-style-type: none"> ◦ review code. ◦ work on pycrowder2 test ◦ update my pull request for area
Yong Wook Kim	<ul style="list-style-type: none"> • Work on data repository rest service for INCORE v2. • Work on JIRA issues for INCORE v1. 	<ul style="list-style-type: none"> • Reviewed <div>  ERGO-479 - Export contents in "Log View" <ul style="list-style-type: none"> ◦ generate empty file RESOLVED </div> <div>  ERGO-476 - Publish Scenario Causes Exception <ul style="list-style-type: none"> ◦ RESOLVED </div> • Worked on <div>  ERGO-415 - Raster nodata transparent does not work RESOLVED </div> <div>  INCORE1-314 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  ERGO-272 - (Geotools-upgrade) Error in Hazus Aggregated Pipeline Damage IN PROGRESS </div> <div>  ERGO-439 - Style editor scroll bars don't scroll correctly REOPENED </div> ◦ Added query option in data repository rest service