






2017-07-31 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	<ul style="list-style-type: none"> Cover Crop <ul style="list-style-type: none"> Project meeting Continue helping with prototype and datawolf tools for prototype Ergo <ul style="list-style-type: none"> Work on KISTI attenuation models IN-Core <ul style="list-style-type: none"> Beta documentation Code review Finish documenting remote dataset design discussion for datawolf 	<ul style="list-style-type: none"> Cover Crop <ul style="list-style-type: none"> reviewed meeting notes from missed meeting IN-Core <ul style="list-style-type: none"> Prepared Joplin build of IN-Core for Navid, including data and instructions to run Fixed bugs Updated beta documentation with videos Discussed requirements for software beta release and testing General <ul style="list-style-type: none"> Sick leave for family emergency 1/2 Mon, Tues
Craig Willis	<ul style="list-style-type: none"> Einstein Toolkit workshop (7/21-82) ThinkChicago workshop (8/2-84) BioCADDIE wrap-up and release TERRA <ul style="list-style-type: none"> terrautils computing-pipeline/issues/270 	
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win		

Indira Gutierrez Polo	<ul style="list-style-type: none"> • Comparison Script for GLFMSP • Replacing data picker from material ui to html5 • Placeholder for dissolved oxygen visualization 	<ul style="list-style-type: none"> • Comparison Script for GLFMSP • Replacing data picker from material ui to html5 • Placeholder for dissolved oxygen visualization
Inna Zharitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • In and out of the office / vacation 	<ul style="list-style-type: none"> • In and out of the office / "vacation"
Luigi Marini		
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> ▪ update all TERRA extractors to use newly merged clean metadata dictionaries instead of raw ▪ plan for deploying release version of extractors on scalable VM ▪ plan for release prep metadata cleaning and reprocessing in August ▪ catch up 	<ul style="list-style-type: none"> ▪ https://jira.ncsa.illinois.edu/browse/SECURITY-188 ▪ integration pull request for Terrautils alongside 12 extractor updates - standardize metadata and folder structures for data release 1 ▪ created schedule for aug-sep for code freeze and database cleanup ▪ pycrowder2 new features migrated from extractors (submit files and datasets for extraction recursively by parent dataset or collection)
Michal Ondrejcek	<ul style="list-style-type: none"> • MDF <ul style="list-style-type: none"> ◦ bulk diffusion script ◦ learn new code structure for harvesters • MWRD <ul style="list-style-type: none"> ◦ presentation 8/1, slides 	<ul style="list-style-type: none"> • MDF <ul style="list-style-type: none"> ◦ done ◦ done, sort of • MWRD <ul style="list-style-type: none"> ◦ done

<p>Sara Lambert</p>	<ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> Supporting ETK workshop Discussing/supporting ThinkChicago workshop Clear out review tickets assigned to me Review/synchronize BioCADDIE git repos and Maven deliverables <input checked="" type="checkbox"/> NDS-895 - Verify EarthCube instance end-to-end RESOLVED KnowEnG <ul style="list-style-type: none"> Confirm that KNOW-353 is fixed <div> KNOW-481 - Jira project doesn't exist or you don't have permission to view it.</div> Other tasks as Matt delegates them 	<ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> Reviewed all the things <input checked="" type="checkbox"/> NDS-895 - Verify EarthCube instance end-to-end RESOLVED <input checked="" type="checkbox"/> NDS-987 - InfluxDB is erroneously marked with access == "external" RESOLVED KnowEnG <ul style="list-style-type: none"> <div> KNOW-481 - Jira project doesn't exist or you don't have permission to view it.</div> <div> KNOW-469 - Jira project doesn't exist or you don't have permission to view it.</div> <div> KNOW-353 - Jira project doesn't exist or you don't have permission to view it.</div> Revisited <div> KNOW-224 - Jira project doesn't exist or you don't have permission to view it.</div>
<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> GEOD-904 GEOD-945 GEOD-954 GLTG <ul style="list-style-type: none"> GLGVO-345 GLGVO-346 GLGVO-347 GLGVO-348 GLGVO-349 GLGVO-356 IMLCZO <ul style="list-style-type: none"> Re-run Parsers for Flux Tower, Allerton non-Decagon, and Allerton Decagon IMLCZO-168 IMLCZO-171 IMLCZO-172 	<ul style="list-style-type: none"> GLM <ul style="list-style-type: none"> GEOD-944 and GEOD-954 are merged GLTG <ul style="list-style-type: none"> GLGVO-322 is merged GLGVO-345, GLGVO-346, GLGVO-347, GLGVO-348, GLGVO-349, and GLGVO-356 are in a combination review IMLCZO <ul style="list-style-type: none"> Allerton Decagon data parsed on PROD Started communication for IMLCZO-171 and IMLCZO-172
<p>Omar Elabd</p>	<ul style="list-style-type: none"> Semantic Service Water Network Analysis with Dislocation 	
<p>Pramod Rizal</p>		
<p>Rob Kooper</p>		

Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Abstract for AGU ◦ Complete remaining sprint tasks • IARP <ul style="list-style-type: none"> ◦ Submit sections for updated workplan • CCROP <ul style="list-style-type: none"> ◦ Continue with user interface development 	
Shannon Bradley	<ul style="list-style-type: none"> • Brown Dog - Project Management section and compilation • HR meetings • GLTG - Phase 4 planning • IN-Core - report • Nebula nodes • IGB Student -BD meetings 	
Yan Zhao		<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ lookup the issue of TUVtool • GLM <ul style="list-style-type: none"> ◦ basic APIs geo-temporal-api-v2
Yong Wook Kim	<ul style="list-style-type: none"> • Convert Data Repository Rest Service as JSON Object 	<ul style="list-style-type: none"> • Converted Data Repository Rest Service as JSON Object