








2017-08-21 - ISDA Team - Stand-up Meeting Notes



Let's GO this week!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang	BD-913 , BD-1669	Complete the code of BD-1669 , need to do more tests on it. BD-913 is on pull request.
Christopher Navarro	<ul style="list-style-type: none">• Cover Crop<ul style="list-style-type: none">◦ Review weather to DSSAT code◦ Test workflow with and without cover crop• Ergo<ul style="list-style-type: none">◦ Continue working on attenuation models for South Korea• IN-Core<ul style="list-style-type: none">◦ Version 2 discussion◦ Code review◦ Continue working on documentation and IN-Core testing	<ul style="list-style-type: none">• Cover Crop<ul style="list-style-type: none">◦ Reviewed Alvin's weather data converter, modified for python3 and created weather_converter.py to generate weather data for a specified location.◦ Created workflow tools for weather_converter.py and soil_converter.py and tested them. Also created a workflow for batch DSSAT model runs and tested with and without cover crop• IN-Core<ul style="list-style-type: none">◦ v2 meeting in Champaign to discuss remaining architecture decisions to move forward◦ Reviewed open pull requests◦ Finished documentation for scenario tornado, tornado building damage, and tsunami building damage

Craig Willis	<ul style="list-style-type: none"> • TERRA-REF <ul style="list-style-type: none"> ◦ Data catalog ◦ Data publishing framework ◦ Documentation • NDS <ul style="list-style-type: none"> ◦ Container analysis environments report ◦ SC17 planning and initial tasks (Workbench to HPC/Cloud) • BioCADDIE <ul style="list-style-type: none"> ◦ Final report due `8/31 	
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win	<ul style="list-style-type: none"> • Make dummy data for audit listening • Communicate between auditListener and individual scoreboards to update influxDb • Publish audit data on the webpage 	<ul style="list-style-type: none"> • Wrote script to send dummy data to auditor • ForwarderSCBD, JobSCBD can send data to influxDb • Audit data pull is in progress.
Indira Gutierrez Polo	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Dissolved Oxygen Visualizations • In-Core <ul style="list-style-type: none"> ◦ Update shapefiles to include the links with the wrong location 	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ Some work in Dissolved Oxygen Visualizations • In-Core <ul style="list-style-type: none"> ◦ Update shapefiles to include the links with the wrong location
Inna Zharnitsky		
Jing Ge	Improvements for pasted gene set conversion	<ul style="list-style-type: none"> • Added logging to pasted gene set conversion pipeline • Fixed different file format uploading issue
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • BD Review • SSI proposal • SSA web page, software list/slides • HR 	<ul style="list-style-type: none"> • Brown Dog Tutorial materials for Industry program • SSI proposal cancelled • SSA page off of NCSA page • NCSA software slide deck • SSA projects tracker • T2C2 updates • HR
Luigi Marini	<ul style="list-style-type: none"> • BD-Spokes proposal • Geodashboard pull requests • Geodashboard new GET /datapoints implementation • Catch up on Brown Dog tasks • AGRI project 	<ul style="list-style-type: none"> • BD-Spokes proposal • Geodashboard <ul style="list-style-type: none"> ◦ pull requests ◦ v3 deployments • Industry program project • Lighting Talk
Marcus Slavenas	<ul style="list-style-type: none"> • VBD <ul style="list-style-type: none"> ◦ look at fortran model • GLTG <ul style="list-style-type: none"> ◦ usgs and greon parsers • BD <ul style="list-style-type: none"> ◦ jupyter: use rest api to login ◦ proof read / edit tum's paper 	<ul style="list-style-type: none"> • VBD <ul style="list-style-type: none"> ◦ compiling fortran and start looking at input options • GLTG <ul style="list-style-type: none"> ◦ refactored usgs and greon parsers ◦ rdp into windows-server VM that rob created • BD <ul style="list-style-type: none"> ◦ read tum's paper, edit, and return ◦ jupyter - look at cookies for login

Maxwell Burnette	<ul style="list-style-type: none"> local full stack test for each TERRA extractor to finalize outputs for data release begin generating samples of final output on ROGER 	<ul style="list-style-type: none"> tested and finalized code for bin2tif, flir2tif, canopycover, ply2las, plant_height, heightmap extractors deploy docker tag 1.0 to kubernetes for scale tests
Michal Ondrejcek	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> get familiar with Forge API/search continue with copyright for review articles look at SURDAT Database of Lead soldering materials MWRD <ul style="list-style-type: none"> e-mail to Joe working on VM, data, correct NEXRAD data workflow for 2013-16 	<ul style="list-style-type: none"> MDF <ul style="list-style-type: none"> yes yes I don't think it is usefull MWRD <ul style="list-style-type: none"> done, money 10/15? NEXRAD done, new png files, tiff with no smoothing, rerun if time
Sara Lambert	<ul style="list-style-type: none"> NDS <div>  NDS-886 - etcdumper restore currently broken in cluster-backup RESOLVED </div> <ul style="list-style-type: none"> <div>  NDS-990 - Run tutorial on real HPC/Hadoop system OPEN </div> KnowEnG <div>  KNOW-516 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-410 - Jira project doesn't exist or you don't have permission to view it. </div> CiS <ul style="list-style-type: none"> Collate some onboarding materials and meeting notes Continue trying to tease out UI requirements / gather feedback 	<ul style="list-style-type: none"> NDS <ul style="list-style-type: none"> Reworked NDS-886 to use CronJob resource <ul style="list-style-type: none"> Still testing, but PRs should be incoming shortly KnowEnG <div>  KNOW-516 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  KNOW-410 - Jira project doesn't exist or you don't have permission to view it. </div> Crops in Silico <ul style="list-style-type: none"> Attempting to run existing example models, but am running into some weird errors... Perhaps I'm doing it wrong, or maybe the example is just outdated? Still in progress <ul style="list-style-type: none"> <div>  NDS-990 - Run tutorial on real HPC/Hadoop system OPEN </div>

Michelle Pitcel	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ GEOD-850 ◦ GEOD-949 • GLTG <ul style="list-style-type: none"> ◦ GLGVO-359 • IMLCZO <ul style="list-style-type: none"> ◦ Meeting for IMLCZO-171 and IMLCZO-172 ◦ Continue Code Review ◦ Re-run Parser for Flux Tower ◦ Re-run Parser for Allerton non-Decagon 	<ul style="list-style-type: none"> • GLM <ul style="list-style-type: none"> ◦ GEOD-850 is done ◦ GEOD-934 is done ◦ GEOD-945 is done ◦ GEOD-949 is in review ◦ GEOD-956 is done • GLTG <ul style="list-style-type: none"> ◦ GLGVO-342 is done ◦ GLGVO-350 is done ◦ GLGVO-339 is done ◦ GLGVO-345 is done ◦ GLGVO-346 is done ◦ GLGVO-347 is done ◦ GLGVO-348 is done ◦ GLGVO-349 is done ◦ GLGVO-356 is done ◦ GLGVO-359 is started • IMLCZO <ul style="list-style-type: none"> ◦ IMLCZO-141 is done ◦ IMLCZO-182 is in review ◦ Continued Code Review ◦ Re-ran Parser for Flux Tower ◦ Re-ran Parser for Allerton non-Decagon ◦ Meeting for IMLCZO-171 and IMLCZO-172
Omar Elabd	<ul style="list-style-type: none"> • Semantic Service/Ingestion • Glossary Webex 	<ul style="list-style-type: none"> • Beta Documentation • Semantic Service + Ingestion <ul style="list-style-type: none"> ◦ Flow Models • Setup CI Pipeline for Ingestion Service Project
Pramod Rizal	KnowEnG <ul style="list-style-type: none"> • KnowEnG Platform PR-2.0 planning • AWS FedRamp Reachout/Verify (W.I.P.) 	KnowEnG <ul style="list-style-type: none"> • KnowEnG Platform PR-2.0 planning • AWS FedRamp Reachout/Verify (W.I.P.)
Rob Kooper	<ul style="list-style-type: none"> • PEcAn <ul style="list-style-type: none"> ◦ pull requests ◦ GSOC finish • Browndog/ISDA <ul style="list-style-type: none"> ◦ pull requests 	
Sandeep Puthanveetil Satheesan	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Sprint tasks • CCROP <ul style="list-style-type: none"> ◦ Analysis page development 	<ul style="list-style-type: none"> • BD <ul style="list-style-type: none"> ◦ Worked on sprint tasks (2 done, 2 in review, 2 in progress) ◦ Reviewed tasks • CCROP <ul style="list-style-type: none"> ◦ Worked on alaysis page developed. Made progress.
Bradley	<ul style="list-style-type: none"> • Wedding Recuperation • SOW Review for two projects • HR tasks • Charter review • In-Core - test plan • Photos • Pot Luck • BD Report followup 	<ul style="list-style-type: none"> • Yup - lived thru the aftermath of the wedding and then caught whatever others have been passing around here • SOW review complete • Charter initial review don • In-Core Test plan - questions supplied • Photos and Pot Luck • BD Report - still not sent • Lots of HR good stuff
Yan Zhao	<ul style="list-style-type: none"> • Monday off • GLM <ul style="list-style-type: none"> ◦ move parser to pygeotemporal. • BD <ul style="list-style-type: none"> ◦ TUV shiny invalid new file id 	<ul style="list-style-type: none"> • Monday off • GLM <ul style="list-style-type: none"> ◦ review code. ◦ trends by region not finish • BD <ul style="list-style-type: none"> ◦ TUV shiny invalid new file id – need to be on seagrant-dev

Yong Wook Kim	<ul style="list-style-type: none">• Dockerize data repository rest service using Alpine	<ul style="list-style-type: none">• Dockerized data repository rest service using alpine• Create docker networking geoserver and mongodb using docker compose• Review pull requests
------------------	---	---