

2017-08-28 - ISDA Team - Stand-up Meeting Notes

Here's how to make SMART goals:

S	Specific State exactly what you want to achieve. Can you break a larger task down into smaller items?
M	Measurable Establish clear definitions to help you measure if you're reaching your goal.
A	Action-Oriented Describe your goals using action verbs, and outline the exact steps you will take to accomplish your goal.
R	Realistic Give yourself the opportunity to succeed by setting goals you'll actually be able to accomplish. Be sure to consider obstacles you may need to overcome.
T	Time-Bound Now much time do you have to complete the task? Decide exactly when you'll start and finish your goal.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Christopher Navarro	- Cover Crop - Connect soil and weather data tools to DSSAT workflow - Bi-weekly meeting - Ergo - South Korea attenuation models - IN-Core - Finalize documentation and testing for version 1 - Code review - Work on v2 repository connection for datawolf	- Cover Crop - Connected soil and weather data tools to DSSAT workflow and tested new workflow. - Fixed bug with Hanseok's help in soil converter - Updated example branch for running workflow - Added SSL cert to secure covercrop VM - Ergo - Merged develop-v1 to master and fixed build issues - IN-Core - Requested incore.ncsa.illinois.edu for VM and add SSL cert to secure - Code review - Merged PRs, merged develop to master for IN-Core and built IN-CORE 1.0.0 beta - Published v1 docs to incore VM
Craig Willis		
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win	- Write a patch for OCS_Bridge - Fix CommandListener	- Patch for OCS_Bridge is done. - Design change for CommandListener is proposed and is in review.

Indira Gutierrez Polo	- GLM - Dissolved oxygen d3 graph - InCore - Documentation for beta release - Some updates to the Railways plugin	- GLM - Dissolved oxygen d3 graph - InCore - Documentation for beta release - Some updates to the Railways plugin
Inna Zharnitsky		
Jing Ge	- Keep supporting for UI integration testing - Adding features/unit tests for Geneset_Characterization_Pipeline - Testing Parallelization for Feature_Prediction_Pipeline	- Tested newly released UI and reported bugs in google spreadsheet - Added additional unit tests to test non-negative value for Geneset_Characterization_Pipeline - Tested parallelization for Feature_Prediction_Pipeline
Jong Lee		
Kenton McHenry	- Brown Dog tutorial materials - also helpful for industry partners - Presentation on Open Science - HR	- Brown Dog tutorial materials - also helpful for industry partners - Presentation on Open Science - Software inventory - HR
Luigi Marini	- NSF BDSpokes proposal - IMLCZO annual report - Earthcube report - BrownDog - Fence bug fixes - Clowder/Fence credentials forwarding - GLM - Pull requests - Caching - Private sector - Geospatial use cases - New extractor	
Marcus Slavenas	- BD - automatically login bdfiddle user to bdjupyter - GLTG - Install aquarius server - VBD - run fortran model	
Maxwell Burnette	- deploy critical extractors to kubernetes test environment - generate 2 days of sample outputs for standards committee - Clowder fix for fuzzy matching on dataset/collection title filters - resume reviews - Doc appointment tuesday afternoon	- successfully deployed kubernetes scale-up test w/ 25 extractors - sample data generation begun - multiple calls w collaborators re: code cleanup - resume reviews & interview - add "exact" flag for title matching in Clowder
Michal Ondrejcek	- MDF - get familiar with Forge API/search - Argonne visit on Tuesday - continue with copyright for review articles - ingest data to Materials Registry - MWRD - working on VM, data, - graph finish pane - test VM on Windows	- MDF - get familiar with Forge API/search - done - continue with copyright for review articles - done 5-7 of 100 - MWRD - done - done - Friday

Sara Lambert	- NDS  NDS-886 - etcdumper restore currently broken in cluster-backup RESOLVED  NDS-990 - Run tutorial on real HPC /Hadoop system OPEN - KnowEnG  KNOW-527 - Jira project doesn't exist or you don't have permission to view it.  KNOW-528 - Jira project doesn't exist or you don't have permission to view it. - Crops in Silico - Write a simple Python or ExpressJS REST API for basic functions - Try to tease out some UI requirements - Try to run existing models to gain familiarity with the existing code base	- NDS  NDS-886 - etcdumper restore currently broken in cluster-backup RESOLVED - KnowEnG  KNOW-527 - Jira project doesn't exist or you don't have permission to view it. - Crops in Silico - Started gathering UI requirements for each model - Scheduling meetings with each model owner to determine what to present in the UI - Got example Python model running.. next is hopefully something real! - Holding off on writing an API server for now, as Meagan is in the process of populating a DB for the code to access
Michelle Pitcel	- General - Code Reviews - GLM - Priority: GEOD-963 - Priority: GEOD-959 - GEOD-838 - GLTG - Priority: GLGVO-359 - GEOD-848 - IMLCZO - Priority: IMLCZO-183 - Priority: IMLCZO-184 - Re-run Parser for Flux Tower - Re-run Parser for Allerton non-Decagon	- General - Contributed to Code Reviews - GLM - GEOD-949 is in review - GEOD-959 is in review - GEOD-963 is in review - GLTG - GLGVO-359 is in review - IMLCZO - IMLCZO-183 is in review - IMLCZO-184 is done - Updated IMLCZO-172 - Re-ran Parser for Allerton non-Decagon - Re-ran Parser for Flux Tower
Omar Elabd	- Wikibase Webex - Pull Request Review - Fragility Server - Beta Test	- Wikibase Webex - Pull Request Review - Beta Documentation - IN-CORE v2 Fragility Server
Pramod Rizal	KnowEnG - AWS FedRamp Reachout/Verify (W.I.P.) - Backup and S3 Bucket Security - Autoscaling Dev Envs. on AWS	KnowEnG - AWS FedRamp Reachout/Verify (W.I.P.) - Backup and S3 Bucket Security - Autoscaling Dev Envs. on AWS (W.I.P.)

Rob Kooper	• LSST ◦ Schedule pegasus visit • BD ◦ pull requests ◦ swarm code • TERRA ◦ pull requests • PEcAn ◦ GSOC finish ◦ rabbitmq R library • ISDA ◦ geoserver puppet ◦ ecgs move to nebula	
Sandeep Puthanveetil Satheesan	• BD ◦ Sprint tasks • Cover Crops ◦ Analysis page development • DEBOD ◦ Sections for final report • IARP ◦ Get back to advanced search improvements	• BD ◦ Worked on sprint tasks ◦ BD-1729, BD-1749 moved to review ◦ BD-1731 and BD-1747 almost done • Cover Crops ◦ Restructured the analysis page ◦ Added more components.
Shannon Bradley	• Begin new round of interviews • Follow up on new hires • Make sure equipment is ordered • In-Core Test Matrix development • GLM - finalize remainder of this phase goals • Brown Dog - report follow up • Brown Dog - Sprint Planning • Audit Seats in common room • Off Site form follow up • Read Resumes	
Yan Zhao		
Yong Wook Kim	• Test Kong and data repository rest service for http authentication • Add Kong set up in the data repository rest service docker • Prepare incore beta release test	• Prepared INCORE v1 beta release ◦ Created markdown document ◦ Created instruction document ◦ Created demo videos • Tested connection between data repository service and mongodb