

# 2017-10-27 Sprint commit

Status:

- Kevin 25%
- Charles 25%
- Ben 50%
- Mike 25%
- Craig 50%

Sprint 34 retrospective:

- What went well during the sprint cycle?
  - Likes not pre-assigning things
  - Roadmapping helped
- What went wrong during the sprint cycle?
  - Went in with lack of direction and have grab-bag of stories
  - Still have a big review backlog
  - Unclear who to delegate tasks to
  - Allocation – Mike has so little time; Craig was subsumed by TERRA-REF
- What could we do differently to improve?
  - Still finding our velocity – need to prioritize

Sprint 35 Priorities

- SC17 demo
  - Get stitching working via Singularity on Comet
- Website updates for NDS8/SC17
  - Initial list of datasets
  - Workbench marketing (landing page for industry?)
  - Container workshop report announcement
  - Other improvements (minimal efforts)
    - Redo partners page (needs Christine's input)
    - "Real usability" - public affairs input?
- Roadmap priorities ([2017-10-19 Roadmap](#))
  - Workbench to commercial cloud:
    - Need partner/real use case (ESIP/Earthcube, seedme)
  - List of datasets (demonstrating DataDNS)
  - InCommon authentication
    - InCommon authentication (i.e., Globus or CILogon) should be prioritized over LDAP. We should go ahead and work through the design for both, but prioritize accordingly

Moesta data:

- SDSC Cloud/Swift
- Copied data over
- Either needs to be public or only accessible via Swift