


2017-10-23 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Stress test deployment of Kubernetes via Terraform with more exotic configurations. Figure out how hard it will be to upgrade BD Tool Catalog to the current version of Play. Advance discussion of Tool Catalog product roadmap Create wireframe for new BD Cluster-Man	
Christopher Navarro	• Cover Crop ◦ Status meeting - discuss milestones ◦ Open JIRA issues to track features required for prototype to be complete • Ergo/KISTI ◦ Help with KISTI visitors • IN-Core ◦ Review status of v2 demo for semi-annual meeting and prepare what will be shown ◦ Setup incore2-datawolf VM and other VMs for v2 demo • Other ◦ BrownDog report	• Cover Crop ◦ Status meeting to discuss feature requirements • Ergo/KISTI ◦ Prepared example DataWolf/Ergo analysis ◦ Met with KISTI visitors, demo datawolf/ergo analysis, review code • IN-Core ◦ Merged latest repo and fragility PRs, modified Config to read from a java properties file to configure services, updated Mongo clients to use mongodb URIs ◦ Created launch scripts to run each service in a jetty container or a single container. Installed the ready services on incore2-services machine. ◦ Installed datawolf and supporting libraries on incore2-datawolf machine

Craig Willis	• NDS ◦ Getting stitching demo working on ROGER • TERRA ◦ Diagnosing performance/scale issues • Whole Tale ◦ Getting deploy process working in terraform with compose	• NDS ◦ Stitching demo now working both on ROGER via qsub and via Agave API • TERRA ◦ Identified network bottleneck, opened ticket with Neteng ◦ Rushed redeploy of bin2tif process on ROGER via PBS for current reprocessing initiative. • Whole Tale ◦ Near working end-to-end terraform deployment. Will create PR next week.
Eugene Roeder		
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo	• eScience Conference	• eScience Conference
Inna Zharnitsky	• Review pull request #79 • Work on my tasks BD-1843 and BD-1820	• Reviewed pull request 79, made some remarks • BD-1843 Created a pull request, worked with reviewers, made changes after people reviewed and made comments • BD-1823 Worked with reviewers, made some changes, had the pull request approved and merged • BD-1820 Made progress. Made changes to let admin see possible admin actions (approve, reject, revoke script) from one view template.
Jing Ge	• Testing Data_Cleanup_Pipeline and Samples_Clustering_Pipeline using real Uber data	• Tested 6*6*2 test cases for Data_Cleanup_Pipeline and documented in Google spreadsheet • Created a memory utilization tool to monitor peak memory usage of running pipelines. • Modified special docker image for Samples_Clustering_Pipeline
Jong Lee		
Kenton McHenry	• Service models • BD extractor materials • HR	• Good way into service models, needed to estimate Nebula costs first • HR
Luigi Marini	• BD ◦ PR reviews ◦ Report section • Agri - Data ingestion scripts • GLM/IMLCZO - PR reviews & release • Clowder - PR reviews	• BD ◦ PR reviews ◦ Report section • Agri ◦ Nebula issues • GLM/IMLCZO - PR reviews & release • Clowder - PR reviews • TSC meeting
Marcus Slavenas	• VBD ◦ translate fortran model • GLTG ◦ distributed system - postgres	• VBD ◦ some fortran model ◦ investigate system setup • BD ◦ report • GLTG ◦ moved postgres to separate VM ◦ start moving mongo • UIUC ◦ Ethics

Maxwell Burnette	- terra pipeline optimization - bin2tif ongoing - flir cleaning - Ag Data Integration conference in Minneapolis Wed Fri - resume reviews - pyclowder development oversight w/ Yogesh	70% through bin2tif - flir cleaning queued & running - successful conference!
Michal Ondrejcek	- MDF - VM on Nebula for the endpoint traffic for the last 2 months - work on Forge code strings - outreach; e-mails out - KISTI - Ubuntu VM installation - OpenSEES, examples on the Mac, papers	- MDF - done - learning Globus SDK for auth and transfer - started - done some, reply from one - KISTI - not finished - done
Sara Lambert	- NDS - Test out the account migration process before Wednesday's outage - Wednesday:  NDS-1052 - Upgrade beta instance RESOLVED - Maybe  NDS-1041 - Add email address to basic auth secret RESOLVED - KnowEnG - Add ColorScale beside primary heatmaps for SSViz - Look into performance problems stemming from ChangeDetection on 2D arrays - Look into upgrading from angular 2.4.2 to ng4 or ng5 - Look into e2e tests via protractor for ng2+ - Look into refactoring ChronosJob into a more general execution strategy - Crops in Silico - Learn more about NoFlo UI - some more complex examples - Create a component calling a REST endpoint in NoFlo just to see how it would look - Schedule a meeting with Meagan to make sure I'm not stepping on anyone's toes	- NDS - Released 1.0.13 - Upgraded public beta to 1.0.13 - KnowEnG  KNOW-569 - Jira project doesn't exist or you don't have permission to view it. - Associated some new tickets for future work:  KNOW-82 - Jira project doesn't exist or you don't have permission to view it.  KNOW-652 - Jira project doesn't exist or you don't have permission to view it.  KNOW-125 - Jira project doesn't exist or you don't have permission to view it.  KNOW-607 - Jira project doesn't exist or you don't have permission to view it. - Crops in Silico - Worked through some NoFlo examples - seems extremely fragile - Wrote a simple NoFlo component that executes an AJAX request

Michelle Pitcel	- General - Pull Requests - GLM  GEOD-977 - Use the APIs for trends by region and detail DONE  GEOD-992 - Finalize Graphs for Trends - Detail Page in D3 DONE - GLTG - Priority:  GLGVO-85 - Explore: Highlight the HUC4 Boundaries on the map when you hover over a HUC4 number DONE  GLGVO-315 - river reach areas rendering incorrectly in search view DONE - If Time/Paused:  GLGVO-378 - Graphing multiple parameters for a single site on a single graph DONE - IMLCZO - Priority: - Re-run Parser for Flux Tower - Re-run Parser for Allerton non-Decagon - Several Meetings this week  IMLCZO-195 - Add GREON-07 and data to IMLCZO instance DONE  IMLCZO-199 - Concatenate Allerton non-Decagon Data Files DONE - If Time/Paused:  IMLCZO-192 - Organize any remaining Space Data DONE	- General - Pull Requests - GLM  GEOD-977 DONE  GEOD-992 DONE  GEOD-998 DONE - GLTG  GLGVO-85 DONE  GLGVO-315 DONE  GLGVO-378 DONE - IMLCZO - Re-ran Parser for Flux Tower - Re-ran Parser for Allerton non-Decagon - Attended Several Meetings this week  IMLCZO-192 DONE  IMLCZO-195 DONE  IMLCZO-199 DONE  IMLCZO-200 DONE
Omar Elabd	- Glossary Training - Fragility Viewer in Virtual Machine	
Pramod Rizal	KnowEnG - Billing API - AWS cost breakdown (W.I.P.) - KnowEnG Platform Ticketing System on HUBZero (W.I.P.) - KnowScale-1.0 (Prod) - Lightning talk	KnowEnG - Billing API - AWS cost breakdown (W.I.P.) - KnowEnG Platform Ticketing System on HUBZero (W.I.P.) - KnowScale-1.0 (Testing) - Storage ADS support
Rob Kooper	- PEcAn - dockerization - LSST - Final checks before big run - Industry - keep eye on clowder - BrownDog/ISDA - mongo cleanup	

Sandeep Puthanveetil Satheesan	• BD ◦ LDAP support for Fence ◦ Brown Dog Report sections • IARP ◦ Add more data and metadata to IARP Clowder instance • ISDA ◦ Ethics training ◦ Lightning talk ◦ RCR training	• BD • IARP • ISDA ◦ RCR training completed ◦ Ethics training completed
Shannon Bradley	• PM Brown Dog report • Finance report • RCR Training • In-Core Resilience training • In-Core Beta Report - finalized • Follow up on Nebula install • Finalize In-Core Beta report • HR tasks - VSL, Resumes, etc. • PM team meeting	
Yan Zhao	• BD ◦ report ◦ bd-jupyterhub authorizarion • GLM ◦ finish authorization for v2	• BD ◦ report ◦ bd-jupyterhub authorizarion • GLM ◦ finish authorization for v2 ◦ initial test for gd3. ◦ re-executio for parser scheduler
Yong Wook Kim	• Work on Incore v2 demo • Create necessary VMs for the Incore v2 • Start work on the new project x	• Created VMs for the incore v2 • Created the method for dumping the data from webdab to VM • Set up the mongodbs in the VMs