

2017-11-10 Sprint Commit and Retrospective

Sprint 35 retrospective:

- What went well during the sprint cycle?
 - Mike's awesome review of Terraform
 - Mike achieved
 - Met higher priorities – SC17 demo; website updates;
 - Made good progress on Oauth and "quickstart" concept
 - Maybe found MTU solution
- What went wrong during the sprint cycle?
 - Nebula issues burnt lots of time
 - Context switching between projects is hard
 - No easily digestible tasks to pull off the list
 - Still have lots in review at the end of sprint
 - "Day of the data" should've resulted in things being pulled out of sprint
- What could we do differently to improve?
 - Pull things out of sprint when something comes up – be more rigorous about sprint integrity
 - More transparency and team commitment
 - More project direction
 - Accept that we have the story and detail it out later

Sprint 36 priorities:

- [2017-10-19 Roadmap](#)
- "DataDNS" capabilities:
 - We have a list of datasets – need to get the website updated
 - Adding "quickstart" or "One click" launching
- Oauth
- Other issues
 - Adding log rotation to deploy-tools
 - Adding MTU fix to deploy-tools
 - Downsize SDSC
 - Terraforming Workbench

Also on the radar

- SC17
- ESIP proposals
- Exploring other datasets (MDF, NASA?)