

2017-11-20 - ISDA Team - Stand-up Meeting Notes



It's a short week everyone 😊 - but don't lose focus - we have some great things going on

Including a Pot Luck on Tuesday!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Using Make to create cluster, install kubernetes and deploy workbench. Review Bing's PR	
Christopher Navarro	• Cover Crop ◦ Review project status • Ergo/KISTI ◦ Investigate whether Jo and Bang attenuation model needs minimum distance to avoid large values near epicenter • IN-Core ◦ Continue working on tornado modeling for version 2 • Other ◦ Continue working on datawolf token access ◦ Out Wednesday - Friday	• Cover Crop ◦ reviewed pull request • IN-Core ◦ Continued working on tornado model, pushed latest commits to branch • Other ◦ Worked on datawolf token access to allow token providers - now that datawolf encrypts user/passwords we need to allow Clowder to be a token provider for datawolf (see CATS-686)

Craig Willis	NDS • Finish migration of ETK instance to Jetstream • Quickstart function Faculty fellowship (Downie) • BW allocation approved • Will begin work with project programmer on getting postdoc's concept running at scale Whole tale: • Continue work on NFS fileserver deploy process TERRA • Pipeline troubleshooting • Update documentation	NDS • ETK migration complete • First pass at quickstart • Broad-sided by NSF and RDA proposals • Working on PEARC18 panel and paper abstracts (now due 12/8!!!!) Faculty fellowship • Will meet with PI to setup BW allocation later today Whole Tale • First pass at Terraform NFS fileserver provisioning. Will submit PR later today or early next week TERRA • Workbench and pipeline support, mainly
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo		
Inna Zharnitsky	OOO	OOO
Jing Ge		
Jong Lee		
Kenton McHenry	• BD/NIST effort • Forecasts • HR	
Luigi Marini	• PSP data ingestion • GLM demo preparations and release • SMM Clowder install • Clowder releases	• PSP data ingestion (I really hope this is it) • GLM releases and PRs
Marcus Slavenas	• gltg ◦ complete data for illinois instance • vbd ◦ webapp - get structure going	• gltg ◦ setup illinois system on gltg-dev ◦ frunning/editing parsers for illinois ◦ separate usgs superstations • vbd ◦ start webapp - flask, openlayers
Maxwell Burnette	• run weather extractor reproc • monitor ongoing fullfield processing for rgb and flir • review Yogesh pull request for pycowder2 updates w/ new wordcount sample • prep for processing over break	

Michal Ondrejcek	• MDF ◦ search functions, work on pull requests • KISTI ◦ OpenSEES examples, • NCSA faculty ◦ explore Prof Schleife's GitHub repository, run the code with metadata definition and graphs	• MDF ◦ search functions, contact, collaborator done • KISTI ◦ run the simple frame locally • NCSA faculty ◦ GitHub done, not run
Sara Lambert	• NDS ☒ NDS-1094 - Separate UI functions in preparation for reworking authentication RESOLVED ◦ ☒ NDS-1108 - Create an ndslabs-landing module RESOLVED ▪ ☒ NDS-1109 - Create an ndslabs-login module RESOLVED ▪ ☒ NDS-1110 - Create an ndslabs-dashboard module CLOSED • KnowEnG ◦ Continue on last pieces of spreadsheet visualizer UI: ▪ In Progress: Column group headers ▪ distribution graphs (legend) for mini heatmaps and group headers ▪ row labels for main heatmap • Crops in Silico ◦ Explore DataWolf executing cisrun	• NDS ◦ ☒ NDS-1108 - Create an ndslabs-landing module RESOLVED • KnowEnG ◦ Group headers are styled and functional • Still in Progress: ◦ ☒ NDS-1109 - Create an ndslabs-login module RESOLVED ◦ ☒ NDS-1110 - Create an ndslabs-dashboard module CLOSED ◦ KnowEnG spreadsheet visualizer finalization ◦ due to KnowEnG's paper deadline, I have not had much time to contribute to CiS lately
Michelle Pitcel	• General ◦ Submit VSL for the month • GLM ◦ Priority: ☒ GEOD-1010 - UI Trends Improvements DONE ◦ If time: ☒ GEOD-998 - Remove Unused Instances of PropTypes from V3 DONE • GLTG ☒ GLGVO-384 - Setup UI for the State of Illinois GLTG Instance of Geodashboard DONE • IMLCZO ◦ Close Tasks that can be closed ◦ Re-run Parser for Flux Tower ◦ Re-run Parser for Allerton non-Decagon ◦ Clowder Meeting for ☒ IMLCZO-188 - Parse Data for Sangamon River Forest Preserve DONE ▪ ☒ IMLCZO-189 - Parse Data for Fowler Farm DONE ▪ ☒ IMLCZO-190 - Parse Data for River Bend DONE	• General ◦ Submitted VSL for the month • GLM ◦ ☒ GEOD-998 DONE • GLTG ◦ ☒ GLGVO-384 DONE • IMLCZO ◦ Info Meeting

Omar Elabd	• Water Network Convergence • Water Network Architecture for Python Port • WNTR Investigation	• Meeting with Civil Engineering department about water network • Investigated new version of WNTR • Water Network Review of Architecture
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan	• BD ◦ Work on remaining tasks in the current sprint ◦ Fix ArcGIS extractor • CCROP ◦ Improve cover crop website for the demo	
Shannon Bradley	• JIRA audits and planning • Report for Resilience Center follow up? • HR tasks • VSL updates • Update Calendars and Meetings • IntelliJ - email to Dr. Gardoni • Finance Tasks • Pot Luck	• Didn't get all I wanted to get done - done in JIRA but got a lot done • IN-Core report - no meeting this month no report - next target Dec 20 • HR Tasks - VSL - resumes etc. • Calendars and Meetings updated • IntelliJ approval received and email sent to order • Finance - some review completed • Pot Luck • Brown Dog - draft complete - In Kenton's Hands • Agile Meeting planning • GLTG research - info and logos
Yan Zhao	• BD ◦ review code? ◦ document LDPA things. • GLM ◦ event list.	• BD ◦ document LDPA things. • GLM ◦ event list. ◦ ingest data
Yong Wook Kim	• Create a method for connecting datawolf result to geoserver via data repository service • Installing cws plugin and test out how to use it • Embed guid checking process for data ingestion	• Created a method for connecting datawolf result to geoserver via data repository service • Created a method for checking geotiff header and style