

2017-11-27 Sprint planning

- Sprint 37 will run 12/4 - 12/22; Sprint 38 will run 1/2 - 1/12

Sprint 36 ongoing priorities:

- ETK to Jetstream
- Quickstart
- Modular auth implementation
- Kubernetes on OpenStack

Things that have come up:

- Possible MDF integration
- Moesta data
- Kubernetes 1.8 upgrade
- NSF proposal/CHEESE
- NCAR/ESIPhub (now - July)
- PEARC paper

Sprint 37 goals:

- Finish quickstart
- Finish cauth (annotations, updating API server to use them)
- Globus auth/oauth
 - Prototype oauth provider
 - Meat is cauth implementation
- 1.8 migration
 - Go API: Upgrading kube.go to use k8s go client API
 - NDS Labs yamls?
 - RBAC?
 - Security policies for pods (fixing the etcd/kubectrl access problems)?

Other priorities

- MDF prototype
- Datasets model/interface prototype
 - etcd > mongo
 - Backup/restore