

2017-12-04 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang	update docker base for converters-gnumeric and converters-hyperspectral. fix tabs previews on clowder file page. update preview.geotiff extractor and preview.geoshp extractor.	Done: • update docker base for converters-gnumeric and converters-hyperspectral. • fix tabs previews on clowder file page. • update preview.geoshp extractor and preview.geotiff extractor.
Benjamin Galewsky	Completing Clusterman projects tab Working on updating the NDS Labs API server to the current version of Kubernetes API Working on gathering requirements for porting MDF Forge to NDS Workbench	
Christopher Navarro	• Cover Crop ◦ developer meeting to discuss next steps • Ergo/KISTI ◦ Conference paper ◦ KISTI project report • IN-Core ◦ Continue working on v2 prototype and talking to IN-Core services through Kong • Other - in Champaign Wednesday	• Cover Crop ◦ Dev meeting with Jong and Yan to plan for beyond prototype • Ergo/KISTI ◦ Conference paper ◦ KISTI project report • IN-Core ◦ Updated prototype datawolf with latest IN-Core data endpoint changes, deployed and tested on incore2-datawolf • Other ◦ In Champaign wednesday for IN-Core ◦ Reviewed datawolf landing page PR ◦ Looked into Sphinx documentation to compare with Jekyll

Craig Willis	NDS • Globus auth TERRA • WB monitoring • Pipeline processing on ROGER WT • Finalized NFS PR • Revisit monitoring Faculty fellowship • Finalize BW access • Get data on BW	NDS: • Some progress on Globus auth with Jetstream failure consuming Friday. TERRA • WB monitoring complete • Support ROGER migration WT • Initial basic monitoring complete Faculty fellowship • Support PI on BW account setup process
Gregory Jansen		
Htut Khine Htay Win	• Prepare to test full night visit on test stand • Help Jim with C++ rabbitmq code	• Full night visit tested on test stand and is working now properly • Jim's Consumer code is now working • Worked on formatter code a bit
Indira Gutierrez Polo		
Inna Zharnitsky	• JIRA task BD-1892 • BD-1563	• BD-1563 - create a nested model; add VM Image Name back to the ToolVersion model. • CReated a working nested class, moved several fields there. • Changes in view templates and controllers to save and display correctly • Reader and Writer for nested model - took time to figure out
Jing Ge		
Jong Lee		
Kenton McHenry	• BD Report • ISDA report • BD Use cases planning • Forecasts • HR	• BD Report • ISDA report • Forecasts • Finance tool needs presentation/meeting • SSA newsletter • NCSA annual report content • PEARC abstracts • HR
Luigi Marini	• GLM trip paperwork • SMM create clowder instance • IMLCZO ◦ ingestion of Lidar data ◦ soil carbon AGU preparation ◦ PEARC18 abstract • BD reviewing pull requests • PSP bug fixing and pull request reviews • Clowder ◦ release and PR reviews ◦ PEARC18 abstract	• IMLCZO ◦ soil carbon AGU slides • BD ◦ PR reviews ◦ Clowder PEARC18 abstract • PSP ◦ Pull requests and Clowder release
Marcus Slavenas	• vbd - add MIR data to map • gltg - create illinois instance	

Maxwell Burnette	- ongoing terra monitoring - hyperspectral gapfill for Roger shutdown - software presentation, PEARC18 abstract - git repo refactoring	
Michal Ondrejcek	- MDF - search functions, work on pull requests - outreach, update presentation - Python Sphinx doc strings - KISTI - detail notes on compile on Ubuntu VM - report by Wednesday - NCSA faculty - learn machine learning random forest - e-mail Dallas	- MDF - done - done - Python Sphinx doc strings - KISTI - done - done - NCSA faculty - yes - done
Sara Lambert	- NDS ☒ NDS-1094 - Separate UI functions in preparation for reworking authentication RESOLVED ☒ NDS-1110 - Create an ndslabs-dashboard module CLOSED - Review assigned tickets: ☒ NDS-1104 - Deploy ETK on Jetstream RESOLVED ☒ NDS-1095 - Updated MTU fix RESOLVED ☒ NDS-1101 - Add log rotation to deploy-tools RESOLVED ☒ NDS-1103 - /var/lib/docker bind fails often RESOLVED - KnowEnG  KNOW-655 - Jira project doesn't exist or you don't have permission to view it.  KNOW-674 - Jira project doesn't exist or you don't have permission to view it. - Other sprint tasks as they come up - Crops in Silico - Wait for Meagan to return to discuss integrations issues (file an issue?) - Build out Kubernetes prototype a bit more - attempt to execute cisrun as Kubernetes Job when the endpoint is hit - Connect UI prototype / NoFlo UI with the example API endpoint	- NDS ☒ NDS-1094 - Separate UI functions in preparation for reworking authentication RESOLVED ☒ NDS-1110 - Create an ndslabs-dashboard module CLOSED ☒ NDS-1098 - Login / Signup need to respect ? rd=<url> query parameter RESOLVED - KnowEnG  KNOW-674 - Jira project doesn't exist or you don't have permission to view it. - Crops in Silico - Wrote a quick Gruntfile for UI prototype (based on ndslabs) - Generated an AngularJS client for UI prototype - Connected UI prototype with generated REST API server - Replaced GoJS in UI prototype with the-graph React component

Michelle Pitcel	- GLTG - Priority: ↑ GLGVO-395 - Remove Search Page from Version 2 Geodashboard DONE - If Time/Paused: ✓ GLGVO-85 - Explore: Highlight the HUC4 Boundaries on the map when you hover over a HUC4 number DONE + GLGVO-378 - Graphing multiple parameters for a single site on a single graph DONE - IMLCZO - Re-run Parser for Flux Tower - Re-run Parser for Allerton non-Decagon ↑ IMLCZO-192 - Organize any remaining Space Data DONE ✓ IMLCZO-195 - Add GREON-07 and data to IMLCZO instance DONE	- GLTG ✓ GLGVO-85 DONE + GLGVO-376 DONE ↑ GLGVO-395 DONE ✓ GLGVO-397 DONE - IMLCZO - Re-ran Parser for Flux Tower - Re-ran Parser for Allerton non-Decagon ↑ IMLCZO-192 DONE ✓ IMLCZO-195 DONE
Omar Elabd	- WNTR - Water Network Convergence - Water Network Python Implementation	- Finished Water Network Convergence (awaiting review) - IN-CORE v2 front-end
Pramod Rizal	KnowEnG - Catch up - Update KnowEnG WordPress and Avada - Misc Support - Lightning talk	KnowEnG - Catch up - Update KnowEnG WordPress and Avada (issues) - Misc Support - Lightning talk
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	- VSL - HRT - Position Opening/Position Profile for 2018 - Nutrient Meeting - JIRA - all teams plan thru Dec - Interviews - BD Report - submit? - CIP Intern planning	
Yan Zhao	- BD - LDAP Authentication for Tools Catalog - CC - CCROP-47	
Yong Wook Kim	- Investigate geoserver CWS capability - Refactor data repository endpoints - Redump the webdav data to data repository	- added delete dataset method - reimport all the data from webdav - construct a new database for webdav metadata - dig up the geoserver cws ability - tested pix4D

