

2018-01-03 Sprint planning

Goals/priorities:

- Release 1.1
 - Cleanup?
 - Fix the email problem?
- Winter cleaning – Nebula, SDSC, TACC? Scale down and remove old instances.
- Starting 2.0 in earnest ([2017-12-11 Sprint Planning](#))

Other stuff:

- TAC meeting Thursday focusing on the "Data" page
- RDAP demo/workshop (1.5 hr demo/workshop)

Where are we?

- We have terraform + kubespray 1.8 working, with caveats
 - RBAC is off
 - Storage doesn't work
- We have SSO + Globus oauth provider

Sprint 38 redux: (1/8 - 1/19)

- Refactor API server
- SOAP UI basic tests
- Globus auth
 - Shadow account creation

Future:

- Get things working with RBAC/Security policies
- Change Workbench to use persistent volume claims instead of hostpath
- Catalog redesign