

# 2018-01-05 Sprint commit

- what went well
  - quickstart is working
  - SSO is working
  - Refactoring is done
  - Working on TACC/Jetstream is good
  - Globus provider is initially working
  - We're on track for the 1.8 upgrade
  - We're talking about things like continuous integration and integration testing
- what didn't go well
  - Nebula outage
  - We didn't release like we said we would
  - Still not good with review tasks
- what should we continue to do or not do
  - More frequent release -- release cycle

## Sprint 38

- Release 1.1:
  - SSO
  - Quickstart
  - Jetstream deployment support, MTU fix,
- Starting on 2.0:
  - Integration testing framework (Postman + Newman + Travis) and development server
  - Refactor apiserver codebase
  - 1.8 upgrade
  - Globus authentication (NDS-1116) (1.2)
- Cybertraining proposal