

2018-1-16 Sprint Planning

Active sprint [38](#)

- Release 1.1 (pending 574 and email problem – SPF DNS record)
- Upgrade Kubernetes client to 1.8
- Globus/Oauth
- Postman/Newman/Travis
- MDF/Forge proof of concept
- Other
 - Cybertraining and PresQT proposals
 - [workbench.ncsa.illinois.edu](#)?

Tea leaves:

- RDA Data Science class/Cybertraining/CHEESE: Workbench for education/training
 - iSchool: email problems, CKAN startup problems
 - ETK School: disk space
 - ETK Tutorial: Nebula/TACC stability
 - ThinkChicago: Low usage, user education; couldn't do real analysis (Spark)
 - PI4: Unexpected workload, unexpected requirements (Hadoop); ran out of resource multiple times
 - Day of the Data: MTU + email issues
 - NDS6: Docker in Docker problem + email verification problem
- [workbench.ncsa.illinois.edu](#)
- Other groups are looking at Kubernetes (anything more to do on Terraform?)
- GlobusWorld (2/14 deadline)
 - More Globus endpoint integration design?
 - Workbench on Storage condo (i.e., working with shared endpoint)
 - Workbench on single endpoint (i.e., terra)
 - Workbench with personal endpoints (i.e., allow user to bring data into Workbench and share data from workbench)
- FRDR-US?

Sprint 39 ideas:

- [2017-10-19 Roadmap](#)
- We're very close on one-click (1.1) and Globus auth (1.2)
- Copy Workbench link
- Upgrade beta with one-click (aka "Workbench links")
 - Too many nodes
 - Still LMA (don't use logging)
 - "AppData" dev environment config
 - Software upgrade + specs, hold off on infrastructure til 1.8
 - Too many GFS servers