


2018-02-26 - ISDA Team - Stand-up Meeting Notes



Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Support Workbench at Data Driven Ag Conference Clean up and test my dev cluster Brown Dog - backlog refinement Complete PR comments Prepare dev environment for first deployment of clusterman	
Christopher Navarro	- Cover Crop - Project meeting - Code Review - Ergo - Prepare lightning talk for NSF big data hub meeting - IN-Core - Code review - Work on publishing scenario earthquake/tornado visualization data to data repository	- Cover Crop - code review, project meeting, UI design meeting - Ergo - Prepared and presented NSF big data lightning talk - Helped answer Ergo user questions - Helped resolve worldwind jar visibility issue - IN-Core - Code review - Updated build server - Finished sprint tasks and moved some to next sprint - General - datawolf 4.2 release nearly finished

Craig Willis	WT • Development process documentation • Finalize backup implementation NDS • Planning • Globus auth • Bug fixes TERRA-REF • VNIR/soil_mask testing • 2018 architecture discussions	
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo		SMU • Update metadata views to create popup instead of links when there is a context URL In-Core • Updated pull request for building portfolio analysis and maestro api refactoring • Helped debug the tornado analyses on mac and making sure it runs. • Started refactoring building portfolio analysis.
Inna Zharnitsky		
Jing Ge		
Jong Lee		
Kenton McHenry	• Science Platforms workshop • CSSI proposals • BD outreach • HR	• Science Platforms workshop • CSSI proposals • BD outreach • HR
Luigi Marini		• Sick • Started on Clowder paper (kinda) • Various meetings through out the week • Geodashboard/Clowder code reviews / deployments
Marcus Slavenas	• gltg ◦ servers • vbd ◦ set up clowder instance	• gltg ◦ gltg-dev, ilnlrs, and ilnlrs-dev all up • vbd ◦ learning datawolf and some react
Maxwell Burnette	• finalize Engineering Open House prep • ElasticSearch indexing • TERRA processing ◦ missing Geostreams data eval ◦ fullfield progress? ◦ AZ pipeline Clowder reinitialization ◦ MongoDB cleanup cron job	• final tests for bd-dev EOH testing • indexing at ~3.5 million of 13 million documents • meantemp and canopy cover updates for fullfield • AZ uploader pipeline running • planning meetings

Michal Ondrejcek	- MDF - docstrings v2, Sphinx and Jupyter docs, link - zip file for upload - outreach - Farmers - documentation/description, Matlab model - Faculty Fellowship - meeting on Friday	
Sara Lambert	- NDS  NDS-1211 - Support DataDrivenAg CLOSED  NDS-1127 - Rethink Grunt build process RESOLVED - KnowEnG - Provide Matt/Charles access to the AWS Kubernetes cluster for further testing - Discuss next steps for Kubernetes proof-of-concept - Crops in Silico - Send out internal questionnaire, figure out software needs for upcoming workshop - Substitute real values for remaining placeholder fields (e.g. driver, args, etc)	- NDS  NDS-1211 - Support DataDrivenAg CLOSED  NDS-1127 - Rethink Grunt build process RESOLVED - Started looking into headless e2e again, now that Chrome supports launching with "--headless" - KnowEnG - Sent Matt/Charles the kubeconfig for accessing our test cluster - Provided verbose instructions on running test jobs on the test cluster - Discussed some next steps with Charles/Pramod - Configured multiple autoscaling groups and test jobs to simulate the various types of workloads that we expect to see - Started experimenting with automating deployment of the KnowEnG stack - Crops in Silico - Sent out model owner questionnaire, still awaiting responses
Michelle Pitcel	- GLTG ☒ GLGVO-85 - Explore: Highlight the HUC4 Boundaries on the map when you hover over a HUC4 number DONE ☒ GLGVO-412 - Test and Try to Improve Exploratory Analysis Speed Using Local Data DONE - IMLCZO - Re-run Parser for Flux Tower - Re-run Parser for Allerton non-Decagon  GEOD-1042 - Map interface in mobile version DONE ☒ IMLCZO-215 - Add Default Users from IML to All Project Spaces DONE ☒ IMLCZO-217 - Generalize Logger Parsers DONE	- GLGVO ☒ GLGVO-412 DONE ☒ GLGVO-414 DONE - IMLCZO  GEOD-1042 DONE ☒ GEOD-1064 DONE ☒ IMLCZO-215 DONE
Omar Elabd	- Fragility Mapping - Rules Engine - Conversion Script - Mapping Service	
Pramod Rizal	KnowEnG - NIH Reports - Platform Update - Dev Support Syngenta - Set up Dev Environment	KnowEnG - NIH Reports - Platform Update (W.I.P.) - Dev Support
Rob Kooper		

Sandeep Puthanveetil Satheesan		
Shannon Bradley	• Remember what I am supposed to do this week • HR tasks ◦ new employees ◦ interview questions ◦ training • Reports • Sprint Planning for all teams • In-Core documentation • Signature follow up • Reimbursement follow up • Nebula Equipment Cost followup • Budgets • Plan meetings	
Yan Zhao		• BD ◦ review clusterman code. • CC ◦ fix a bug to show user history ◦ render user history on server side – not finish • GLM ◦ test beartoken authorization for geostream-api-v3. cannot use it.
Yong Wook Kim	• Update hindcast python code's format and variable names based on PEP8 standard • Create metadata import script • Test pycsw to work with agri-clowder	• Fixed incore2 vms (geoserver, datawolf, frontend) • Finalize tornado hindcast python code refactoring • Created FileController in the data repository • Updated data repository unit test • Tested pycsw transation method • Reviewed PRs