

2018-08-20 - ISDA Team - Stand-up Meeting Notes

Dr. Seuss said he expected to spend "a week or so" writing *The Cat in the Hat*. It actually took a year and a half.

Good time estimates are hard!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	• Work on NDS Workbench using Kubernetes 1.10 API • Start work on adding min and max instance settings to Clusterman for extractor deployment • Commit CHEESE code of conduct	
Chen Wang	SMM • sentiWordNet • publish new version of SMILE INCORE • fix fragility mapping bug • merge water network PR • review Stochastic Population Allocation model • Population dislocation model ? • Transportation model	SMM • sentiWordNet • publish new version of SMILE • switch from googlemap to openlayer + INCORE • fix fragility mapping bug • merge water network PR • review Stochastic Population Allocation model • Population dislocation model ? • Transportation model connect with bridge damage +
Christopher Navarro	• Ergo/KISTI ◦ Update meeting/demo Ergo PVD viewer and HPC connection to campus cluster • Cover Crop ◦ Code review ◦ UI review meeting / project meeting ◦ Sprint planning • FarmDoc ◦ Code review ◦ Project meeting / Plan next sprint • IN-Core ◦ Code review ◦ Finish hazard service support for datasets and models • Other ◦ In Campaign Monday	
Craig Willis		
Gowtham Naraharisetty	INCORE • Implement Hurricane model - locate new track on ground and recalculate grid • Centralized Error Logging Farmdoc • Fix the dependency issue with material-ui & webpack during bamboo deployment • Finish geoserver config	
Htut Khine Htay Win	• Update EFD to latest XML • IT support for auxtel system	• EFD updated, OCS Bridge update WIP • Auxtel System ran successfully on Thursday

Indira Gutierrez Polo	INCORE - Run population allocation algorithm for seaside - Start looking at the building portfolio scientific code. GLM - Update styling for dots in geodashboard-v3 - Remove links from geodashboard-v3 to Clowder	GLM - Creating bins in seagrant-dev - Removed some links to clowder in geodashboard-v3 - Reviewed and merged most open pull requests - Update styling for dots in geodashboard-v3 INCORE - Optimize population allocation algorithm to work with seaside data SMU - Sent email with instructions on how to run some additional extractors - Updated pull request for renaming gravatar url from http to https
Jing Ge		
Jong Lee		
Kenton McHenry	- NDSC proposal - NCSA software structure - NCSA software paper - Forecasts - HR	- NDSC proposal - NCSA software structure - OSN planning - Forecasts - HR
Luigi Marini	- IMLCZO annual report - BD Q report section - Geostreaming data framework v3 deployments - PR reviews - Clowder user keys dev - Clowder extraction by space metadata/add remove fix	- Geostreaming data framework v3 deployments - PR reviews - Clowder user keys dev - Clowder extraction by space metadata/add remove fix
Marcus Slavenas	- VBD - Fix parameters to model - GTLG - finish api-v3 installs - write script to bin all sensors - api, exploratory analysis - BD - Proof read research note on green index for Tum (quick task)	
Maxwell Burnette	- TERRA - pegasus stereo RGB workflow implementation - TERRA - laser3d statistics package - VBD - code overview - SYN - test uploading to geoserver via Clowder proxy - SYN - design doc for reporting - resume reviews	
Michal Ondrejcek		
Sara Lambert	- NDS - Write Contributor's Guide for CHEESE - Discuss development process for collaboration - Crops in Silico - Ask about next steps - should we start executing models server-side? - Industry - Sense heading - Assist as-needed with misc debugging	- NDS - Wrote Contributor's Guide for CHEESE - Discussed development process for collaboration - Crops in Silico - Started exploring JupyterLab possibilities for cis-ui - Industry - Helped on first draft of Clowder extractor for publishing to CKAN

Michelle Pitcel	- GLTG ☒ GLGVO-403 - Implement the Model in Our Platform - Step 5 DONE - In Review: ☒ GEOD-1123 - Explore Page Accordions - Style Updates DONE ☐ GEOD-1127 - Missing scroll bar on explore page DONE ☒ GLGVO-457 - Full State Statistics DONE ☒ GLGVO-461 - V3 Merge Master to GLTG Branch DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-243 - Set Up New Service on imlczo-dev DONE - In Review: ☒ GEOD-1124 - Explore Page Accordions - Categories Section DONE ☒ IMLCZO-216 - Parse the Fowler Farm and River Bend Data DONE ☒ IMLCZO-241 - V3 Merge Master to IMLCZO Branch DONE - Pull Requests	- GLTG ☒ GEOD-1123 DONE ☐ GEOD-1127 DONE ☒ GLGVO-403 DONE - IMLCZO - Contributed to the Annual Report - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ GEOD-1124 DONE ☒ IMLCZO-216 DONE ☒ IMLCZO-241 DONE ☒ IMLCZO-243 DONE - Pull Requests
Pramod Rizal		
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		- half sick day - BD - finish fence create clowder user key, set clowder user as active as default. - CC - UI to update the fertilizer, most part is finish, except for the color / css for the widget.
Yong Wook Kim	- Work on Tsunami Earthquake damage analysis - Work on extractors-geo to give unique name for the geoserver workspaces according to dataset.	- Started work on tsunami earthquake damage analysis - data conversion and communication with authors - Finished working on making unique workspace name in geoserver when extractor posts gis data - Worked on fixing incore jupyter kubernetes - Worked on incore2 services kubernetes

