



Earth has traveled more than 5,000 miles in the past 5 minutes.



Earth has traveled more than 5,000 miles in the past 5 minutes.



Earth has traveled more than 5,000 miles in the past 5 minutes.

Who	Planned - Monday	Accomplished - Friday
Bing Zhang	browndog: • czo mapping extractor • fix geotiff metadata logging level on master branch. industry: • add env for stitching extractor. • deploy stitching extractor on prod cluster.	Done: • browndog: ◦ quarterly report • industry: ◦ add env for stitching extractor. ◦ deploy updated stitching extractor on dev and prod cluster. ◦ deploy updated tagging extractor on dev and prod. ◦ clean tags on prod database. In Progress: • czo mapping extractor. • geoserver performance tune.
Benjamin Galewsky		
Chen Wang	SMM • wrap up "import" feature: add preview, refactoring schema check and header selection • BAE support ticket #41 & #44 • help Luigi to put graphql in docker INCORE • pull requests • semantics prototyping	SMM ✓ wrap up "import" feature: add preview, refactoring schema check and header selection ✓ BAE support ticket #41 & #44 ✓ help Luigi to put graphql in docker INCORE ✓ pull requests ✓ semantics prototyping
Christopher Navarro		
Craig Willis		

Diego Calderon		
Frank Henard	• Smart Campus ◦ Platform team meetings ◦ Platform (mobile and backend) options research	• Smart Campus ◦ Platform team meetings ◦ Platform (mobile and backend) options research
Gowtham Naraharisetty		
Htut Khine Htay Win		
Indira Gutierrez Polo		
Jong Lee		
Kenton McHenry	• MBDH proposal • Clowder Arctic proposal • HR • NCSA Annual report	• MBDH proposal • Clowder Arctic proposal • HR • OSN Hardware purchase • OSN NSF MRI RI2 planning • NSF Track 2 planning • NSF EarthCube planning • NCSA Annual report
Luigi Marini		• HR • SMU account setup • Clowder PRs • SMM containers • imlczo-docker setup • Reviews • Security
Marcus Slavenas		
Maxwell Burnette		
Michal Ondrejcek		
Sara Lambert	• Industry ◦ Solicit feedback on the redesign of the metadata tab ◦ Look over WP2 to find next tasks • Whole Tale ◦ May help with some backend development ◦ Follow-thru on proposed solution for #213? ◦ Start thinking about WT logout vs Globus logout • NDS / CHEESE ◦ sense heading	

Michelle Pitcel	- Misc - Tasks for GLTG and IMLCZO from Final Checklist for Implementing Version 3.x - GLTG - In Review: ☒ GEOD-1161 - V3 Merge Develop to ILNLRS DONE ☒ GEOD-1169 - Updates to Map Popup DONE ☒ GEOD-1171 - V3 Combined Box and Whisker Graphs to D3 DONE ☒ GEOD-1176 - V3 Merge Develop to GLTG Branch DONE ☒ GLCVO-475 - Model Phosphorus Code - Rscript for Automation DONE ☒ GLCVO-478 - Updates to Nitrate Model DONE ☒ GLCVO-498 - Add info box to note data is not QA/QCd DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon - In Review: ☒ GEOD-1178 - V3 Migrate Detail Page QAQC Graphs to D3 DONE ☒ IMLCZO-244 - Flux Tower Variable Names DONE ☒ IMLCZO-247 - Flux Tower Variable Names Implementation Research DONE ☒ IMLCZO-253 - V3 Merge Develop to IMLCZO DONE ☒ IMLCZO-254 - Correct Missing Flux Tower and Allerton Geodashboard Data DONE	- Misc - Pull Requests - VSL Submit - GLTG ☒ GEOD-1180 DONE ☒ GLCVO-478 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ GEOD-1178 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		- BD - pecan, use key instead of token for browndog--not finish - search mapping, the logic of search is changed on meeting. - CC - add/ delete fertilizer, design changed
Yong Wook Kim	- Fix geoshp extrator in simpl - Set up kubernetes with ambassador	- Tested geoshp extractor error with geoserver - Kubernetes ambassador automation

