

2019-03-25: ISDA Team - Stand-up Meeting Notes

Made ya smile 😊

Friday Lightning Talks: [Michelle Pitcel](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		Industry: <ul style="list-style-type: none">• under review:<ol style="list-style-type: none">1. get user email address from user's request apikey. Rockwire: <ul style="list-style-type: none">• onboarding.• start to design and implement events.
Benjamin Galewsky	<ul style="list-style-type: none">• Attend Midwest Tier II Large Hadron Collider Compute Grid Workshop• Publish NanoHub graphene recipes to MDF via Box• Implement story for consuming non-event data in	
Chen Wang		

Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Focus on XRAS refactoring for the week	<ul style="list-style-type: none"> • XRAS refactoring task • Some communication regarding Rokwire Auth
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • NCSA Software • Various collaboration followups (Pollen, Janus, MDF, Rokwire, ...) • HR 	<ul style="list-style-type: none"> • NCSA Software • Various collaboration followups (Pollen, Janus, MDF, Rokwire, ...) • HR
Luigi Marini		<ul style="list-style-type: none"> • GLM renewal • Clowder 1.6 release • OOO Monday • Revel3D Hackaton
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> • queue up weather, PS2, other remaining S6 data for TERRA • see if latest EnvLog .nc format can be read by hyperspectral • filecounter app handle canopycover • trip to Danforth on Thursday 	<ul style="list-style-type: none"> • danforth trip • envlog processing extractor update, queued up data • canopycover reprocessing support added
Michal Ondrejcek	<p>INCORE</p> <ul style="list-style-type: none"> • Improve INCORE-695 • new wiki page with detailed installation process • INCORE-745 change to Markdown <p>Farmdoc</p> <ul style="list-style-type: none"> <div style="border: 1px solid orange; padding: 5px; margin-bottom: 5px;">  FD-142 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0 </div> <div style="border: 1px solid orange; padding: 5px; margin-bottom: 5px;">  FD-143 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0 </div> • csv file with APRC and PLC yields <p>MDF</p> <ul style="list-style-type: none"> • add Connect to Nano Flask • presentation about Clowder, 4CeeD extractors, tentative 4/5 /19 	<p>INCORE</p> <ul style="list-style-type: none"> • done • es, started, copied mainly the Environmebt info • done <p>Farmdoc</p> <ul style="list-style-type: none"> • started • started • done <p>MDF</p> <ul style="list-style-type: none"> • started • started

Sara Lambert

- NDS / CHEESE
 - Review Kevin's PRs
 - Discussion/planning for SGCI UX testing
- Industry
 - Look into dropped connections during upload
 - Odd behavior experienced where success is reported on failure
- WholeTale
 - Write "Copy on Launch" functionality into UI

- NDS / CHEESE
 - Reviewed, tested, and merged Kevin's PRs
- Industry
 - Investigated upload behavior, but was unable to prove anything conclusively - need more info
- WholeTale
 - PR for [Copy on Launch](#) feature
 - PR to [ensure deleted instances are removed from view](#)

Michelle Pitcel

- Misc
 - Lightning Talk Prep
 - Lightning Talk Practice
- GLM

-  [GEOD-897](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- In Review:

-  [GEOD-1060](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1194](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- Misc
 - Lightning Talk Prep
 - Lightning Talk Practice
- GLM

-  [GEOD-897](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- GLTG
 - Bug tasks as they occur

-  [GEOD-926](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- IMLCZO
 - Re-ran Parsers for Flux Tower and Allerton non-Decagon to correct missing data
 - Re-ran Parsers for Flux Tower and Allerton non-Decagon generally

-  [IMLCZO-263](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- GLTG
 - Bug tasks as they occur

 [GEOD-926](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- In Review:

-  [GEOD-1130](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1200](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1215](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1216](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1217](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GEOD-1219](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-  [GLGVO-513](#) - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- IMLCZO
 - Re-run Parsers for Flux Tower and Allerton non-Decagon

-

 IMLCZO-261 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-

 IMLCZO-263 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

- In Review:

-

 IMLCZO-244 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-

 IMLCZO-247 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

-

 IMLCZO-262 - Jira server returned an error: [Ljava.lang.Object;@5a58c8f0

Rob Kooper

Sandeep
Puthanveetil
Satheesan

<p>Shannon Bradley</p>	<ul style="list-style-type: none"> • new hire follow ups • Seating for visiting collaborators this week • Update seating chart with Tedra • 1 year tasks • Brown Dog report follow up • Sprint planning for all projects • CC paper due April 10 • Funding / HRTs - issues and follow ups • BD hardware / follow up • Pecan - follow up - NCE? • HR tasks - 2nd interview follow up • HR tasks - Prescreens • Catch up on email • Catch up on team leave and VSL • No Cost Extension follow ups • Box Blog • Order Equipment • Schedule meetings • F/U Incore budget • Release management communications - incore team and GLTG stakeholders • GLTG Epics 	<ul style="list-style-type: none"> • new hire follow ups • Seating for visiting collaborators this week • Update seating chart with Tedra • 1 year tasks • Brown Dog report follow up • Sprint planning for all projects • Funding / HRTs - issues and follow ups • BD hardware / follow up • HR tasks - 2nd interview follow up • Catch up on email • Catch up on team leave and VSL • No Cost Extension follow ups • Box Blog • Order Equipment • Schedule meetings • F/U Incore budget • Release management communications - incore team and GLTG stakeholders
<p>Yan Zhao</p>		
<p>Yong Wook Kim</p>	<ul style="list-style-type: none"> • Work with visitor from Washinton University • Create Regional EPN recovery analysis • Create rasterization method for hurrigan windfield • Update incore jupyterlab conatiner • Finish onboarding process 	<ul style="list-style-type: none"> • Worked with visitor from Washinton University • Created Regional EPN recovery analysis • Created rasterization method for hurrigan windfield • Updated incore jupyterlab conatiner • Finished onboarding process