

2019-04-15 - ISDA Team - Stand-up Meeting Notes

Friday Lightning Talks:

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		rokwire: • fix travis-ci build failure. • events building block for JP visit. • update events swagger yml. industry: • cleanup extractor info on simpl-dev. • deploy new extractors on simpl-dev. A paper accepted by IEEE Edge computing.
Benjamin Galewsky		
Chen Wang	SMM • make the new deployment work • add machine learning pipeline as a tool INCORE • TBD	
Christopher Navarro		
Craig Willis		
Diego Calderon		

Frank Henard	Rokwire  SCCI-9 - Authentication Building Block DONE ☒ SCCI-90 - Phone-based Authentication DONE - continue ☒ SCCI-91 - Support Housing and Dining with Auth questions DONE - continue	Rokwire - JP Meetings  SCCI-9 - Authentication Building Block DONE ☒ SCCI-90 - Phone-based Authentication DONE - continued research and discussion ☒ SCCI-91 - Support Housing and Dining with Auth questions DONE - continue
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	- JP visit for Rokwire - Cyprus visitors - NCSA Software Strategy - HR	- Meetings for JP visit on Rokwire effort - Meetings with Cyprus visitors - NCSA Software strategy - HR
Luigi Marini	- Rokwire presentation on extractors - Industry partners follow ups and planning - Clowder 1.6 release - Geodashboard releases - Visitors from Cyprus - Student hires	
Marcus Slavenas		
Maxwell Burnette	- TERRA - run single scan test extractions for ply2leafangle, stereo2depth - TERRA - plotclipper on remaining ply files - TERRA - sample data updates w/ newest outputs - SYN - geoserver handling of malformed geotiffs - VBD - status update	- TERRA - plotclipper messages queued - canopy cover extractor fix for NoData portions of plot & field mosaic files re-queued - traitvis app w/ kubernetes job refresher deployed - SYN - was able to upload corrected geotiff into geoserver

Michal Ondrejcek	INCORE • continue wiki page with FAQ • continue wiki page with detailed instructions • INCORE-768 test and update Windows documentation using conda • INCORE-728 fix README • INCORE-770 prepare workshop tasks, Google doc INCORE instructions Farmdoc • FD-142 change arc and plc • payment calculations • meeting Monday • meet Gary on Wednesday for the code review • finish trend_yield code MDF • start with MaterialIO	INCORE • update • update • done • ongoing • ongoing, screenshots, text etc. Farmdoc • done • done, notes • walk through Bitbucket, checkout etc. • done MDF • presentation Marcus
Sara Lambert	• NDS / CHEESE ◦ Register 15 users for Justin's workshop/class ◦ Re-provision production instance for larger capacity? • Industry ◦ Add a link to "Search by Space" to Clowder UI ◦ More in-depth cost analysis for running Clowder on AWS • WholeTale ◦ Finish refactoring run view to use taleID ◦ Improve notification stream UX	• NDS / CHEESE ◦ Provisioned a larger single-node production VM ◦ Redeployed Kubernetes / helm / workbench ◦ Registered 15 test users and gave credentials to Justin • Industry ◦ Reviewed Bing's PR for the metadata defn edit bug ◦ Add a link to "Search by Space" various places within the Clowder UI ◦ Fleshed out AWS Scenarios in the wiki page ◦ Created a detail AWS Pricing spreadsheet • WholeTale ◦ Reviewed Tommy's metadata citations PR ◦ Finished PR to refactor run view to use taleID ◦ PR to improve notification-stream UX ◦ PR to Display Tale Creator if no authors are present

Michelle Pitcel	- GLM - In Review: ☒ GEOD-1221 DONE ☐ GEOD-1060 DONE - GLTG ☒ GEOD-913 - Add a way for distinction among different categories DONE - In Review: ☐ GEOD-926 DONE ☐ GEOD-1031 DONE ☐ GEOD-1130 DONE ☒ GEOD-1173 DONE ☐ GEOD-1200 DONE ☐ GEOD-1215 DONE ☐ GEOD-1216 DONE ☐ GLGVO-513 DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE ☒ IMLCZO-264 - Parser to Get Clowder Data to the Required CSV Fields for Hydroshare DONE - In Review: ☒ IMLCZO-244 DONE ☐ IMLCZO-247 DONE ☒ IMLCZO-262 DONE ☒ IMLCZO-263 DONE	- Misc - VSL Monthly - GLM ☒ GEOD-1221 DONE ☐ GEOD-1060 DONE - GLTG - Some backlog curation ☒ GEOD-913 DONE ☐ GLGVO-513 DONE ☐ GLGVO-523 DONE ☐ GLGVO-524 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-264 DONE ☒ IMLCZO-265 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley		
Yan Zhao		
Yong Wook Kim	- Dockerize building profile api service - Upload image implementation in profile api service - Work on hurricane wind speed end point - Create nfs server and connect it to kubernetes	- Fixed hurricane wind speed endpoint - Fixed hurricane creation NPE error - Worked on nfc-client provisioner - Refactored building block profile rest service - Prepared the JP presentation - Updated profile data model

