

2019-06-03 - ISDA Team - Stand-up Meeting Notes



Friday Lightning Talks: [Kenton McHenry](#) and [Luigi Marini](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		industry: • deploy update pycsw extractor on simpl prod. • add archive button to trigger the file archiving. Rokwire: • android alpha test rollout. • travis-ci ios build. • update event swagger yml. • dockerization of event building block. • events manager discussion and follow up.
Benjamin Galewsky		
Caiting Wu	• Experimenting with different tools to extract tables from . pdf files. • Comparing results generated by different tools. • Preparing demonstration used in next week meeting with Syngenta. • Create a Wiki page to take note on the tools that have been used.	☒ Experimenting with different tools to extract tables from . pdf files. ☒ Comparing results generated by different tools. ☐ Preparing demonstration used in next week meeting with Syngenta (Started, In Progress) ☐ Create a Wiki page to take note on the tools that have been used (Started, In Progress)

Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire • Update POC for use with Shibboleth - cleanup POC and add docs • Authentication validation for backend (platform capabilities) - change validation from Google to Shibboleth • Auth requirements document - finalize	Rokwire • Update POC for use with Shibboleth - cleanup POC and add docs - finished • Authentication validation for backend (platform capabilities) - change validation from Google to Shibboleth - finished
Gowtham Naraharisetty		
Htut Khine Htay Win	• Review Concurrency in Action - C++ threading • Design Forwarder	• Reviewed half of the book and got a better understanding of C++ threading • Wrote a draft on Forwarder re-design
Jong Lee		
Kenton McHenry	• Clowder All Paws prep • NCSA Software • HR	• Clowder All Paws prep • NCSA Software • HR
Luigi Marini	• Clowder extractors heartbeat support • Clowder search page improvements • Start Clowder 1.7 release • SMM running algorithms as standalone docker container and Clowder extractors • Geodashboards PRs • CZO Network use case development (semantic annotation, extractors)	• Clowder extractors heartbeat support • Clowder search page improvements • Start Clowder 1.7 release • Geodashboards PRs • CZO Network use case development (semantic annotation, extractors) • Friday Lighting talk
Marcus Slavenas	• vbd - coefficients for model • gltg - greon parser update	
Maxwell Burnette		
Michal Ondrejcek	INCORE • Conda build tests on all OS • readme and Sphinx based on conda build Farmdoc • continue with the VM • continue SQL queries • finish parse data from the Matlab file FD-156 MDF • continue with another dataset	INCORE • Mac OK, Win dependencies not build • done Sphinx, not Readme yet Farmdoc • yes • yes • yes MDF • copying files, metadata done (PIF json)

Sara Lambert	- CHEESE / NDS - Sense heading - Industry - Write extractor for archiving files from Clowder into AWS - Explore S3 Intelligent Tiering and/or changing S3 storage classes as potential alternatives - WholeTale - Restyle the notification-stream - Add a button to show previously-dismissed notifications (<30 days)	
Michelle Pitcel	- GLTG ☒ GLGVO-535 - Pre-programmed Search - Functions DONE - In Review: ☐ GEOD-1226 DONE - IMLCZO - Re-run Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-261 - Prepare Metadata for - Ingestion in Hydroshare DONE ☒ IMLCZO-271 - Setup New Parsers for Flux Tower and Allerton DONE ☒ IMLCZO-272 - Correct Possible Merge Issue - in Pygeotemporal Parsers DONE - In Review: ☒ IMLCZO-269 DONE - Pull Requests	- GLTG ☐ GEOD-1226 DONE ☒ GLGVO-535 DONE - IMLCZO - Re-ran Parsers for Flux Tower and Allerton non-Decagon ☒ IMLCZO-269 DONE ☒ IMLCZO-271 DONE ☒ IMLCZO-272 DONE - Pull Requests
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	- Farm Doc tasks - ITIL presentation - Zoom Meetings update - ugh	
Yan Zhao		
Yong Wook Kim	- Create automatic docker push in incore service build to isda docker hub - Deploy and test auto build in incore services kubernetes dev - Move imageurl to pii from non-pii - Test auth service in profile rest service	- Created docker update in incore service build - Deployed and tested auto build in incore services kubernetes dev - Move imageurl to pii from non-pii - Tested auth service in profile rest service