



2019-05-27 - ISDA Team - Stand-up Meeting Notes



Let's set some expectations here this week!

Friday Lightning Talks: [Christopher Navarro](#) and [Diego Calderon](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		industry: <ul style="list-style-type: none">• pycsw extractor release rokwire: <ul style="list-style-type: none">• update travis-ci yml• PR on events building block• discussion and guidance on events manager
Benjamin Galewsky		
Caiting Wu	<ul style="list-style-type: none">• Install Elasticsearch and Kibana and get both running on local machine• Familiarize with both tools and experiment indexing with Elasticsearch• Familiarize with using cURL, REST API and JSON format	
Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire <ul style="list-style-type: none">• Update POC for use with Shibboleth - Continue testing with support from Tech Services• Auth requirements document - finalize	Rokwire <ul style="list-style-type: none">• Update POC for use with Shibboleth - successful acquisition of auth token
Gowtham Naraharisetty		

Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstorming • NASA writeup • HR 	<ul style="list-style-type: none"> • OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstorming • NASA writeup • HR
Luigi Marini	<ul style="list-style-type: none"> • Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday 	<ul style="list-style-type: none"> • Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> • purge canopycover from betyDB and upload revised values • script for marking FLIR 2017 datasets as error w/ YAML file (ideally reuse for archive tagging) • EnvironmentLogger sample data copy • Elasticsearch indexing for TERRA • SYN - clowder archiving support PR round II w extractor architecture 	<ul style="list-style-type: none"> • new canopy cover values uploaded to bety • script for FLIR 2017 datasets done, needed permissions to write to protected directories • EnvironmentLogger netCDF files copied over • Clowder design work for extractor-based archiving • wrote new GDAL dockerfile with latest version for geoTIFF header modifications
Michal Ondrejcek	<p>INCORE</p> <ul style="list-style-type: none"> • Conda build, Anaconda Cloud • finish JIRA INCORE-802-rearrange-readme-file <p>Farmdoc</p> <ul style="list-style-type: none"> • continue with the database <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <p> FD-113 - Jira project doesn't exist or you don't have permission to view it.</p> </div> <ul style="list-style-type: none"> • SQL queries • parse data from the Matlab file <div style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <p> FD-156 - Jira project doesn't exist or you don't have permission to view it.</p> </div> <p>MDF</p> <ul style="list-style-type: none"> • continue with MaterialIO • continue with another dataset 	<p>INCORE</p> <ul style="list-style-type: none"> • Conda build, done • done <p>Farmdoc</p> <ul style="list-style-type: none"> • design tweaked, VM test • part done • done

Sara Lambert	<ul style="list-style-type: none"> CHEESE / NDS <ul style="list-style-type: none"> Meeting Thursday to touch base Industry <ul style="list-style-type: none"> Help as needed with AWS setup Help plan next steps in Clowder un/archival (AWS Glacier?) Update previous PR to prevent navigation when clicking Reset WholeTale <ul style="list-style-type: none"> Further discussion about notification-stream UX improvements UI/UX meeting this week 	
Michelle Pitcel	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GLGVO-535 - Pre-programmed Search Functions DONE In Review: <ul style="list-style-type: none"> <input type="checkbox"/> GEOD-1226 DONE IMLCZO <ul style="list-style-type: none"> Re-run Parsers for Flux Tower and Allerton non-Decagon <ul style="list-style-type: none"> <input checked="" type="checkbox"/> IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE <input checked="" type="checkbox"/> IMLCZO-271 - Setup New Parsers for Flux Tower and Allerton DONE In Review: <ul style="list-style-type: none"> <input checked="" type="checkbox"/> IMLCZO-269 DONE Pull Requests VSL 	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none"> <input checked="" type="checkbox"/> GLGVO-535 DONE IMLCZO <ul style="list-style-type: none"> Re-ran Parsers for Flux Tower and Allerton non-Decagon <input checked="" type="checkbox"/> IMLCZO-271 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	<ul style="list-style-type: none"> F/U w/ Finance on HRTs, Agreements (MDF,FD) PEARC/CSSI Meeting planning GLTG - June/Aug Milestones In-Core Milestones - needs work In-Core Web Page Planning Farm Doc - release planning BD - TOS NARA Follow up still Attempting Meeting Updates to Zoom? ITIL Presentation ... - not started 	<ul style="list-style-type: none"> MDF agreement still not back and FD still not signed HRTs and VSLs followed up on PEARC/CSSI - break contract signed GLTG - planning milestones sent to Moira Incore web planning page draft done Farm-Doc release planning done - need to see if it is ready to transfer to tasks TOS - hopefully will get to me middle of next week Zoom updates - I think I have a plan ... haven't started yet
Yan Zhao		
Yong Wook Kim	<ul style="list-style-type: none"> Finalize setting up incore service kubernetes Working on using restful service for profile building block Finalize dockerizing profile building block 	<ul style="list-style-type: none"> Finished automating incore service kubernetes in both dev and prod Separated pii and non-pii in separated database Dockerized profiles rest service

