
















2019-06-10 - ISDA Team - Stand-up Meeting Notes



Friday Lightning Talks: [Marcus Slavenas](#) and [Maxwell Burnette](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		Industry: <ul style="list-style-type: none">• PR to add archive button to trigger archive extractors. Rokwire: <ul style="list-style-type: none">• PR to add new features on the events building block.• config travis-ci on mobile app's new repos.• deploy a new version of events building block on AWS.• direct events-manager development.• prepare events building block demo.
Benjamin Galewsky		
Caiting Wu	Syngenta pdf Indexing <ul style="list-style-type: none">• Finish documenting all the tools that I have used (put on Jupyter Notebook and Wiki page).• Git Push the Jupyter Notebook to Gitlab once the repo is set up.• Try out other alternative to extract tables from pdf. SMU Project <ul style="list-style-type: none">• Start analyzing the current available data and labels, building a simple classification model and training it.• Get familiar with running neural net on HAL.	Syngenta pdf Indexing <ul style="list-style-type: none"><input checked="" type="checkbox"/> Finished documenting all the tools that I have used (put on Jupyter Notebook and Wiki page).<input checked="" type="checkbox"/> Git pushed the Jupyter Notebook to Gitlab repo.<input checked="" type="checkbox"/> Tried out <i>PDFPlumber</i> to extract tables from pdf and documented it in the Jupyter Notebook. SMU Project <ul style="list-style-type: none"><input checked="" type="checkbox"/> Started analyzing the current available data and labels, building a simple classification model and training it.<input type="checkbox"/> Got familiar with running neural net on HAL.
Chen Wang		

Christopher Navarro	<ul style="list-style-type: none"> • Cover Crop <ul style="list-style-type: none"> ◦ Code review and sprint planning • Farmdoc <ul style="list-style-type: none"> ◦ Code review, add Jira entries for public release development tasks and determine priority • Ergo <ul style="list-style-type: none"> ◦ Work on local execution and prepare for Ergo workshop /release • IN-CORE <ul style="list-style-type: none"> ◦ Code review, earthquake dataset hazard conversion bug, public release planning 	
Craig Willis		
Diego Calderon		
Frank Henard	<p>Rokwire</p> <ul style="list-style-type: none"> • [TASK] have backend token validation auth reviewed by security team #46 - initiate • [TASK] Authentication support - questions and documentation #48 • [TASK] Figure out basic information for logging #59 - start 	<p>Rokwire</p> <ul style="list-style-type: none"> • [TASK] Authentication support - questions and documentation #48 - continued • [FEATURE] Authentication validation for backend (platform capabilities) #22 - finished • [FEATURE] Phone-based Authentication #25 - finished initial release • [TASK] Auth requirements document #50 - finished • [TASK] Protect backend for phone number verified users #85 - started
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	<ul style="list-style-type: none"> • Clowder All Paws • HR 	<ul style="list-style-type: none"> • Clowder All Paws • HR
Luigi Marini	<ul style="list-style-type: none"> • SMM running algorithms as standalone docker container and Clowder extractors • CZO Network demo development • Clowder 1.7 release • Geodashboard 3.0 • SMM manuscript edits 	<ul style="list-style-type: none"> • Clowder 1.7 release • Clowder sphinx documentation • Geodashboard 3.0 • SMM manuscript edits • Openlayers client to Clowder geospatial layers
Marcus Slavenas		
Maxwell Burnette	<ul style="list-style-type: none"> • Finish & run v1 JSON generation script for data publication • Updates to AZ pipeline to support multiple Globus destinations - call on Tuesday • Clowder PR for supporting extractor categories (archiving work) • Register for PEARC'19 • Lightning talk 	

<p>Michal Ondrejcek</p>	<p>INCORE</p> <ul style="list-style-type: none"> Conda build tests on all OS rename the Stochastic analysis, copy text to Confluence for N. to edit it INCORE-839 Jupyter notebook reading local files for 1) Allocation, 2) Dislocation and 3) chained analyses INCORE-843 <p>Farmdoc</p> <ul style="list-style-type: none"> improve Database model <div data-bbox="354 392 893 560">  FD-113 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> continue with the VM and PostgreSQL continue SQL queries <div data-bbox="354 632 893 800">  FD-173 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> parse data from the Matlab file by creating intermediate csv files <div data-bbox="394 848 602 968"> FD-156 </div> <p>MDF/REU</p> <ul style="list-style-type: none"> continue with Andre on TiO2 ML model 	<p>INCORE</p> <ul style="list-style-type: none"> Conda build tests on all OS done done <p>Farmdoc</p> <ul style="list-style-type: none"> done yes continue SQL queries <div data-bbox="959 392 1484 560">  FD-173 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> parse data from the Matlab file by creating intermediate csv files <div data-bbox="1036 609 1245 728"> FD-156 </div> <p>MDF/REU</p> <ul style="list-style-type: none"> yes
<p>Sara Lambert</p>		
<p>Michelle Pitcel</p>	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none">  GEOD-1223 - Zoom into the extent of all features when drawing map for the first time DONE In Review: <ul style="list-style-type: none">  GEOD-1226 DONE IMLCZO <ul style="list-style-type: none">  IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE  IMLCZO-273 - Make Hourly Print statements in pygeotemporal-parsers dependent upon a flag DONE  IMLCZO-274 - Final Changes for Documents DONE In Review: <ul style="list-style-type: none">  IMLCZO-274 DONE 	<ul style="list-style-type: none"> GLTG <ul style="list-style-type: none">  GEOD-1223 DONE  GEOD-1226 DONE IMLCZO <ul style="list-style-type: none">  IMLCZO-261 DONE  IMLCZO-271 DONE  IMLCZO-273 DONE  IMLCZO-274 DONE
<p>Rob Kooper</p>		
<p>Sandeep Puthanveetil Satheesan</p>		

Shannon Bradley	<ul style="list-style-type: none"> • Jess's Surgery Tuesday • HR list of pre screens • make Farm Doc tickets/Epics • review In-Core Roll out • GLTG - Roll out and budget • Swag for CSSI • Spending for CSSI • CSSI agenda • Presentation prep 	
Yan Zhao		
Yong Wook Kim	<ul style="list-style-type: none"> • Activate incore services dev kubernests • Validate hurricane value and fix if necessary • Update rokwire rest service to restful service • Add dev/prod key in the profile rest service for authentication passthrough • Update categories for the interest in profile 	<ul style="list-style-type: none"> • Updated profile building block to flask RESTRul service • Modified profile building block docker setting, tested, and deployed in aws • Worked on auto build of the docker for incore services • Worked on validating hurricane values