

2019-06-10 - ISDA Team - Stand-up Meeting Notes



Friday Lightning Talks: [Marcus Slavenas](#) and [Maxwell Burnette](#)

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		Industry: • PR to add archive button to trigger archive extractors. Rokwire: • PR to add new features on the events building block. • config travis-ci on mobile app's new repos. • deploy a new version of events building block on AWS. • direct events-manager development. • prepare events building block demo.
Benjamin Galewsky		
Caiting Wu	Syngenta pdf Indexing • Finish documenting all the tools that I have used (put on Jupyter Notebook and Wiki page). • Git Push the Jupyter Notebook to Gitlab once the repo is set up. • Try out other alternative to extract tables from pdf. SMU Project • Start analyzing the current available data and labels, building a simple classification model and training it. • Get familiar with running neural net on HAL.	Syngenta pdf Indexing ☒ Finished documenting all the tools that I have used (put on Jupyter Notebook and Wiki page). ☒ Git pushed the Jupyter Notebook to Gitlab repo. ☒ Tried out <i>PDFPlumber</i> to extract tables from pdf and documented it in the Jupyter Notebook. SMU Project ☒ Started analyzing the current available data and labels, building a simple classification model and training it. ☐ Got familiar with running neural net on HAL.
Chen Wang		

Christopher Navarro	• Cover Crop ◦ Code review and sprint planning • Farmdoc ◦ Code review, add Jira entries for public release development tasks and determine priority • Ergo ◦ Work on local execution and prepare for Ergo workshop /release • IN-CORE ◦ Code review, earthquake dataset hazard conversion bug, public release planning	
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire • [TASK] have backend token validation auth reviewed by security team #46 - initiate • [TASK] Authentication support - questions and documentation #48 • [TASK] Figure out basic information for logging #59 - start	Rokwire • [TASK] Authentication support - questions and documentation #48 - continued • [FEATURE] Authentication validation for backend (platform capabilities) #22 - finished • [FEATURE] Phone-based Authentication #25 - finished initial release • [TASK] Auth requirements document #50 - finished • [TASK] Protect backend for phone number verified users #85 - started
Gowtham Naraharisetty		
Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• Clowder All Paws • HR	• Clowder All Paws • HR
Luigi Marini	• SMM running algorithms as standalone docker container and Clowder extractors • CZO Network demo development • Clowder 1.7 release • Geodashboard 3.0 • SMM manuscript edits	• Clowder 1.7 release • Clowder sphinx documentation • Geodashboard 3.0 • SMM manuscript edits • Openlayers client to Clowder geospatial layers
Marcus Slavenas		
Maxwell Burnette	• Finish & run v1 JSON generation script for data publication • Updates to AZ pipeline to support multiple Globus destinations - call on Tuesday • Clowder PR for supporting extractor categories (archiving work) • Register for PEARC'19 • Lightning talk	

Michal Ondrejcek	INCORE - Conda build tests on all OS - rename the Stochastic analysis, copy text to Confluence for N. to edit it INCORE-839 - Jupyter notebook reading local files for 1) Allocation, 2) Dislocation and 3) chained analyses INCORE-843 Farmdoc - improve Database model  FD-113 - Jira project doesn't exist or you don't have permission to view it. - continue with the VM and PostgreSQL - continue SQL queries  FD-173 - Jira project doesn't exist or you don't have permission to view it. - parse data from the Matlab file by creating intermediate csv files FD-156 MDF/REU - continue with Andre on TiO2 ML model	INCORE - Conda build tests on all OS - done - done Farmdoc - done - yes - continue SQL queries  FD-173 - Jira project doesn't exist or you don't have permission to view it. - parse data from the Matlab file by creating intermediate csv files FD-156 MDF/REU - yes
Sara Lambert		
Michelle Pitcel	- GLTG  GEOD-1223 - Zoom into the extent of all features when drawing map for the first time DONE - In Review:  GEOD-1226 DONE - IMLCZO  IMLCZO-261 - Prepare Metadata for Ingestion in Hydroshare DONE  IMLCZO-273 - Make Hourly Print statements in pygeotemporal-parsers dependent upon a flag DONE  IMLCZO-274 - Final Changes for Documents DONE - In Review:  IMLCZO-271 DONE	- GLTG  GEOD-1223 DONE  GEOD-1226 DONE - IMLCZO  IMLCZO-261 DONE  IMLCZO-271 DONE  IMLCZO-273 DONE  IMLCZO-274 DONE
Rob Kooper		
Sandeep Puthanveetil Satheesan		

Shannon Bradley	• Jess's Surgery Tuesday • HR list of pre screens • make Farm Doc tickets/Epics • review In-Core Roll out • GLTG - Roll out and budget • Swag for CSSI • Spending for CSSI • CSSI agenda • Presentation prep	
Yan Zhao		
Yong Wook Kim	• Activate incore services dev kubernests • Validate hurricane value and fix if necessary • Update rokwire rest service to restful service • Add dev/prod key in the profile rest service for authentication passthrough • Update categories for the interest in profile	• Updated profile building block to flask RESTRul service • Modified profile building block docker setting, tested, and deployed in aws • Worked on auto build of the docker for incore services • Worked on validating hurricane values