

2016-01-19 Kickoff

Agenda

- Introduce Craig
- Weekly updates

Who	Plan for the week (Monday)	Accomplished (Friday)
Dora Cai	<ul style="list-style-type: none"> • Set up IntelliJ environment and then modify Clowder • Start working on Clowder coding • Meeting with Rob, Luigi and others as needed 	<ul style="list-style-type: none"> • Set up IntelliJ environment with the helps of Rob and Luigi. Still have problems due to the incompatibility of IntelliJ and Scala • Got familiar with the Clowder code • Met with David L. and Rob to discuss the plan for database interface, database search functions and database integration
Rob Kooper	<ul style="list-style-type: none"> • SEAD demo (how to publish data) • Set up dev instance of TERRA 	<ul style="list-style-type: none"> • SEAD demo • TERRA dev instance (http://141.142.209.122/clowder/)
Kenton McHenry	<ul style="list-style-type: none"> • Continue with demo planning discussions • Talk with Kandace re: agenda for NDSC5 	<ul style="list-style-type: none"> • Demo planning • Discussions regarding workshop 5
Michal Ondrejcek	<ul style="list-style-type: none"> • Teleconference with Ben (MDF) • Continuing in describing the metadata of different techniques • Talk with Kenton to discuss the possibility of a MDF demo for the NDSC5 meeting • Migrate old MDF wiki to the new NDS wiki 	<ul style="list-style-type: none"> • Done, regular bi-weekly Wednesday meeting, continue with metadata and talk to MRL • first draft of TEM/SEM json, MRL, Beckman instrument list • meeting with Tim Spilla in MRL, discussed data access
David Raila	<ul style="list-style-type: none"> • Kubernetes deployment demo for next week • TERRA demo • Work with Mike and Craig • Full stack on openstack 	
Sara Lambert	<ul style="list-style-type: none"> • Continue working on <div> <input checked="" type="checkbox"/> NDS-82 - Clowder on Kubernetes CLOSED </div> • Take a look at <div> <input checked="" type="checkbox"/> NDS-87 - Onboarding CLOSED </div> 	<ul style="list-style-type: none"> • Worked through more K8 tutorials (more to come!) • NDS-82: Built clowder images; will be examining this process more / modularizing it a bit more • NDS-87: Taking some time to absorb
Kandace Turner	<ul style="list-style-type: none"> • Establish timeline and tasks for the NDSC5 demos • Finalize location for the next meeting • Update the website with new pilot project form • Schedule team meeting with Ed 	<ul style="list-style-type: none"> • Demo and initial tasks have been defined. Need to determine schedule • Tentatively the meeting will be in North Carolina. • Two pilots are testing the forms • Ed joined the Wednesday meeting and discussed his vision for NDS and Labs
Craig Willis		<ul style="list-style-type: none"> • Worked on <div><input checked="" type="checkbox"/> NDS-88 - Onboarding CLOSED</div> (what are the criteria to resolve?) • Attended NDS Labs planning meetings • Created branch of nds-labs v2 • Started <div><input checked="" type="checkbox"/> NDS-92 - Enable NDS Ops services CLOSED</div>